
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

PURCHASING DEPARTMENT 
REQUEST FOR INVITATION TO BID NO. 05ITB44657R-K 

 
 

W028C – NORTH FULTON  
WATER SYSTEM SECURITY IMPROVEMENTS 

 

For 
 

PUBLIC WORKS 
 

BID DUE TIME AND DATE:  11:00 A.M. – AUGUST 22, 2005 
PURCHASING CONTACT:    NANCY HARRISON, (404) 730-4201 
E-MAIL:  NANCY.HARRISON@CO.FULTON.GA.US 
      
 
LOCATION:  FULTON COUNTY PURCHASING DEPARTMENT 

                              130 PEACHTREE STREET, S.W., SUITE 1168 
          ATLANTA, GA 30303 
 

                             Vision 
People              Families        Neighborhoods 
 
                           Mission 
To serve, protect and govern in concert with 
local municipalities 
 
                           Values 
People   Customer Services 
Ethics   Resource Management 
Innovation               Equal Opportunity  
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NOTE TO VENDOR: 
 
Please respond to the attached bid even if your company’s response is a “no-bid”.  Completion of this 

form is not required.  It is optional.  We are very interested in ensuring that our bids are non-restrictive 

and that no bidder is eliminated arbitrarily.  It is the County’s intent to abolish any and all barriers to its 

procurement process which prevent interested and qualified bidders from participating. 

 
Should you respond with a “non-bid”, please explain why. 

Examples are: 

 
(1) Our company cannot meet these specifications because you require: 
 
____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________ 

 
(2)  Our company cannot competitively bid on this product or service because: 
 
____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________ 

 
(3)   Other: 
 
____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________ 

 
 
Your response will be given careful consideration and included in the bid file with other vendor 
comments.  If it appears, from the feedback received, that the specifications are restrictive, your input will 
help the County make the necessary changes so that a greater number of interested bidders are 
included, your input is needed - it will make a difference! 
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Fulton County Purchasing Department 
General Bid Requirements (Form 99) 

Invitation to Bid 

Listed below are the general bid requirements for all bidders interested in doing business with Fulton 
County under this invitation to bid: 

1. The bid sheets included in this invitation to bid must be fully completed and returned with 
the bid unless otherwise specified in writing by the purchasing department.  Type or 
neatly print the date, company name, and the full legal name and title of the person(s) 
signing the bid in the place provided at the bottom of each bid sheet.  Any additional 
sheets submitted must contain the same signature and bidder information. 

2. Original signature(s) must appear on each page of the bid document.  All signatures must 
be executed by person(s) having contracting authority for the bidder. 

3. No fax bids or reproduction bids will be accepted, except that photocopies may be 
submitted in addition to the original when multiple copies of the bid are specifically 
requested in the invitation. 

4. The envelope in which the bid response is submitted must be sealed and must be clearly 
labeled with the bid number and bid opening date and time.  The purchasing agent has 
no obligation to consider bids which are not in properly marked envelopes. 

5. All bids must be returned to the Fulton county purchasing and land department agent, 
130 Peachtree Street, S.W., Suite 1168, Atlanta, GA 30303, by the designated date and 
time.  No late bids will be accepted for any reason.  Bidder may call (404) 730-5800 for 
any questions about purchasing procedures. 

6. If a bidder chooses not to respond to a bid request, bidder must return a copy of the bid 
request stating on the outside of the envelope "no bid" and indicating whether the bidder 
wishes to remain on Fulton County’s bidder list. 

7. All prices must exclude Georgia state sales tax and all other taxes unless otherwise 
specified in writing by Fulton County. 

8. Prices are to be quoted f.o.b. destination, unless otherwise specified in writing by Fulton 
County. 

9. All prices bid must be audited by the bidder to ensure correctness before bid is 
submitted.  The bidder is solely responsible for the accuracy of information placed on a 
bid sheet, including prices.  Clerical or mathematical error is insufficient to void a 
successful bid but a bidder may withdraw a sealed bid prior to opening without a penalty. 

10. All prices must be submitted in the format requested and less all trade discounts.  When 
multiple items are being bid, bidder must show both the unit price and the total extended 
price for each item.  When applicable, the bidder must include an additional total lump 
sum bid for groups of items.  In the event bidder is offering an additional discount on 
groups of items, bidder must indicate the total lump sum bid for the particular group of 
items before any extra discount, the amount of extra discount, and the net total for the 
particular group.  In the event of an extension error, unit pricing shall prevail. 

11. By submitting a signed bid, bidder agrees to accept an award made as a result of that bid 
under the terms and conditions spelled out in the bid documents.  In the event of a 
conflict between the different bid documents, the county's cover contract (if used) shall 
have precedence, followed by the invitation to bid, purchase order, bid, contractor's 
warranty agreement, maintenance agreement, and/or other contractor-provided 
agreements.  A bidder may submit only one bid response for each specific bid number 
unless otherwise authorized in the specifications. 

12. All prices submitted by the bidder to Fulton County must be guaranteed by the authorized 
person(s) against any price increase for the time period designated in the bid 
specifications, and Fulton County must be given the benefit of any price decrease 
occurring during such designated time period. 
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13. All items bid must be new.  Used, rebuilt, or refurbished items will not be considered 
unless specifically authorized by Fulton County in the written specifications. 

14. All bidders must specify in the bid response the earliest actual delivery date for each item 
unless otherwise specified in writing by Fulton county.  The delivery date may be a factor 
in deciding the bidder's capability to perform. 

15. A successful bidder's delivery ticket(s) and invoice(s) must list each item separately and 
must show Fulton County’s purchase order number as well as the proper department and 
address to which delivery was made, as listed on the purchase order or in the bidder's 
contract with Fulton County. 

16. Unless clearly shown as "no substitute" or words to that effect, any items in this invitation 
to bid which have been identified, described or referenced by a brand name or trade 
name are for reference only.  Such identification is intended to be descriptive but not 
restrictive, and is to indicate the general quality and characteristics of products that may 
be offered.  Other products will be considered for award if such products are identified in 
the bid and are determined by the county to meet its needs.  Each item bid must be 
individually identified as to whether it is a specified item or an equivalent item by typing or 
printing after the item(s): the brand name; model or manufacturer's number; or another 
identification regularly used in the trade.  Deviations from the specifications must be 
clearly and fully listed on the bid sheet, including photographs or cuts, specifications, and 
dimensions of the proposed "alternate". 

17. For all bids, Fulton County reserves the right to request representative samples.  If 
requested, samples must be delivered at the bidder's cost within three (3) business days.  
Samples are submitted at the risk of the bidder and may be subjected to destructive tests 
by Fulton County.  Samples of expendable items will not be returned to the bidders.  
Samples must be plainly tagged with Fulton County’s bid number, item name, 
manufacturer, and the name of the bidder. 

18. Fulton County is the sole judge of "exact equivalent", or "alternate".  The factors to be 
considered are: function, design, materials, construction, workmanship, finishes, 
operating features, overall quality, local service facilities, warranty terms and service, and 
other relevant features of item(s) bid. 

19. Item(s) bid must be complete and ready to operate.  No obvious omissions of 
components or necessary parts shall be made even though the specifications may not 
detail or mention them.  Unit(s) must be furnished with factory installed equipment and 
must be comparable with the basic form, fit, and functional requirements which are all to 
be included in the base price as well as any other equipment included as standard by the 
manufacturer or generally provided to the buying public. 

20. All successful bidders must assume full responsibility for all item(s) damaged prior to 
f.o.b. destination delivery and agree to hold harmless Fulton County of all responsibility 
for prosecuting damage claims. 

21. All successful bidders must assume full responsibility for replacement of all defective or 
damaged goods within thirty (30) days of notice by Fulton County of such defect or 
damage. 

22. All successful bidders must assume full responsibility for providing or ensuring warranty 
service on any and all items including goods, materials, or equipment provided to the 
county with warranty coverage.  If a successful bidder is not the manufacturer, all 
manufacturer's warranties must be passed through to Fulton County.  The bidder and not 
Fulton county is responsible for contacting the manufacturer or the warranty service 
provider during the warranty period and supervising the completion of the warranty 
service to the satisfaction of Fulton County. 

23. A successful bidder providing any equipment which requires fitting and assembly shall be 
solely responsible for such installation being performed by a manufacturer's authorized or 
approved servicer or an experienced worker, utilizing workmanship of the highest caliber.  
The bidder must verify all dimensions at the site, shall be responsible for their 
correctness, and shall be responsible for the availability of replacement parts when 
specified in writing by Fulton County in the specifications, purchase order, or other 
contract. 
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24. A successful bidder is solely responsible for disposing of all wrappings, crating, and other 
disposable material upon delivery of item(s). 

25. All bidders are required to be authorized distributors or regularly engaged in the sale or 
distribution of the type of goods, materials, equipment, or services for which the bidder is 
submitting a bid response.  In addition, all bidders are required to provide Fulton County 
with three (3) written references documenting the successful completion of bids or 
contracts for the types of items including goods, materials, equipment, or services for 
which the bidder is submitting a bid response.  In instances where a bidder has never 
supplied such goods, material, equipment, or services before, the bidder must submit 
with the bid response a statement and supporting documentation demonstrating such 
expertise, knowledge, or experience to establish the bidder as a responsible bidder, 
capable of meeting the bid requirements should an award be made.  No exceptions to 
this provision will be made unless authorized in the bid specifications. 

26. Bidders may be required to furnish evidence that they maintain permanent places of 
business of a type and nature compatible with their bid/proposal, and are in all respects 
competent and eligible vendors to fulfill the terms of the specifications.  Fulton count may 
make such investigations as it deems necessary to determine the ability of the bidder to 
perform such work, and reserves the right to reject any bidder if evidence fails to indicate 
that the bidder is qualified to carry out the obligation of the contract and to complete the 
work satisfactorily. 

27. All bidders must comply with all Fulton County purchasing laws, policies, and procedures, 
and nondiscrimination in contracting and procurement ordinance, and relevant state and 
federal laws including but not limited to compliance with EEOC hiring guidelines and 
requirements under the Americans with disabilities act.  Successful bidder must obtain all 
permits, licenses, and inspections as required and furnish all labor, materials, insurance, 
equipment, tools, supervision, and incidentals necessary to accomplish the work in these 
specifications. 

28. A successful bidder who is unable or unwilling to enter into a contract with Fulton county 
subsequent to being granted an award, or who fails to perform in accordance with the bid 
specifications will be subject to damages and all other relief allowed by law. 

29. Contracts may not be assigned and any failure to perform the contract in accordance with 
the specifications will constitute a breach of contract and may result in a bidder being 
found to be "not responsible" in the future. 

30. In case of default by the successful bidder, Fulton County may procure the articles for 
services from another source and hold the successful bidder responsible for any resulting 
excess cost. 

31. The county may award any bid in whole or in part to one or more vendors or reject all 
bids and/or waive any technicalities if it is in the best interests of Successful bidders 
contract directly with Fulton County and are the party or parties obligated to perform. the 
county to do so.  In the event that all bids are not rejected, bids for items including goods, 
materials, equipment, and services will be awarded to the lowest "responsible" bidder(s) 
as determined by Fulton County.  Submitting the lowest bid, as published at the bid 
opening, does not constitute an award nor the mutual expectation of an award of a 
contract or purchase order.  For purposes of this notice and the attached bid sheets, a 
purchase order is a contract to provide items including goods, materials, equipment, and 
services and is intended to have the full force and effect of a contract.  A breach of the 
terms and conditions of a purchase order constitutes a breach of contract. 

32. Evaluation of bids - Any award will be subject to the bid being:  

A.  Compliant to the specification - meets form, fit, and function requirements stated 
or implied in the specification. 

B.  Lowest cost to the county over projected useful life. 

C.  Administratively compliant - including all required bonds, insurance, established 
quality of work and general reputation, financial responsibility, relevant 
experience, and related criteria. 

33. All proposals and bids submitted to Fulton county are subject to the Georgia "open 
records act", O.C.G.A. 50-18-70 ET SEQ. 
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34. All proposals and bids submitted to Fulton county involving utility contracting are subject 
to the Georgia law governing licensing of utility contractors and bid opening procedures, 
O.C.G.A. 43-14-8.2(h). 

35. Silence of specifications - the apparent silence of this specification, and any supplement 
thereto, as to details, or the omission from it of a detailed description concerning any 
point, will be regarded as meaning only the best commercial practices are to prevail.  
Only materials of the highest quality, correct type, size, and design are to be used.  All 
interpretations of this specification will be made upon the basis of this statement, with 
Fulton county interpretation to prevail.  

36. No person, firm, or business entity, however situated or composed, obtaining a copy of or 
responding to this solicitation, shall initiated or continue any verbal or written 
communications regarding this solicitation with any county officer, elected official, 
employee, or designated county representative, between the date of the issuance of this 
solicitation and the date of the final contract award by the authorized and permitted by the 
terms and conditions of this solicitation. 

37. All verbal and written communications initiated by such person, firm, or entity regarding 
this solicitation, if same are authorized and permitted by the terms and conditions of this 
solicitation, shall be directed to the purchasing agent. 

38. Any violation of this prohibition of the initiation or continuation of verbal or written 
communications with county officers, elected officials, employees, or designated county 
representatives shall result in a written finding by the purchasing agent that the submitted 
bid or proposal of the person, firm, or entity in violation is not responsive, and same shall 
not thereafter be considered for award.  

39. Any offeror intending to respond to this solicitation as a joint venture must submit an 
executed joint venture agreement with this offer.  This agreement must designate those 
persons or entities authorized to executed documents or otherwise bind the joint venture 
in all transactions with Fulton County, or are accompanied by a document, binding upon 
the joint venture and its consistent members, making such designation.  Offers from joint 
ventures that do not include these documents will be rejected as being non-responsive.
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SECTION 00020 
INVITATION TO BID 

W028C – NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
 

BOARD OF COMMISSIONERS 
FULTON COUNTY, GEORGIA 

 

 
Purpose:  
 
The Fulton County Purchasing Department solicits bids from qualified and experienced vendors for the 
North Fulton Water System Security Improvements Project to establish a contract for the scope of work 
identified within this invitation for bid. 
 

 
Description of Project: 
 
 

The “Work” in this project shall include, but not be limited to permitting, purchasing and installing physical 
security equipment and gates.  The “Work” will take place at nine (9) sites and interface as a compatible 
component to the existing equipment.  The plan incorporates the use of guardrails, steel pipe gates and 
electronic padlocks as added security and controlled access for each site.  The work is generally described 
as follows: 
 

1. Complete the design for the physical security system for each site.  Each design should generally 
conform to that shown on the drawings.  The design should provide specific details on the 
equipment to be utilized including but not limited to the manufacturer and model of key components.   

 

2. Furnish the physical security equipment as specified for each site. All equipment and materials 
purchased will conform to that shown on the drawings and match up with the list of materials 
provided by Fulton County.  

 

3. Final as-built construction drawings shall be provided.  As-built construction drawings shall be true 
to the installed location, layout and details of structures, equipment, utilities, and instrumentation. 

 

4. Obtain all permits for the construction of the project.  
 

5. Install, construct or remove any physical security equipment (e.g. new gates, new fencing) shown 
on the drawings. 

 

6. Install nine (9) motion detectors to include conduit wiring and support as specified on the drawings.  
Motion detectors shall conform to the specifications for a PIRAMID XL, model SDI-76XL or equal. 

 

7. Provide electronic smart keys and/or padlocks as specified in bid tabulation sheet. 
 

8. Test results and demonstration of the performance of the equipment installed will be presented to 
and approved by the construction manager. 

 

9. Provide training to Fulton County Public Works staff on the operation and maintenance of the 
equipment. 

 

10. Provide a one year warranty for all equipment installed to adjust and/or correct any deficiencies. 
 
 
The general layout and preliminary design for the project is attached for your reference. 
 
All work including purchasing, permitting and installing of the physical security equipment must be 
completed within 120 calendar days of the Owner’s Notice to Proceed. 
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Scope of Work Summary: 
 
This Contract shall include all required engineering, construction, installation, materials, and labor for the 
Project, as further defined in Section 01010, Project Description, of the Bidding Documents.  Bidders are to 
refer to the entire set of Bidding Documents for a complete understanding of the scope of work and contract 
terms and conditions. 
 
All work shall be performed in accordance to the requirements of the individually assigned project’s 
Construction Drawings, Fulton County Standard Specifications and Fulton County General Conditions. 
 
Applications for documents must be filed with Fulton County Department of Public Works, 141 Pryor 
Street, S.W., Suite 3077, Atlanta, Georgia 30303.   
 
The Instructions to Bidders, Bid, Specifications, Bid Bond, Performance Bond, Payment Bond Requirements 
and other Documents may be examined at the following: 
 
Fulton County Department of Public Works 
141 Pryor Street, Suite 6001 
Atlanta, GA 30303       
404-730-7400 
 
Term of Contract:  
 
After award by the Fulton County Board of Commissioners, The term of the contract will be from date of the 
Notice to Proceed through the construction period of one hundred and twenty (120) calendar days.   
 
No Contact Provision 
 
In accordance with Fulton County policy and procedure 800-9, no person, firm, or business entity 
however situated or composed, obtaining a copy of or responding to this solicitation, shall initiate or 
continue any verbal or written communication regarding this solicitation with any County officer, elected 
official, employee, or designated County representative, between the date of the issuance of this 
solicitation and the date of the County Capital Managers recommendation to the Board of Commissioners 
for award of the subject contract, except as may otherwise be specifically authorized and permitted by the 
terms and conditions of this solicitation. 
 
All verbal and written communications initiated by such person, firm, or entity regarding this solicitation, if 
same are authorized and permitted by the terms and conditions of this solicitation, shall be directed to the 
Purchasing Agent. 
 
Any violation of this prohibition of the initiation or continuation of verbal or written communications with 
County officers, elected officials, employees, or designated County representatives shall result in a 
written finding by the Purchasing Agent that the submitted bid or proposal of the person, firm, or entity in 
violation is not responsive, and same shall not thereafter be considered for award. 
 
Between the date of the issuance of any solicitation of bids or proposals for County contracts and the 
date of the County Manager’s recommendation to the Board of Commissioners for award of the subject 
contract, no County officer, elected official, employee, or designated County representative, except in the 
course of carrying out obligations as a member of or a designated advisor to a vendor selection 
committee acting in accordance with the terms and conditions of the solicitation, shall initiate or continue 
any verbal or written communication regarding the solicitation with any person, firm, or business entity, 
however situated or composed, or any such representative of same, who the officer, elected official, 
employee, or representative knows or should have known has obtained a copy of the solicitation and 
either has submitted or may submit a bid or proposal; provided, further, except for members of or 
designated advisors to a vendor selection committee, no County officer, elected official, employee, or 
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designated County representative shall contact any member of such a vendor selection committee 
regarding a pending solicitation between the date of the issuance of the solicitation and the date of the 
County Manager’s recommendation to the Board of Commissioners fro award of the subject contract, and 
all inquiries during this period regarding the solicitation shall be directed to the Purchasing Agent.  
 
Bid Contact 
 
Information regarding the bid, either procedural or technical, may be obtained by contacting Nancy 
Harrison, Purchasing Agent at (404) 730-4201, Fulton County Department of Purchasing.  Information 
regarding the bid requirements may be obtained by using the following procedure.  Inquiries must be 
submitted in writing to; 
 
Fulton County Purchasing Department 
Attn:  Nancy Harrison 
130 Peachtree Street, S.W. Suite 1168 
Atlanta, GA 30303       
Phone:  (404) 730-4201 
Fax:  (404) 893-1744 
E-mail:  nancy.harrison@co.fulton.ga.us 
Reference Bid # 05ITB44657R-K 
 
The County has contracted a Program and Construction Manager, Parsons PM Team, to provide a wide 
range of services related to its Capital Improvements Program.  The Parsons PM Team shall function as the 
County’s representative for the administration of this Contract.  Additional details regarding The Parsons PM 
Team in connection with this Project are found in Section 00500 of the Project Manual, Owner-Contractor 
Agreement. 
 
The Contract, if awarded, will be awarded on a lump sum, basis to the lowest responsive and responsible 
bidder as defined in Section 00100.  No bid may be withdrawn for a period of sixty (60) days after the date 
of bid opening except as permitted by O.C.G.A., §36-91-41 et seq., as amended.  Each Bid must be 
accompanied by a Bid Bond in accordance with the Bid Bond Requirements provided in the Contract 
Documents, on a Surety Company’s Standard Bid Bond Form acceptable to the County in an amount no 
less than 5% of the amount bid.  The successful bidder will be required to furnish a Performance Bond and 
Payment Bond, on or before the issuance of Notice to Proceed, each in the amount of 100% of the 
Contract Amount.  All other required Contract Documents must be fully completed and executed by the 
Contractor and his/her Surety, and submitted to the Owner on or before the issuance of the Notice to 
Proceed. 
 
 
 
 
 
 
 
 
 
 
 
 
 

(This Page Intentionally Left Blank) 
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SECTION 00100 
 

INSTRUCTIONS TO BIDDERS 
 
A. Contract Documents 
 
 The Contract Documents include the Invitation to Bid, Instructions to Bidders, Contractor's Bid 

(including all documentation accompanying the Bid and any post-Bid documentation required by the 
County prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, 
Supplementary Conditions, Specifications, Drawings and addenda, together with written 
amendments, change orders, field orders and the Construction Manager's written interpretations 
and clarifications issued in accordance with the General Conditions on or after the date of the 
Contract Agreement. Shop drawing submittals reviewed in accordance with the General Conditions, 
geotechnical investigations and soils report and drawings of physical conditions in or relating to 
existing surface structures at or contiguous to the site are not Contract Documents. The Contract 
Documents shall define and describe the complete work to which they relate. 

 
B. Definitions: Where the following words or the pronouns used in their stead occur herein, they shall 

have the following meaning.  If a conflict exists as to the meaning of a word, the definition existing in 
the General Conditions, if present, shall govern. 

 
1. "Balanced Bid" shall mean a bid in which each of the unit prices and total amount bid for each 

of the listed items reasonably reflects the value of that item with regard to the entire job 
considering the prevailing cost of labor, material and equipment in the relevant market. A bid is 
unbalanced when, in the opinion of the County, any unit prices or total amounts bid on any of 
the listed items do not reasonably reflect such values. 

 
2. “Construction Manager” shall mean the Assistant Director of Public Works or his duly 

authorized representative.  The Construction Manager is the County’s agent for purposes of 
administering this contract. 

 
3. "Contractor" shall mean the party to the second part of the Contract Agreement or the 

authorized and legal representative of such party. 
 

4. "Contract Term" shall mean the time specified in the contract for completion of the work. 
 

5. “County” shall mean FULTON County, Georgia, a political subdivision of the State of 
Georgia, acting by and through the Chair of its Board of Commissioners. 

 
6. “Day” shall mean a calendar day of twenty-four hours lasting from midnight of one day to 

midnight the next day. 
 

7. “Change Order” shall mean as is provided in the General Conditions. 
 

8. “Liquidated Damages" shall mean the amount per day specified in the Agreement, which 
amount shall be paid by the Contractor to the County for each act of non-compliance and/or 
non-performance by the Contractor in the execution of the contract.    
 

9. “Notice to Proceed” shall mean a written communication issued by the County to the 
Contractor authorizing it to proceed with the work, establishing the date of commencement 
and completion of the work, and providing other direction to the Contractor. 

  
10. "Products" shall mean materials or equipment permanently incorporated into the work. 

 
11. “Program Manager” The County has contracted with the Program Manager to provide 

program planning that establishes direction and performance goals for the implementation of 
numerous projects contained in the County’s Capital Improvements Program.   The Program 
Manager has oversight responsibility for the execution of this project. 
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12. "Provide" shall mean to furnish and install. 

 
13. “Work” shall mean all of the services specified, indicated, shown or contemplated by the 

contract documents, and furnishing by the Contractor of all materials, equipment, labor, 
methods, processes, construction and manufacturing materials and equipment, tools, plans, 
supplies, power, water, transportation and other things necessary to complete such services 
in accordance with the contract documents to insure a functional and complete facility. 

 
C. Addenda and Interpretations: No interpretations of the meaning of the Drawings, Specifications or 

other pre-bid documents will be made to any bidder orally. Bidders requiring clarification or 
interpretation of the Bidding Documents shall make a request that shall reach Nancy Harrison no 
later than 3:00 PM August 8, 2005.   Written requests for clarification or interpretation may be 
mailed, hand delivered, e-mailed or faxed to the Assistant Purchasing Agent at the below address, 
email address or fax number.  Telephone inquiries will not be accepted. 

 
  Nancy Harrison, Assistant Purchasing Agent 
  Department of Purchasing 
  Fulton County Public Safety Building 
  130 Peachtree Street, S.W., 1168 
  Atlanta, GA  30303 
  Fax:  (404) 893-1744 
  nancy.harrison@co.fulton.ga.us 
 
 If addenda are issued to this Invitation to Bid, the County will attempt to notify all prospective 

bidders who have secured same, however, it shall be the responsibility of each bidder, prior to 
submitting the bid, to contact Nancy Harrison, Purchasing Department, 404-730-4201, to determine 
if addenda were issued and to make such addenda a part of the bid. Information concerning 
addenda can also be found on the Fulton County Website http://www.co.fulton.ga.us/  . The County 
shall not be responsible for oral interpretations given by any County Employee, representative or 
others. The issuance of an addendum is the only official method whereby interpretation, clarification 
or additional information can be given. Failure of a bidder to receive any Addendum shall not relieve 
the bidder of any obligation under the bid. All Addenda shall become part of the Contract 
Documents. 

 
D. Site Examination: There will be no site visit for this project.  However, bidders are encouraged to 

become familiar with local conditions under which the work is to be performed. 
 
E. Bid: All Bids must be made on the Bid forms contained herein. The Bid shall be enclosed in a 

sealed envelope, addressed to Department of Purchasing, Fulton County Public Safety Building, 
130 Peachtree Street, S.W., Suite 1168 Atlanta, Georgia 30303 and labeled "Bid for the NORTH 
FULTON WATER SYSTEM SECURITY IMPROVEMENTS Project W028C Bid Number -
{05ITB44657R-K}. The bidder must complete and execute the following: 

 

1. Bid Section 00300 
2. Bid Schedule 
3. Bid Bond  
4. Certification of Acceptance of Bid/Proposal Requirements  
5. Corporate or Partnership Certificate   
6. Non-Collusion Affidavit of Prime Bidder  
7. Non-Collusion Affidavit of Subcontractor   
8. Certification of Debarment 
9. Confidentiality/Non-Disclosure Statement 
10. Contract Compliance Forms, fully executed Section 00120 

a. Promise of Non-Discrimination Section 00120 (Exhibit A) 
b. Employment Report  Section 00120 (Exhibit B) 
c. Schedule of Intended Subcontractor Utilization Section 00120 (Exhibit C) 
d. Letter of Intent to Perform As a Subcontractor or Provide Materials or 

Services Section 00120 (Exhibit D) 
e. Declaration Regarding subcontractor Practices   Section 00120(Exhibit E, 

if applicable) 
f. Joint Venture Disclosure Affidavit Section 00120 (Exhibit F), if applicable 

g. Equal Business Opportunity (EBO) Plan 
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Any bids received after the stated time and date (section 00020) shall not be considered. It shall 
be the sole responsibility of the bidder to have his/her bid delivered to the Fulton County 
Department of Purchasing for receipt on or before the stated time and date (section 00020). If a 
bid is sent by U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing 
Department. Bids delayed by mail will not be considered, shall not be opened, and arrangements 
shall be made for their return at the bidder's request and expense. 

 
 The original signed bid with three (3) copies shall be submitted in a sealed package, clearly marked 

on the outside " Bid for the NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS – 
Bid Number {05ITB44657R-K}.  

 
Addressed to: 
  Fulton County Department of Purchasing 
  Public Safety Building 
  130 Peachtree Street, S.E., Suite 1168 
  Atlanta, Georgia 30303 

  
 Bid shall be publicly opened, with only the names and total bid price of the bidders disclosed at the 

opening. 
 
 
F. A Bid Bond for an amount equal to five percent (5%) of the bid amount must accompany each 

Bid. The bid bond shall be submitted in a separate, sealed envelope marked “Bid Bond”.  
  
Any bid bond, performance bond, payment bond, or security deposit required for public works 
construction contract shall be approved and filed with purchasing agent.  At the option of the 
County, if the surety named in the bond is other than a surety company authorized by law to do 
business in this state pursuant to a current certificate of authority to transact surety business by 
the Commissioner of Insurance, such bond shall not be approved and filed unless such surety is 
on the United States Department of Treasury’s list of approved bond sureties. 

 
The Purchasing Agent shall approve as to form and as to the solvency of the surety any bid bond, 
performance bond, or payment bond required by this.  In the case of a bid bond, such approval 
shall be obtained prior to acceptance of the bid or proposal.  In the case of payment bonds and 
performance bonds, such approval shall be obtained prior to the execution of the contract. 
Whenever, in the judgment of the County: 
(1) Any surety on a bid, performance, or payment bond has become insolvent; 
(2) Any corporation surety is not longer certified or approved by the Commissioner of Insurance 

to do business in the state; or 
(3) For any cause there are no longer proper or sufficient sureties on any or all the bonds  
 
The County may require the contractor to strengthen any or all of the bonds or to furnish a new or 
additional bond or bonds within ten days.  Thereupon, if so ordered by the County, all work on the 
contract shall cease unless such new or additional bond or bonds are furnished.  If such bond or 
bonds are not furnished within such time, the County may terminate the contract and complete 
the same as the agent of and at the expense of the contractor and his or her sureties. 
 
As a condition of responsiveness the bidder must contain a Bid Bond for an amount equal to 5% 
of the bid amount.  The Bid Bond shall be included in a separate envelope marked on the outside 
“Bid Bond”.  Checks or letters of credit of any type will not be accepted. A certified cashier’s 
check will be acceptable.  Provide a completed and fully executed Bid Bond.  When the bidder’s 
package is opened, a purchasing agent will verify the presence of the Bid Bond. 
 
If the bidder withdraws its bid from the competition after the selection of its bid for a reason not 
authorized by Georgia law, the County will proceed on the Bid Bond, along with any other 
available remedies. 
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The Surety of the Bid Bond shall be from a surety company authorized to do business in the State 
of Georgia, shall be listed in the Department of Treasury Circular 570, and shall have an 
underwriting limitation in excess of 100% of the bid amount. The Bonds and Surety shall be 
subject to approval by the County Attorney. 
 
Attorneys-in-fact for /bidders who sign bid bonds or contract bonds must file with each bond a 
certified and effectively dated copy of their power of attorney. 
 

G. Right to Reject Bids: The County reserves the right to reject any or all bids and to waive 
informalities. No bids will be received after the time set for opening bids. Any unauthorized 
conditions, limitations or provisions attached to the Bid, except as provided herein, will render it 
informal and may cause its rejection. Unbalanced bids will be subject to rejection. Any bidder may 
withdraw his/her bid, either personally or by telegraphic or written request, at any time prior to the 
scheduled closing time for receipt of bids. Telegraphic or written requests for withdrawal must be in 
the possession of the County prior to the closing time for receipt of bids. 

 
H. Applicable Laws:  All applicable laws and regulations of the State of Georgia and ordinances and 

regulations of Fulton County shall apply.  Protestors shall seek resolution of their complaints in the 
manner provided in the Fulton County Code of Laws §2-324, which is incorporated by reference 
herein. 

 
I. Examination of Contract Documents:  Prospective bidders shall examine the contract documents 

and before submitting a bid, shall make a written request to the County for an interpretation or 
correction of any ambiguity, in consistency or error therein which could be discovered by a bidder.  
At the bid opening each bidder shall be presumed to have read and be familiar with the contract 
documents.   

 
J. Termination:  The County may terminate the contract resulting from this solicitation at any time the 

vendor fails to carry out the contract provisions, if in the opinion of the County, the performance of 
the contract is unreasonably delayed, or the vendor is in direct violation of the contract conditions.  
The County shall provide the vendor with notice of any conditions which violate or endanger the 
performance of the contract and, if after such notice the contractor fails to remedy such conditions 
within thirty (30) days, to the satisfaction of the County, the County may exercise their option in 
writing to terminate the Contract without further notice to the Contractor and order the Contractor to 
stop work immediately and vacate the premises.  Vendor agrees by its bid submission that the 
County’s decision is final and valid.   

 
K. Indemnification and Hold Harmless Agreement:  The successful contractor will agree to 

indemnify, save harmless and defend the County, its agents, servants, and employees from all 
lawsuits, claims, demands, liabilities, losses and expenses for or on account of any injury or loss in 
connection with the work performed under this contract:  Provided, however the Contractor shall not 
be liable for any damages resulting for the sole negligent or intentional acts or omission of the 
County and its employees, agents or representatives.  

 
 

L. Determination of Successful Bidder:  Fulton County desires to complete this work in a timely 
manner.  The Contract will be awarded to the lowest responsive, responsible bidder(s), if 
awarded.   

 
1) Responsibility:  The determination of the bidder’s responsibility will be made by the 

County based on whether the bidder meets the following minimum requirements: 
 

a) The County reserves the right to reject any bid if the evidence submitted by, or 
investigation of, the bidder fails to satisfy the County that he/she is properly qualified 
to carry out the obligations of the Contract. 

b) Is properly licensed to perform this type of work in Fulton County. 
c) Maintains a permanent place of business individually or in conjunction with the prime 

contractor. 
d) Has the appropriate and adequate technical experience.  Designated Project 

Manager must be proficient in all aspects of contracted work. 
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e) Has adequate personnel and equipment to do the work expeditiously, 
f) Has suitable financial means to meet obligations incidental to the work, 

 
2) Responsiveness: The determination of responsiveness will be made by the County based 

on a consideration of whether the bidder has submitted a complete Bid form without 
irregularities, excisions, special conditions, or alternative bids for any item unless 
specifically requested in the Bid form. 
 

 
M. Wage Clause:  Pursuant to 102-391, Each Contractor shall agree that in the performance of the 

Contract he will comply with all lawful agreements, if any, which the Contractor had made with 
any association, union, or other entity, with respect to wages, salaries, and working conditions, so 
as not to cause inconvenience, picketing, or work stoppage. 

 
N. Notice of Award of Contract: As soon as possible, and within sixty (60) days after receipt of bids, 

the County shall notify the successful Bidder of the Award of Contract. 
 
The award shall be made by the Board of Commissioners of Fulton County to the lowest 
responsive, responsible bidder(s) as soon as possible after receipt of bids, taking into consideration 
price and the responsiveness to the requirements set forth in the Invitation for Bid.  In such case, no 
claim shall be made by the selected Contractor(s) for loss of profit if the contract is not awarded or 
awarded for less work than is indicated and for less than the amount of his bid.  The total of the 
awarded contract shall not exceed the available funds allocated for this project. 
 
Should the County require additional time to award the contract, the time may be extended by 
mutual agreement between the County and the successful bidder.  If an Award of Contract has not 
been made within sixty (60) days from the bid date or within the extension mutually agreed upon, 
the Bidder may withdraw the Bid without further liability on the part of either party. 
 
Any award made by the Board of Commissioners as a result of this bid will begin from the date of 
the notice to proceed. The Bidder agrees hereby to commence work under this Contract, with 
adequate personnel and equipment, on a date to be specified in a written order of the Program 
Manager.   The contract shall become effective on the Contract Date and shall continue in effect 
until the end of the term of the contract or until the project has been closed-out by the Program 
Manager unless earlier terminated pursuant to the termination provisions of the contract.   
 

O. Execution of Contract Documents: Upon notification of Award of Contract, the County shall 
furnish the Contractor the conformed copies of Contract Documents for execution by the 
Contractor and Contractor’s surety. 

 
Within fifteen (15) days after receipt the Contractor shall return all the documents properly executed 
by the Contractor and the Contractor’s surety.  Attached to each document shall be an original 
power-of-attorney for the person executing the bonds for the surety and certificates of insurance for 
the required insurance coverage.    
 
 
After receipt of the documents executed by the Contractor and his surety with the power-of-attorney 
and certificates of insurance, the County shall complete the execution of the documents.  
Distribution of the completed documents will be made upon completion. 
 
Should the contractor and/or surety fail to execute the documents within the time specified, the 
County shall have the right to proceed on the Bid Bond accompanying the bid. 
 
If the County fails to execute the documents within the time limit specified, the Contractor shall have 
the right to withdraw the Contractor’s bid without penalty. 
 
Should an extension of any of the time limits stated above be required, this shall be done only by 
mutual agreement between both parties. 
 
Any agreement or contract resulting from the acceptance of a bid shall be on a County approved 
document form.  The County reserves the right to reject any agreement that does not conform to  
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the Invitation for Bid and any County requirements for agreements and contracts.  The County 
reserves the right to modify the agreement resulting from this bid upon the recommendation of the 
County Attorney. 
 

P. Joint Venture Any offeror intending to respond to this solicitation as a joint venture must submit an 
executed joint venture agreement with its offer.  The agreement must designate those persons or 
entities authorized to execute documents or otherwise bind the joint venture in all transactions with 
Fulton County, or be accompanied by a document, binding upon the joint venture and its constituent 
members, making such designation.  Offers from joint ventures that do not include these documents 
will be rejected as being non-responsive. 
 

Q. Contractors Compliance With All Assurances And/Or Promises Made In Response To 
Procurement:  Should any proposer (bidder) submit a response to the County promising to 
provide a certain level of service for either the scope of work, MFBE participation, or any other 
matter, including where such promise or assurance is greater than what is required by the 
procurement documents, and should this response containing the promise or assurance be 
accepted by the County and made a part of the Contract Documents, then this degree or level of 
service promised by the bidder relating to the scope of work, MFBE participation, or other matter 
shall be considered to be a material part of the Agreement between the bidder and the County, 
such that the bidder’s failure to provide the agreed upon degree or level of service or participation 
shall be a material breach of the Agreement giving the County just cause to terminate the 
Agreement for cause, pursuant to the General Conditions 00700-30 of the Agreement. 

 
R. Minimum Participation Requirement (Prime Contactors):  Fulton County Code 102-357 – 

The county manager is hereby directed to ensure that no contract or project is hereafter 
presented to the Board of Commissioners for approval which does not require that the prime 
contactor or vendor for the project or contract actually perform no less than 51 percent of the 
scope of the work of the prime contract. 

 

Construction contracts shall be exempt from the requirements of this section. 
 
 
Availability Of Funding  Any award of work, contract, or service for any portion of the NORTH FULTON 
WATER SYSTEM SECURITY IMPROVEMENTS will be conditional and subject to Fulton County 
obtaining financing through the issuance of water and sewer revenue bonds where the proceeds from 
such bonds are in an amount sufficient to fund the NORTH FULTON WATER SYSTEM SECURITY 
IMPROVEMENTS. This conditional award will not be in effect until Fulton County has been successful in 
raising the required funds for payment of the NORTH FULTON WATER SYSTEM SECURITY 
IMPROVEMENTS. If it proves impossible for Fulton County to raise the required funds, the conditional 
award will be cancelled by Fulton County without any recourse by the responding entity. The submittal of 
a bid in response to any phase of the procurement for the NORTH FULTON WATER SYSTEM  
 
SECURITY IMPROVEMENTS serves as acceptance of this condition by the entity responding to the 
procurement. Without waiving any of the conditions contained herein, and solely for informational 
purposes, please be aware that the Fulton County Board of Commissioners has taken legislative action 
authorizing the Fulton County Director of Finance to procure the services of the various professionals that 
will assist in obtaining the bond proceeds, and it is anticipated that the funding will be in place by the 
second or third quarter of 2005. 

 
END OF SECTION NO. 00100
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SECTION 00120 
 

CONTRACT COMPLIANCE REQUIREMENTS 
 
 
 
Policy Statement:  It is the policy of Fulton County Government that discrimination against businesses 
by reason of the race, color, gender or national origin of the Ownership of any such business is 
prohibited. Furthermore, it is the policy of the Board of Commissioners that Fulton County Government 
and all vendors and contractors doing business with Fulton County shall provide to all businesses the 
opportunity to participate in contracting and procurement paid, in whole or in part, with monetary 
appropriations of the Board without regard to the race, color, gender or national origin of the Ownership of 
any such business.  Similarly, it is the policy of Fulton County Government that the contracting and 
procurement practices of Fulton County Government should not implicate Fulton County as either an 
active or passive participant in the discriminatory practices engaged in by private contractors or vendors 
who seek to obtain contracts with Fulton County.   
 
 
Equal Business Opportunity Plan (EBO Plan):  In addition to the bid submission requirements, each 
vendor must submit an Equal Business Opportunity Plan (EBO Plan) with the bid.  The respondent must 
outline a plan of action to encourage and achieve diversity and equality in the available procurement and 
contracting opportunities with this solicitation.  The Plan should be designed to enhance the utilization of 
racial, gender or ethnic groups. 
  
The Plan must identify and include: 
 

1. Potential opportunities within the scope of work of this solicitation that will be afforded to racial, 
gender or ethnic groups for participation in the solicitation. 

 
2. Efforts that will be identified to encourage and solicit minority and female businesses for 

opportunities within this solicitation. 
 
All Contract Compliance documents (Exhibits A-F and EBO Plan) are to be placed in a separate sealed 
envelope clearly marked Contract Compliance.  The EBO Plan must be submitted on company 
letterhead.  These documents are considered part of and should be submitted with the bid. 
 
Fulton County encourages joint ventures, teaming, partnering and mentor-protégé relationships with 
minority and female businesses in an effort to achieve contracting and procurement diversity. 
 
Prompt Payment:  The prime contractor must certify in writing and must document on the Department 
of Contract Compliance’s Exhibit G Form (Prime Contractor/Subcontractor Utilization Report) that all 
subcontractors, sub-consultants and suppliers have been promptly paid for work and materials and 
previous progress payments received (less any retainage by the prime contractor prior to receipt of any 
further progress payments).  In the event the prime contractor is unable to pay subcontractors, sub-
consultants or suppliers until receipt of a  payment from Fulton County, the prime contractor shall pay 
funds due from said progress payments within forty-eight (48) hours of receipt of payment from Fulton 
County and in no event later than fifteen (15) days as provided for by state law. 
 
Authority to Investigate:  The Director of the Fulton County Department of Contract Compliance shall be 
authorized to investigate discriminatory practices of any vendor who contracts with or seeks to contract 
with Fulton County.  Such investigation may be initiated by the Director of the Department of Contract 
Compliance on the Director’s own initiative, or by a complaint from another, when information available to 
the Director provides a reasonable basis to believe that such vendor may be engaged in private 
discriminatory conduct. 
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COMPLIANCE PROCEDURES: 
 
In order to be compliant with the intent and provisions of the Non-Discrimination Ordinance providing for 
non-discrimination in purchasing and contracting in Fulton County, bidders must submit the following 
completed documents.  Failure to provide this information shall result in the Bid being deemed 
non-responsive: 
 
< Promise of Non-Discrimination (Exhibit A) 
< Employment Report (Exhibit B) 
< Schedule of Intended Subcontractor Utilization (Exhibit C) 
< Letter of Intent to Perform As a Subcontractor or Provide Materials or Services (Exhibit D) 
< Declaration Regarding Subcontractor Practices (Exhibit E), if applicable 
< Joint Venture Disclosure Affidavit (Exhibit F), if applicable 
< Equal Business Opportunity Plan (EBO Plan) 
 
The following document must be completed as instructed if awarded the bid: 
 
<     Prime Contractor’s Subcontractor Utilization Report (Exhibit G) 
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EXHIBIT A – PROMISE OF NON-DISCRIMINATION 

 
 
“Know all persons by these presents, that I/WE (                                                       ),            
                                           Name 
 
(              )                                                                 
  Title      Firm Name 
 
Hereinafter “Company”), in consideration of the privilege to bid on or obtain contracts funded, in whole or 
in part, by Fulton County, hereby consent, covenant and agree as follows: 
 

1) No person shall be excluded from participation in, denied the benefit of, or otherwise 
discriminated against on the basis of race, color, national origin or gender in connection 
with any bid submitted to Fulton County for the performance of any resulting there from, 

 
2) That it is and shall be the policy of this Company to provide equal opportunity to all 

businesses seeking to contract or otherwise interested in contracting with this Company 
without regard to the race, color, gender or national origin of the Countyship of this 
business, 

 
3) That the promises of non-discrimination as made and set forth herein shall be continuing 

in nature and shall remain in full force and effect without interruption, 
 

4) That the promise of non-discrimination as made and set forth herein shall be made a part 
of, and incorporated by reference into, any contract or portion thereof which this 
Company may hereafter obtain, 

 
5) That the failure of this Company to satisfactorily discharge any of the promises of non-

discrimination as made and set forth herein shall constitute a material breach of contract 
entitling the Board to declare the contract in default and to exercise any and all applicable 
rights and remedies, including but not limited to cancellation of the contract, termination 
of the contract, suspension and debarment from future contracting opportunities, and 
withholding and/or forfeiture of compensation due and owning on a contract; and 

 
6) That the bidder shall provide such information as may be required by the Director of 

Contract Compliance pursuant to Section 4.4 of the Fulton County Non-Discrimination in 
Purchasing and Contracting Ordinance. 

 
 
 
SIGNATURE:                                               
 
ADDRESS:                                               
 
                                                                  
 
 
TELEPHONE NUMBER: ______________________ 
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BID 
 

 
 

EXHIBIT B – EMPLOYMENT REPORT 
 
The demographic employment make-up for the bidder must be identified and submitted with this bid.  In 
addition, if subcontractors will be utilized by the bidder to complete this project, then the demographic 
employment make-up of the subcontractor(s) must be identified and submitted with this bid.   
 

EEMMPPLLOOYYEEEESS  

 
 
FIRM’S NAME:                               
 
ADDRESS:            
 
             
 
TELEPHONE NUMBER:          
 
This completed form is for (Check one)   Bidder  Subcontractor 
 
Date Completed:     
 
 
 
 
 
 
 
 
 

CATEGORY 
NATIVE      
INDIAN 

      
AFRICAN 
AMERICAN 

ASIAN 
AMERICAN  

      
HISPANIC 
AMERICAN 

CACUSIAN 
AMERICAN 

  
OTHER 

Male/Female 
       
M 

     
F 

      
M 

     
F       M      F      M      F    M      F M   F 

Mgmt/Official                         

Professional 
(Arch., P.E., etc.)                         

Supervisors                         

Office/Sales 
Clerical                         

Craftsmen                         

Laborers                         
Others              
(Specify)                         

TOTALS                         
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 
If the bidder intends to subcontract any portion of this scope of work/service(s), this form must be 
completed and submitted with the bid.   All prime bidders must include Letter(s) of Intent (Exhibit D) in 
the bid document for all subcontractors who will be utilized under the scope of work/services. 
 
PRIME BIDDER:                                     
 
ITB/RFP NUMBER:                                      
 
Project Name or Description of Work/Service(s)                                       
 
                                      
 
                                                                              
 
1. My firm, as Prime Bidder on this scope of work/service(s) is         is not      a minority or female 

owned and controlled business.  (Please indicate below the portion of work, including, percentage 
of bid amount that your firm will carry out directly):    
 
                          
 
                                                  
 
If the Prime Bidder is a Joint Venture, please complete Exhibit F: Joint Venture Disclosure 
Affidavit. 

 
2. Sub-Contractors (Including suppliers) to be utilized in the performance of this scope of 

work/service(s), if awarded, are: 
 
 
SUBCONTRATOR NAME:                                    
 
ADDRESS:                                        
 
                                            
 
PHONE:                                          
 
CONTACT PERSON:                         
 
ETHNIC GROUP*:                      COUNTY CERTIFIED**                               
 
WORK TO BE PERFORMED:           
 
              
 
DOLLAR VALUE OF WORK: $                              
 
PERCENTAGE VALUE:                      % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); 
Native American (NABE); White Female American (WFBE);  **If yes, attach copy of recent 
certification letter. 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 
SUBCONTRATOR NAME:                                               
ADDRESS:                                                
                                                  
PHONE:                                                 
CONTACT PERSON:                                                    
ETHNIC GROUP*:    COUNTY CERTIFIED**                                 
WORK TO BE PERFORMED:                                                           
DOLLAR VALUE OF WORK: $                                       
PERCENTAGE VALUE:                       % 
 

SUBCONTRATOR NAME:                                            
ADDRESS:                                                               
                                                                                 
PHONE:                                                 
CONTACT PERSON:                                                     
ETHNIC GROUP*:    COUNTY CERTIFIED**                                             
WORK TO BE PERFORMED:                                                           
DOLLAR VALUE OF WORK: $                                
PERCENTAGE VALUE:                        % 
 

SUBCONTRATOR NAME:                                               
ADDRESS:                                                 
                                                                                        
PHONE:                                   
CONTACT PERSON:                                           
ETHNIC GROUP*:    COUNTY CERTIFIED**                                              
WORK TO BE PERFORMED:                                                           
DOLLAR VALUE OF WORK: $                                      
PERCENTAGE VALUE:            % 
 

SUBCONTRATOR NAME:                                              
ADDRESS:                                                
                                                                                                
PHONE:                                                  
CONTACT PERSON:                                                   
ETHNIC GROUP*:    COUNTY CERTIFIED**                                         
WORK TO BE PERFORMED:                                                           
DOLLAR VALUE OF WORK: $                                          
PERCENTAGE VALUE:                         % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); 
Native American (NABE); White Female American (WFBE); **If yes, attach copy of recent 
certification letter. 
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EXHIBIT C – SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 
Total Dollar Value of Small Business Enterprise Agreements: ($) 
 
Total Percentage Value: (%) 
 
CERTIFICATION:  The undersigned certifies that he/she has read, understands and agrees to be bound 
by the Bid provisions, including the accompanying Exhibits and other terms and conditions regarding sub-
contractor utilization.  The undersigned further certifies that he/she is legally authorized by the Bidder to 
make the statement and representation in this Exhibit and that said statements and representations are 
true and correct to the best of his/her knowledge and belief.  The undersigned understands and agrees 
that if any of the statements and representations are made by the Bidder knowing them to be false, or if 
there is a failure of the intentions, objectives and commitments set forth herein without prior approval of 
the County, then in any such event the Contractor’s acts or failure to act, as the case may be, shall 
constitute a material breach of the contract, entitling the County to terminate the Contract for default.  The 
right to so terminate shall be in addition to, and in lieu of, any other rights and remedies the County may 
have for other defaults under the contract. 
 
 
Signature/Title:                                                                     
 
Firm or Corporate Name:                                               
 
Address:                                                 
 
                                             
 
Telephone: (         )                                                

Fax Number: (        )                                                

Email Address:                                                                         
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EXHIBIT D 

 
LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 

OR 
PROVIDE MATERIALS OR SERVICES 

 
This form must be completed by ALL known subcontractors/suppliers and submitted with the bid.  The 
Prime Contractor must submit Letters of Intent for ALL known subcontractors/suppliers at time of bid 
submission. 
 
To:                                      
(Name of Prime Contractor Firm)                                 
 
From:                                                               
(Name of Subcontractor Firm) 
 
ITB/RFP Number                                                           
 
Project Name                                                 
 
The undersigned is prepared to perform the following described work or provide materials or services in 
connection with the above project (specify in detail particular work items, materials, or services to be 
performed or provided): 
 

Description of Work 

Project 
Commence 
Date 

Project 
Completion 
Date 

Estimated Dollar 
Amount 

        

        

        

        

        

        
 
 
                                                                              
  (Prime Bidder)      (Subcontractor) 

 
Signature                   Signature                                                              
 
Title                   Title                                                                             
 
Date                    Date                                                    
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EXHIBIT E – DECLARATION REGARDING SUBCONTRACTING PRACTICES 

 
 
If the bidder does not intend to subcontract any portion of the scope of work services(s), this form 
must be completed and submitted with the bid. 
  
                                                         Hereby declares that it is 
my/our intent to  
                            (Bidder) 
 
Perform 100% of the work required for                                                
      (IFB/RFP Number) 
 
                                                             
      (Description of Work) 
 
In making this declaration, the bidder states the following: 
 

1. That the bidder does not customarily subcontract elements of this type project, and normally 
performs and has the capability to perform and will perform all elements of the work on this 
project with his/her own current work forces; 

 
2. If it should become necessary to subcontract some portion of the work at a later date, the 

bidder will comply with all requirements of the County’s Non-Discrimination Ordinance in 
providing equal opportunities to all firms to subcontract the work.  The determination to 
subcontract some portion of the work at a later date shall be made in good faith and the 
County reserves the right to require additional information to substantiate a bidder’s decision 
to subcontract work following the award of the contract.  Nothing contained in this provision 
shall be employed to circumvent the spirit and intent of the County’s Non-Discrimination 
Ordinances; 

 
3. The bidder will provide, upon request, information sufficient for the County to verify Item 

Number one. 
 
 
AUTHORIZED COMPANY REPRESENTATIVE 
 
Name:                        Title:    Date:                
 
Signature:                                    
 
Firm:                                                   
 
Address:            
 
Phone Number:                                          
 
Fax Number:                         
 
Email Address:                                                                                             
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 

 
 
 

IFB No.                                                                                                      
 

Project Name                                                                                          
 
This form must be completed and submitted with the bid if a Joint Venture approach is to be undertaken. 
 
The firms listed below do hereby declare that they have entered into a joint venture agreement pursuant 
to the above mentioned project.  The information requested below is to clearly identify and explain the 
extent of participation of each firm in the proposed joint venture.  All items must be properly addressed 
before the business entity can be evaluated. 
 

1. Firms: 
 

1) Name of Business:                                
  Street Address:                                          
  City/State/Zip:                                            

County:           
  Nature of Business:                                      
 

2) Name of Business:                                      
  Street Address:                                   
  City/State/Zip:                                            
  County:           
  Nature of Business:                                                               
 

3) Name of Business:                                 
  Street Address:                                       
  City/State/Zip:                                                                            

            County:            
  Nature of Business:                                                                    
 
 
 
NAME OF JONT VENTURE (If applicable):                                     
 
PRINCIPAL OFFICE ADDRESS:                                    
 
CITY/STATE/ZIP:______________________________________________________________        
 
OFFICE PHONE:                                                 
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  EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 

 
Note:  Attach additional sheets as required 
 
1. Describe the capital contributions by each joint venturer and accounting thereof.  Indicate the 

percentage make-up for each joint venture partner. 
 
2. Describe the financial controls of the joint venture, e.g., will a separate cost center be 

established?  Which venturer will be responsible for keeping the books?  How will the expense 
therefore be reimbursed?  What is the authority of each joint venture to commit or obligate the 
order? 

 
 
3. Describe any Ownership, options for Ownership, or loans between the joint ventures.  Identify 

terms thereof. 
 
 
4. Describe the estimate contract cash flow for each joint venturer. 
 
 
5. To what extent and by whom will the on-site work be supervised? 
 
 
6. To what extent and by whom will the administrative office be supervised? 
 
 
7. Which joint venturer will be responsible for material purchases including the estimated cost 

thereof?  How will the purchase be financed? 
 
 
8. Which joint venturer will provide equipment?  What is the estimated cost thereof?  How will the 

equipment be financed? 
 
 
9. Describe the experience and business qualifications of each joint venturer. 
 
10. Submit a copy of all joint venture agreements and evidence of authority to do business in the 

State of Georgia as well as locally, to include all necessary business licenses. 

11. Percent of ownership by each joint venture in terms of profit and loss sharing:                             
                                                

              

12. The authority of each joint venturer to commit or obligate the other:    
                                                            

 

13. Number of personnel to be involved in project, their crafts and positions and whether they are 
employees of the small business enterprise, the majority firm or the joint venture:   
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EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 

 
14. Identification of control and participation in venture; list those individuals who are responsible for 

day-to-day management and policy decision-maker, including, but not limited to, those with prime 
responsibility for areas designated below; (use additional sheets if necessary) 

Financial  Supervision 
Name   Race  Sex  Decisions  Field Operation 
                         
                         
                         
                         
                         

 
In connection with any work that these firms, as a joint venture, might be authorized to perform in 
connection with above captioned contract, we each do hereby authorize representatives of the 
Fulton County Department of Contract Compliance, Departments of Purchasing and Finance, 
under the direction of the County Manger’s Office, to examine, from time to time, the books, 
records and files to the extent that such relate to this County project. 

 
WE DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE 
CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT WE ARE 
AUTHORIZED, ON BEHALF OF THE ABOVE FIRMS, TO MAKE THIS AFFIDAVIT AND GRANT THE 
ABOVE PRIVILEGE. 

      FOR:       
        (Company) 

Date:             
        (Signature of Affiant) 

             

        (Printed Name) 

              

         (Company) 

Date:              

        (Signature of Affiant) 

              

        (Printed Name) 

              

        (Company) 

Date:              

         (Signature of Affiant) 

 

             

(Printed Name) 
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 EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 

 
 
State of     : 
 
County of    : 
 
 On this day of   , 20  , before me, appeared                                                      
_____, 
 
      ,       ,  the 
aforementioned officers, personally appeared known to me to be an authorized company 
representative described in the foregoing Affidavit and acknowledge that he (she) executed the 
same in the capacity therein stated and for the purpose therein contained. 
 
 
 
 
      
       
 ________________________________________________________ 
        Notary Public  
 
      
 ________________________________________________________ 
(Notary Seal)       Signature    
  
          
 
       
 ________________________________________________________    
    Commission Expires 
 
 



                                                                                                                                                                                  00120 - 21   
W028C - North Fulton Water System Security Improvements                                                                                                                               Contract Compliance Requirements 
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 
 

EXHIBIT G – PRIME CONTRACTOR/SUBCONTRACTOR UTILIZATION REPORT 
 
This report is required to be submitted by the tenth day of each month, with a copy of your payment invoice (schedule of values/payment application) to Contract 
Compliance.  Failure to comply may result in the County commencing proceedings to impose sanctions on the successful bidder, in addition to purchasing any 
other available legal remedy.  Sanctions may include the suspending of any payment or part  thereof, termination or cancellation of the contract, and the denial to 
participate in any future contracts awarded by Fulton County. 
REPORTING PERIOD PROJECT NAME: 

  
  

FROM: 
  

  PROJECT NUMBER:   

TO: 
  

  PROJECT LOCATION:   

  
PRIME CONTRACTOR Contract 

Award Date 
Contract Award 
Amount 

Change Order 
Amount 

Contract 
Period 

% Complete 
to Date 

Name:   
  

          

Address:   
  

          

Telephone #:   
  

          

  
AMOUNT OF REQUISITION THIS PERIOD:$                                                                                                 
TOTAL AMOUNT REQUISITION TO DATE:$                                                                                               
 
SUBCONTRACTOR  UTILIZATION (add additional rows as necessary)  
Name of Sub-contractor Description of Work Contract 

Amount 
Amount Paid To 
Date 

Amount Requisition 
This Period 

Contract Period 
Starting Date    Ending Date 

              
              
              
              
              
              
              
                                            
TOTALS      

            

 
Executed By:                                                                                                                                                                                                                          
                                                (Signature)                                                                                                                           (Printed Name) 

END OF SECTION NO. 00120 
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SECTION 00300 
 

BID FORM 
 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS  
 

TO THE BOARD OF COMMISSIONERS, FULTON COUNTY, GEORGIA 
 
Submitted ____________________, 2005. 
 
The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid as 
principal or principals is or are named herein and that no other person than herein mentioned has any 
interest in this Bid or in the Contract to be entered into; that this Bid is made without connection with any 
other person, company or parties making a bid; and that it is in all respects fair and in good faith without 
collusion or fraud. 
 
The Bidder further declares that he has examined the site of the work and informed himself fully in regard 
to all conditions pertaining to the place where the work is to be done; that he has examined the Drawings 
and Specifications for the work and contractual documents relative thereto, and has read all instructions 
to Bidders and General Conditions furnished prior to the openings of bids; that he has satisfied himself 
relative to the work to be performed. 
 
The Bidder proposes and agrees, if this Bid is accepted, to contract with the Board of Commissioners of 
Fulton County, Atlanta, Georgia, in the form of contact specified, to furnish all necessary materials, 
equipment, machinery, tools, apparatus, means of transportation and labor necessary, and to complete 
the construction of the work in full and complete accordance with the shown, noted, and reasonably 
intended requirements of the Specifications and Contract Documents to the full and entire satisfaction of 
the Board of Commissioners of Fulton County, Atlanta, Georgia, with a definite understanding that no 
money will be allowed for extra work except as set forth in the attached General Conditions and Contract 
Documents for the following prices. 
 
The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully complete all 
work under this Contract within One Hundred and Twenty (120) consecutive calendar days from and 
including said date. 
 
The Bidder declares that he understands that the quantities shown for the unit prices items are subject to 
either increase or decrease, and that should the quantities of any of the items of work be increased, the 
Bidder proposes to do the additional work at the unit prices stated herein; and should the quantities be 
decreased, the Bidder also understands that payment will be made on the basis of actual quantities at the 
unit price bid and will make no claim for anticipated profits for any decrease in quantities; and that actual 
quantities will be determined upon completion of work, at which time adjustments will be made to the 
contract amount by direct increase or decrease. 
 
The Bidder furthermore agrees that, in the case of a failure on his part to execute the Contract Agreement 
and Bonds within ten days after receipt of conformed contract documents for execution, the Bid Bond 
accompanying his bid and the monies payable thereon shall be paid into the funds of the Owner as 
liquidated damages for such failure. 
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Bidder acknowledges receipt of Addenda 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
 
BIDDER:________________________________________________________________ 
 
 By:______________________________________________________________ 
 
 Title:_____________________________________________________________ 
 
 Address:__________________________________________________________ 
 
 ________________________________________________________________ 
 
 ________________________________________________________________ 
 
 Phone:___________________________________________________________ 
 
 
Attached hereto is a Bid Bond for the sum of ________________________________________ 
 
____________________________________________Dollars ($__________________) 
          (Figures) 
according to the conditions of “Instructions to Bidders” and provisions thereof. 
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BASE BID AMOUNT BREAKDOWN 
 
 

(A) EQUIPMENT  
 

Provide the cost for the following items including labor, materials and installation: 
 
 

    QUANTITY UNIT  UNIT COST  VALUE  
 BETHANY TANKS 

       

1 
REMOVE AND REINSTALL DOUBLE 
SWING GATE 1 EA  $   $  

2 INSTALL CHAIN LINK FENCING  80 LF  $   $  

3 INSTALL  DOUBLE STEEL PIPE GATE (26') 1 EA  $   $  

4 PROVIDE TWO CYBERLOCK PADLOCKS 2 EA  $   $  

5 
INSTALL 25’ GALVANIZED STEEL W-BEAM 
GUARDRAIL 500 LF  $   $  

6 REPLACE EXISTING FENCE 130 LF  $   $  

7 
INSTALL DUSK TO DAWN 
PHOTOELECTRIC CONTROL 1 EA  $   $  

 HEMBREE ROAD TANKS        

8 PROVIDE TWO CYBERLOCK PADLOCKS 2 EA  $   $  

9 INSTALL TWO MOTION DETECTORS 2 EA  $   $  

10 TAMPER PROOF HINGES AND PADLOCKS 2 EA  $   $  

11 
INSTALL 25’ GALVANIZED STEEL W-BEAM 
GUARDRAIL 100 LF  $   $  

 FREEMANVILLE ROAD TANKS       

12 RUBBER TIRE WHEELS 2 EA  $   $  

13 PROVIDE TWO CYBERLOCK PADLOCKS 2 EA  $   $  

14 RELOCATE WOODEN ENTRY GATE 1 EA  $   $  

15 
INSTALL HID FLOOD LIGHT W/ DUSK TO 
DAWN PHOTOELECTRIC CONTROL 1 EA  $   $  

16 INSTALL ONE MOTION DETECTOR 1 EA  $   $  
 HENDERSON ROAD PUMP STATION        

17 PROVIDE ONE CYBERLOCK PADLOCK 1 EA  $   $  
 JONES BRIDGE ELEVATED TANKS       

18 PROVIDE TWO CYBERLOCK PADLOCKS 2 EA  $   $  

19 
REMOVE AND REINSTALL DOUBLE STEEL 
PIPE GATE:  PROVIDE A CATCH 1 EA  $   $  

20 
INSTALL 25’ GALVANIZED STEEL W-BEAM 
GUARDRAIL 450 LF  $   $  

21 
INSTALL DUSK TO DAWN 
PHOTOELECTRIC CONTROL 1 EA  $   $  

22 INSTALL TWO MOTION DETECTORS 2 EA  $   $  

23 
RE-POSITION EXISTING MOTION 
DETECTORS ON LADDER (TANK 1&2) 2 EA  $   $  
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    QUANTITY UNIT  UNIT COST  VALUE  
 ALPHARETTA TANKS        

24 CYBERLOCK PADLOCKS 2 EA  $   $  

25 MOTION DETECTOR  2 EA  $   $  

26 GATE STOP 1 EA  $   $  
 DOGWOOD PUMP STATION       

27 CYBERLOCK PADLOCKS 5 EA  $   $  

28 CYBERLOCK CYLINDERS 6 EA  $   $  

29 GE KEYPAD 1 EA  $   $  

30 MOTION DETECTOR 1 EA  $   $  

31 DOOR SWITCH (BMS) 1 EA  $   $  

32 TELEPHONE LINE 1 EA  $   $  

 MAXWELL RD OPERATIONS FACILITY       

33 CYBERLOCK PADLOCKS 6 EA  $   $  

34 CYBERLOCK CYLINDERS 15 EA  $   $  

35 CYBERLOCK KEYS 10 EA  $   $  

 WOODSTOCK PUMP STATION      

36 CYBERLOCK PADLOCKS 2 EA  $   $  

37 GE KEYPAD 1 EA  $   $  

38 MOTION DETECTOR 1 EA  $   $  

39 DOOR SWITCH (BMS) 1    EA  $   $  

40 TELEPHONE LINE 1    EA  $   $  
 
This is a summary of the main components and shall include all materials and/or supplies necessary to 
complete this job. Operation and Maintenance manuals shall be included on every equipment/item 
purchased by the contractor. 
 

SUBTOTAL EQUIPMENT $ 
 
 
(B) MODIFICATIONS, TESTING AND TRAINING 
 

Provide the cost for the following items including labor, materials and installation: 
 
 ALL SITES       

33 WIRING AND CONDUIT 9 (sites) LS  $   $  

34 
UPGRADES:  Reprogram Software, 
Reconfigure RTU & Computer Screens 9 (sites) LS  $   $  

35 TRAINING AND PROGRAMMING 16 HRS  $   $  

36 SITE TESTING 16 HRS  $   $  

37 SIGNAGE 20 EA  $   $  
 
SUBTOTAL MODIFICATIONS, TESTING AND TRAINING $ 
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(C) ALLOWANCE  
 

A construction allowance in the amount of $ 25, 000 will be put aside and utilized for security 
improvements as part of this construction contract.  The allowance will only be used at the discretion of 
the construction manager. 
 
 

SUBTOTAL ALLOWANCE $      25,000.00 
 
 
 
 
 
TOTAL ITEM A THROUGH ITEM C INCLUSIVE 
 
 
the amount of                                                                                                   Dollars ($_______________) 
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The County will base their review on this bottom line figure as the total bid amount for this project. Please 
make sure that all line items are accurately calculated and total up to this inclusive amount. 
 
The full name and addresses of persons or parties interested in the foregoing Bid, as principals, are as 
follows:  
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
NAME      ADDRESS       
 
 
 
The Bidder shall list below work done of a similar nature to that Bid for, as references that will afford the 
Owner opportunity to judge as to experience, standing, and financial ability. 
 

 PROJECT NAME OWNER’S NAME OWNER’S 
REPRESENTATIVE’S 

TELEPHONE 
 
              
 
              
 
              
 
              
 
              
 
              
 
              
 
              
 

 

END OF SECTION 00300 
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SECTION NO. 00400 

PURCHASING FORMS & INSTRUCTIONS  
 
This section contains the procurement forms that are required to be executed and submitted with the bid 
package.  This section does not contain all forms required to be included with the bid package submittal.   
 

 
 

• Form A:  Non-Collusion Affidavit of Prime Bidder 
 

• Form B:  Non-Collusion Affidavit of Sub-Contractors  
 

• Form C:  Certificate of Acceptance of Request for Bid Requirements 
 

• Form D:  Confidentiality/Non-Disclosure Statement 
 

• Form E:  Certification Regarding Debarment 
 

• Form F:  Corporate Certification 
 

• Form G:  Non Conflict of Interest Certification 
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(This Page Intentionally Left Blank) 
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Form A 
 

NON-COLLUSION AFFIDAVIT OF BIDDER/OFFEROR  
 

STATE OF GEORGIA          
 
COUNTY OF FULTON 
 
 
 
I, __________________________________ certify that pursuant to Fulton County Code Section 2-320 
(11), this bid or proposal is made without prior understanding, agreement or connection with any 
corporation, firm or person submitting a bid for the same work, labor or service to be done or the supplies, 
materials or equipment to be furnished and is in all respects fair and without collusion or fraud.  I 
understand collusive bidding is a violation of state and federal law and can result in fines, prison 
sentences and civil damages awards.  I agree to abide by all conditions of this bid or proposal and certify 
that I am authorized to sign this bid or proposal for the bidder. 

 
Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly or 
indirectly, prevented or attempted to prevent competition in such bidding or proposals by any means 
whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent anyone from 
making a bid or offer on the project by any means whatever, nor has Affiant caused or induced another to 
withdraw a bid or offer for the work. 
 
Affiant further states that the said offer of ____________________________ is bona fide, and that no 
one has gone to any supplier and attempted to get such person or company to furnish the materials to the 
bidder only, or if furnished to any other bidder, that the material shall be at a higher price.   
   
_______________________________________________ 
(COMPANY NAME) 
 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 
 
(Affix corporate seal here, if a corporation)  
 
     
 
Notary Public: ________________________________ 
 
County: _____________________________________    
 
Commission Expires: __________________________ 
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NOTE: 
 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, AGENT, OR 
OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN BIDDING FOR OR 
PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS WHO 
MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR OR 
PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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Form B 

 
NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR  

 
 

STATE OF GEORGIA          
 
COUNTY OF FULTON 
 
 
 
I, __________________________________ certify that pursuant to Fulton County Code Section 2-320 
(11), this bid or proposal is made without prior understanding, agreement or connection with any 
corporation, firm or person submitting a bid for the same work, labor or service to be done or the supplies, 
materials or equipment to be furnished and is in all respects fair and without collusion or fraud.  I 
understand collusive bidding is a violation of state and federal law and can result in fines, prison 
sentences and civil damages awards.  I agree to abide by all conditions of this bid or proposal and certify 
that I am authorized to sign this bid or proposal for the bidder. 

 
Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly or 
indirectly, prevented or attempted to prevent competition in such bidding or proposals by any means 
whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent anyone from 
making a bid or offer on the project by any means whatever, nor has Affiant caused or induced another to 
withdraw a bid or offer for the work. 
 
Affiant further states that the said offer of ____________________________ is bona fide, and that no 
one has gone to any supplier and attempted to get such person or company to furnish the materials to the 
bidder only, or if furnished to any other bidder, that the material shall be at a higher price.   
   
_______________________________________________ 
(COMPANY NAME) 
 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 
 
Sworn to and subscribed before me this ______ day of _________________, 200__. 
 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 
 
(Affix corporate seal here, if a corporation)  
 
     
 
Notary Public: ________________________________ 
 
County: _____________________________________    
 
Commission Expires: __________________________ 
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NOTE: 
 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, AGENT, OR 
OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN BIDDING FOR OR 
PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS WHO 
MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR OR 
PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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Form C 

 
FULTON COUNTY CERTIFICATE OF ACCEPTANCE OF BID/PROPOSAL REQUIREMENTS 

 
 
This Is To Certify That On This Day Bidder/Proposer Acknowledges That He/She Has Read This Bid 
Document, Pages            To            Inclusive, Including Addendum(s)        To       , And/Or Appendices        To       
, In Its Entirety, And Agrees That No Pages Or Parts Of The Document Have Been Omitted, That He/She 
Understands, Accepts And Agrees To Fully Comply With The Requirements Therein, And That The 
Undersigned Is Authorized By The Bidding/Proposing Company To Submit The Bid/Proposal Herein And To 
Legally Obligate The Bidder/Proposer Thereto. 
 
Company:               
 
Signature:               
 
Name:              ______ 
 
Title:                
 
Date:                
 
(Corporate Seal) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                                                                  00400 - 8 
W028C - North Fulton Water System Security Improvements                                                  Purchasing Forms & Instructions 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

(This Page Intentionally Left Blank) 
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Form D 

CONFIDENTIALITY/NON-DISCLOSURE STATEMENT 
 
 
CERTIFICATION OF NONDISCLOSURE OF CONFIDENTIAL INFORMATION REGARDING FULTON 
COUNTY WATER SYSTEMS. 
  
BIDDER agrees that all BIDDER-Developed Information, all information provided by FULTON COUNTY 
and BIDDER, and all information becoming known to BIDDER concerning FULTON COUNTY'S 
inventions, discoveries, improvements, processes or methods, business plans, ventures, or practices, 
enterprises, explorations, mining information, manufacturing or other plant design, location of operation, 
or any other information affecting the business or professional operations of FULTON COUNTY 
("FULTON COUNTY Proprietary Information") will be maintained confidentially by BIDDER and shall not 
be published, disseminated, revealed in any manner or to any party, or used in the design, production, 
manufacture, use, or operation of any other article, material, mine, process plant, business, or the per-
formance of services without first obtaining FULTON COUNTY'S written consent thereto, except for the 
performance of work or services under this Solicitation or any resulting Contract, that the provisions of this 
paragraph as they relate to confidentiality will not apply to FULTON COUNTY'S Proprietary Information 
that was known to BIDDER at the same time it was obtained directly or indirectly from FULTON 
COUNTY, or is acquired by BIDDER from a third party and such third party did not obtain such 
information directly or indirectly from FULTON COUNTY under an obligation not disclosed, or is or 
becomes published or otherwise available in the public domain other than by violation of the conditions  of 
this Solicitation or any resulting Contract by BIDDER.  BIDDER if fully responsible for all such FULTON 
COUNTY'S Proprietary Information in BIDDER’S possession and BIDDER will promptly, upon completion 
of work or services or on demand, return to FULTON COUNTY all documents and reproductions thereof 
containing any of FULTON COUNTY'S Proprietary Information.  The requirement is subject to the laws or 
the state of Georgia. 
  

The BIDDER shall include the foregoing requirement in all solicitations, subcontracts, and purchase 
orders issued under this solicitation or any contract issued as a result of this solicitation.  

 
 
 
 
 ______________________________________        ___________________________ 
(Signature)                   (Date) 
 
 
 
 
______________________________________                        ___________________________ 
(Name Printed)                  (Organization) 
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Form E 

 
CERTIFICATION REGARDING DEBARMENT 

 
(1)  The Offeror certifies that neither it or its subcontractors is presently debarred, suspended, 

proposed for debarment, declared ineligible, or otherwise excluded from doing business with any 
government agency.  Any such exclusion may cause prohibition of your firm from participating in 
any procurement by the Fulton County Government. 

 
(1) If the Offeror is unable to certify to any of the statements in this certification, such Offeror or 

subcontractor shall attach an explanation to this bid or proposal. 
 
INSTRUCTIONS FOR CERTIFICATION  
 
By signing and submitting this certification, the Offeror is providing the certification set out below: 
 
(1) The certification in this clause is a material representation of fact upon which reliance will be 

placed.   If it is later determined that the prospective vendor knowingly rendered a false 
certification, the Purchasing Agent may pursue all available remedies, including suspension 
and/or debarment, for withdrawal of award or termination of a contract. 

 
(2) The prospective Offeror shall provide immediate written notice to the Purchasing Agent if at 

anytime the Offeror learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 

 
(3) Offeror shall be under a continuing duty to immediately inform the Purchasing Agent in writing of 

any changes, if as a result of such changes, the Offeror certification regarding debarment is 
affected.           

 
DEBARMENT ORDINANCE 

 
The following Section 2-322 of Fulton County Code of Laws establishes the procedure for the debarment 
of contractors. 

 
(a) Authority to suspend. 
 
After reasonable notice to the entity involved and reasonable opportunity for that entity to be heard, the 
Purchasing Agent, after consultation with user department, the County Manager and the County Attorney 
shall have the authority to suspend an entity for cause from consideration for award of county contracts.  
As used in this section, the term entity means any business entity, individual, firm, contractor, 
subcontractor or business corporation, partnership, limited liability corporation, firm, contractor, 
subcontractor or business structured; provided, further, that any such entity shall also be subject to 
suspension under this section if any of its constituents, members, subcontractors at any tier of such 
entity’s and the entity, or any constituent or member, knew or should have known of the commission of 
the act.  The suspension shall be for a period not to exceed three (3) years unless cause is based on a 
felony conviction for an offense related or associated with fraudulent contracting or misappropriation of 
funds wherein the suspension shall not exceed seven (7) years. 
 

(b) Causes for Suspension.  The causes for suspension include: 
 

1) Conviction for commission of a criminal offense as an incident to obtain or attempting to obtain a 
public or private contract or subcontract, or in performance of such contract or subcontract; 

 
2) Conviction of state or federal statutes of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, receiving stolen property or other offense indicating a lack of business 
integrity or business honesty which currently, seriously and directly affects responsibility as a 
county contractor. 
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3) Conviction of state or federal anti-trust statues arising out of the solicitation and submission of 

bids and proposals; 
 
4) Violation of contract provisions, as set forth below, of a character which is regarded by the 

Purchasing Agent to be so serious as to justify suspension action: 
 

a. Failure to perform in accordance with the specifications within a time limit provided in a 
county contract; 

 
b. A recent record of failure to perform or unsatisfactory performance in accordance with the 

terms of one or more contracts; provided, that failure to perform or unsatisfactory 
performance caused by acts beyond the control of the contractor shall not be considered 
to be a basis for suspension; 

 
c. Material representation of the composition of the ownership or workforce or business 

entity certified to the county as a minority business enterprise; or 
 

d. Falsification of any documents. 
 

5) For violation of the ethical standards set forth in Fulton County Code Chapter 9, Code of Ethics. 
 
6) Knowing misrepresentation to the county, of the use which a majority owned contractor intends to 

make a minority business enterprise (a business entity at least 51 percent of which is owned and 
controlled by minority persons, as defined in Fulton County Code Chapter 6, Article B, Minority  
Business Enterprise Affirmative Action Program and certified as such by the County) as a 
subcontractor or a joint venture partner, in performing work under contract with the County. 
 
Failure to fully and truthfully provide the information required, may result in the disqualification of 
your bid/proposal from consideration or termination of the Contract, once awarded.  This 
document must be completed and included as a part of the bid/proposal package along with other 
required documents. 

 
 

[SIGNATURES ON NEXT PAGE] 
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Under penalty of perjury, I declare that I have examined this certification and all attachments hereto, if 
applicable, to the best of my knowledge and belief, and all statements contained hereto are true, correct, 
and complete. 
 
 

    On this _______ day of __________________, 2005 
 
 
                
        (Legal Name of Offeror)  (Date) 
 
 
                
       (Signature of Authorized Representative) (Date) 
 
 
       ____________________________________________ 
       (Title) 
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Form F 

 
CORPORATE CERTIFICATE 

 
Corporations 
 
I, ___________________________________________, certify that I am the Secretary of the Corporation 

named as Contractor in the foregoing Bid; that _____________________________________, who signed 

said Bid on behalf of the Contractor was then _________________________________ of said Corporation; 

that said Bid was duly signed for and on behalf of said Corporation by authority of its Board of Directors, and 

is within the scope of its corporate powers; that said Corporation is organized under the laws of the State of 

______________________________. 

 

 
 
This _________day of _____________________, 20 ___ . 
 
 
 
_______________________________________________ 
(SEAL) must be affixed 
 
 
 
Partnership or other entities: 
 
I, ___________________________________________, certify that I am authorized to sign to commit 
___________________________ named as Contractor in the foregoing Bid.  That said company is formed 
under the laws of the State of ______________________________. 
 
 
 
This _________day of _____________________, 20 ___ . 
 
 
 
_______________________________________________ 
 
 
It is necessary to attach a letter on company letterhead and dated on or after the date of this certificate that 
the individual signing to commit the partnership or other entity not a corporation to the stipulations of this bid 
is authorized to do so.  The letter should be signed by an individual working for the company who has 
knowledge of this fact. 
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Form G 

 
NON CONFLICT OF INTEREST CERTIFICATION 

 
 

I,___________________________, as the legal representative of ____________________________, do 

certify that we will not perform any type of professional services for property owners adjacent or 

contiguous to any project assigned by Fulton County, during the active life of such project.  Further, I 

additionally certify that if we already have an agreement(s) with property owner(s) adjacent or contiguous 

to a project assigned by Fulton County, we will either reject the County assignment, or cancel the 

property owner already in effect if so directed by Fulton County Board of Commissioners.  In no case will 

our firm utilize our knowledge of the ongoing Fulton County project for professional gain during the active 

life of such Project.  

 
 
 
       Name: _________________________________ 

 
 

       Title: __________________________________ 
 
 
       Date: __________________________________ 
 
 
 
Witness: ________________________________ 
 
Name: _________________________________ 
 
 
Title: __________________________________ 
 
 
Date: __________________________________ 
 
 
 
 
 

 
END OF SECTION NO. 00400 
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SECTION 00410 

 
BID BOND REQUIREMENTS 

 
No bid for a contract in Fulton County for work to be done shall be valid for any purpose unless the 
Contractor shall give a Bid Bond with good and sufficient surety payable to, in favor of, and for the protection 
of Fulton County. The Bid Bond shall be in the amount of not less than 5% of the total amount payable by 
the terms of the Contract. No bid shall be read aloud or considered if a proper bid bond has not been 
submitted. 
 
Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 
570 as amended) and be authorized to transact business in the State of Georgia. 
 
Attestation for the corporation must be by the corporate officer; for a partnership by another partner; for an 
individual by a notary with the corporate seal. 
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BID BOND 

 
W028C – NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 

 
FULTON COUNTY GOVERNMENT 

 
 

KNOW ALL MEN BY THESE PRESENTS, THAT WE        

               

hereinafter called the PRINCIPAL, and           

               

hereinafter call the SURETY, a corporation chartered and existing under the laws of the State of  

     and duly authorized to transact Surety business in the State of Georgia, 

are held and firmly bound unto the Fulton County Government, in the penal sum of     

    Dollars and Cents ($               ) 

good and lawful money of the United States of America, to be paid upon demand of the Fulton County 

Government, to which payment well and truly to be made we bind ourselves, our heirs, executors, and 

administrators and assigns, jointly and severally and firmly by these presents. 

 
WHEREAS the PRINCIPAL has submitted to the Fulton County Government, for W028C, NORTH FULTON 
WATER SYSTEM SECURITY IMPROVEMENTS, a Bid. 
 
WHEREAS the PRINCIPAL desires to file this Bond in accordance with law: 
 
NOW THEREFORE:  The conditions of this obligation are such that if the Bid be accepted, the PRINCIPAL 
shall within ten (10) calendar days after receipt of written notification from the COUNTY of the award of the 
Contract execute a Contract in accordance with the Bid and upon the terms, conditions and prices set forth 
therein, in the form and manner required by the Fulton County Government, and execute sufficient and 
satisfactory Performance and Payments Bonds payable t the Fulton County Government, each in the amount 
of one hundred (100%) percent of the total contract price in form and with security satisfactory to said Fulton 
County Government, then this obligation to be void; otherwise, to be and remain in full force and virtue in law; 
and the SURETY shall upon failure of the PRINCIPAL to comply with any or all of the foregoing requirements 
within the time specified above immediately pay to the Fulton County Government, upon demand the amount 
hereof in good and lawful money of the United States of America, not as a penalty but as liquidated damages. 

  
In the event suit is brought upon this Bond by the COUNTY and judgement is recovered, the SURETY shall 
pay all costs incurred by the COUNTY in such suit, including attorney’s fees to be fixed by the Court. 
 
Enclosed is a Bid Bond in the approved form, in the amount of 
 
            Dollars 
 
($    ) being in the amount of five (5%) percent of the CONTRACT Sum.  The money 
payable on this bond shall be paid to the Fulton County Government, for the failure of the Bidder to execute a 
CONTRACT within ten (10) days after receipt of the Contract form and at the same time furnish a Payment 
Bond and Performance Bond. 
 
IN TESTIMONY THEROF, the PRINCIPAL and SURETY have caused these presents to be duly signed and 
sealed this    day of       , 2005. 
 

 
(Signatures on next page) 

 



                                                                                                   00410 - 4 
W028C - North Fulton Water System Security Improvements                                                                  Bid Bond Requirements 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 
 

 
ATTEST: 
 
 
       
PRINCIPAL 
 
       BY       
            (SEAL) 
 
 
 
 

CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
 

I,       , certify that I am the Secretary of the Corporation 

named as principal in the within bond; that        , 

Who signed the said bond of said corporation; that I know this signature, and his/her signature thereto is 

genuine; and that said bond was duly signed, sealed and attested for in behalf of said Corporation by 

authority of its governing body. 

 
 
       
SECRETARY 
 
 
          (CORPORATE SEAL) 
 
 
 
 
 
 
       
SURETY 
 
 
       BY       
(SEAL) 

 
 
 
 
 
 
 
 
 

END OF SECTION NO. 00410
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SECTION 00440 

OCIP INSURANCE INFORMATION FORM 

 
The attached form is required to be completed and submitted by Bidder and its 
subcontractors.  Refer to the instruction sheet attached to the form for specific instructions. 

END OF SECTION 00 440 

OCIP INSURANCE INFORMATION FORM 
OCIP Insurance Information Form Instructions (one page) follows 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

Contractor  Indv  Ptshp  Corp  J/V  

Address  FEIN  

Office Contact:  Phone  Fax:  

Site Contact  Phone  Fax:  

Safety Contact  Phone  Fax:  

CONTRACT INFORMATION –  

Contract Value: $  JOB#:  

Job Name Description  

Awarding Contractor:  Prime Contractor:  

Start 
Date:  Est. Completion Date  

%Self 
Performed  Est. Manhours  

% Subcontracted:  Est. # of Subcontractors  

CURRENT INSURANCE INFORMATION; REQUIRED INSURANCE COVERAGE’S AND LIMITS ARE SHOWN IN THE BID AND CONTRACT 
DOCUMENTATIONS.  INFORMATION DISCLOSED ON THIS FORM IS SUBJECT TO AUDIT AND ADJUSTMENT THROUGHOUT THE TERM OF THE 
CONSTRUCTION OF PROJECT 

CONTRACTOR’S INSURANCE BROKER OR AGENT: 

Company Name  Contract:  

City  Phone:  

WORKER’S COMPENSATION 

Current WC Ins. Co.:  Policy Period  

Experience Modifier:  Rate Date:  Deductible  Retention:  
 

A. Workers’ Compensation (Project Site Payroll Only) 
Attach additional pages if required 

W.C. Classification W.C. Code W.C. Rate/ $100 Payroll Estimated Payroll* Premium 
1.     
2.     
3.     
4.     
5.     
6.     

Subtotal   

Increases Limit Factor:_____% 

Experience Modifier 

Discounts or Surcharges 

$ 

$ 

$ 

Deductible/Self Insured Retention Credit* 
OR 

*Expected Losses within Deductible/Self 
Insured Retention 

$ 

$ 

* Although credits should be identified, the only allowable credits are Experience 
Modifier and Premium Discount 

It is extremely important to accurately estimate payrolls anticipated for this contract.  
Payroll should be raw wages without burden, fringes, or overtime premium: but should 
include sick, vacation, holiday pay and imputed income. 
Attach a copy of your declaration page and schedule rate sheets 
 

Total Workers’ Compensation 
Premium 

 
A $ 
 

NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP UNTIL THIS FORM IS RECEIVED. 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

GENERAL LIABILITY 
 
Current GL Ins. Co.:  Policy Period  

Current GL rate is based 
on  Payroll or  Receipts per  $100  

$1,000 or Flat 
Premium  

Deductible  
Retention 
$:  

 
B. General Liability (Project Site Payroll/Receipts Only) 

Attach additional pages if required 

G.L Classification G. L. Code G.L. Rate Estimated Payroll/Receipts 
* Premium 

1.     
2.     
3.     
4.     
 
It is extremely important to accurately estimate payrolls 
anticipated for this contract. Attach a copy of your 
declaration page and schedule rate sheet. 

Deductible/Self Insured 
Retention Credit 

OR 
Expected Losses within 
Deductible/Self Insured 
Retention 

 
$ 
 
 
$ 

Total General Liability Premium B$ 
C.  Estimated Subcontractor Premiums 
FORM-1 MUST BE COMPLETED BY AWARDING CONTRACTOR FOR EACH 
SUBCONTRACTOR. 

 
C$ 

D.  Umbrella Excess                                                 Rate: _________  Per $  _____________ 
      Name of Insurer:______________________________________  Term: _____________ 
 

 
D$ 

E.  Builder’s Risk                                                      Rate: _________ Per $   _____________ 
     Name of Insurer: _______________________________________ Term: _____________ 
 

 
E$ 

F.  TOTAL PREMUIMS (A+B+C+D+E) 
      This amount must equal the insurance credit indicated on your bid/proposal. 
 

F$ 

“Total Premiums” indicated in F represent the amount of insurance premiums the contractor has excluded from 
the bid amount since the Owner is furnishing the construction insurance. 

It is each Contractor’s responsibility to notify its own insurance carrier to exclude all work to be done under this 
contract from your current insurance program. 

AGREEMENT 

Fulton County, Georgia, as sponsor of the OCIP, or their Agent, is granted permission by Contractor to inspect 
the insurance and payroll records used in determining the above credit.  Fulton County will deduct the above 
amount from Contractor’s bid to determine contract amount.  At completion of the Work, Fulton County’s Agent 
shall audit the project payroll records of Contractor and adjust Contract amount for final audited insurance 
premiums in accordance with the insurance premium audit provisions of the insurance policy.  Any and all 
returns of premiums, dividends, discounts or other adjustments to any OCIP policy is assigned, transferred and 
set over absolutely to Fulton County.  This assignment is valid for insurance policies whose premiums have 
been paid by Fulton County on behalf of such Contractor. 

 
Signed        Title      Date     

 
 
NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP UNTIL THIS 
FORM IS RECEIVED. 
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INSTRUCTIONS 

Specific instructions for completing the "OCIP Insurance Information Form": 
 

Section I: Workers' Compensation 

A. For project site operations only, report the classifications, codes, experience modifier and 
rates and payroll estimates used in your appropriate workers compensation policy.  Provide 
the name of your regular workers' compensation carrier, along with your policy effective dates 
and Federal Employer ID#. 

B. If your regular W.C. program includes a deductible or retention level, include allocated losses 
you would expect within that deductible/retention on this Project. 

 

Section II: General Liability 

A. Use the appropriate rates and payroll estimates applicable to on-site project operations as 
outlined in your appropriate policy.   

B. If your regular G.L. program includes a deductible or retention level, include allocated losses 
you would expect within that deductible/retention on this Project. 

 

Section III: Excess/Umbrella Liability 

A. Use the appropriate rates applicable to on-site project operations as outlined in your 
appropriate policy.  

B. If you presently do not carry an Excess or Umbrella liability policy, contact your insurance 
representative or broker for an estimate. 

 

Section IV: Completed Operations (1 Year) 

Use the appropriate rates applicable to on-site project operations as outlined in your 
appropriate policy.   

 

Section V: Subcontractor Premiums and Allocated Losses (excluding Motor Vehicle) 

A. If lower-tier contractors (subcontractors or sub-subcontractors) are included in your bid, 
you must provide them with a set of these forms and instructions.  Attach the lower-tier 
contractors’ forms to your submission.   (Reference O.C.I.P. contract language for 
information regarding which entities are eligible for coverage under the O.C.I.P.)   

B. If lower-tier contractors have a deductible or retention level within their insurance 
program, they must also include allocated losses which they would expect within that 
deductible/retention on this Project. 

 

Section VI: Overhead & Profit on Insurance Premiums 

Enter the overhead and profit percentage your firm adds to the insurance premiums (5%, 
10%, etc.). 

 

 

 

END OF SECTION 00440
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BID 
 

SECTION NO.00500 
AGREEMENT 

 
 

THIS AGREEMENT by and between Fulton County, a political subdivision of the State of Georgia (Party of 
the First Part, hereinafter called the County), and (insert name of contractor company, address, city, state 
and zip) (Party of the Second Part, Hereinafter called the Contractor). 
 
WITNESSETH: That the said Contractor has agreed, and by these presents does agree with the said 
County, for an in consideration of a Contract Price of  ___________________________($_____________) 
and other good and valuable consideration, and under the penalty expressed on Bonds hereto attached, to 
furnish all equipment, tools, materials, skill, and labor of every description necessary to carry out and 
complete in good, firm, and substantial, and workmanlike manner, the Work specified, in strict conformity 
with the Drawings and the Specifications hereinafter set forth, which Drawings and Specifications together 
with the bid/proposal made by the Contractor, General Conditions, Special Provisions, Detailed 
Specifications, Exhibits, and this Agreement, shall all form essential parts of this Contract. The Work 
covered by this Contract includes all Work indicated on Plans and Specifications and listed in the Bid 
entitled: 
 

Project Number: {W028C} 
 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
 
The Contractor shall commence the Work with adequate force and equipment within 10 days from receipt of 
Notice to Proceed from the County, and shall complete the work within 120 calendar days from the Notice 
to Proceed or the date work begins, whichever comes first.   The Contractor shall remain responsible for 
performing, in accordance with the terms of the contract, all work assigned prior to the expiration of the said 
calendar days allowed for completion of the work even if the work is not completed until after the expiration 
of such days. 
 
For each calendar day that any work remains uncompleted after the time allowed for completion of the 
work, the Contractor shall pay the County the sum of $ 500.00 not as a penalty but as liquidated damages, 
which liquidated damages the County may deduct from any money due the contractor.  At the County’s 
convenience and not to it prejudice the County may provide written notice of the commencement of the 
assessment of liquidated damages. 
 

As full compensation for the faithful performance of this Contract, the County shall pay the Contractor 
in accordance with the General Conditions and the prices stipulated in the Bid, hereto attached. 

 
It is further mutually agreed between the parties hereto that if, at any time after the execution of this 
Agreement and the Surety Bonds hereto attached for its faithful performance, the County shall deem the 
surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, such bonds cease to be 
adequate to cover the performance of the Work, the Contractor shall, at his expense, within five days after 
receipt of notice from the County so to do, furnish an additional bond or bonds in such form and amount, 
and with such surety or sureties as shall be satisfactory to the County.  In such event no further payment to 
the Contractor shall be deemed to be due under this Agreement until such new or additional security for the 
faithful performance of the Work shall be furnished in manner and form satisfactory to the County. 
 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death 
of any and all persons, including the Contractor’s agents, servants, and employees, and in addition 
thereto, for any and all damages to property caused by or resulting from or arising out of any act or 
omission in connection with this contract or the prosecution of work hereunder, whether caused by 
the Contractor or the Contractor’s agents, Servants, or employees, or by any of the Contractor’s 
subcontractors or suppliers, and the Contractor shall indemnify and hold harmless the County, the 
Construction Manager, or any of their subcontractors from and against any and all loss and/or 
expense which they or any of them may suffer or pay as a result of claims or suits due to, because of, 
or arising out of any and all such injuries, deaths and/or damage, irrespective of County or 
Construction Manager negligence (except that no party shall be indemnified for their own sole 
negligence).  The Contractor, if requested, shall assume and defend at the Contractor’s own 
expense, any suit, action or other legal proceedings arising there from, and the Contractor hereby 
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BID 
 

agrees to satisfy, pay, and cause to be discharged of record any judgment which may be rendered 
against the County and the Construction Manager arising there from. 

 
In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as 
heretofore set forth is made against the County or the Construction Manager, the County may 
withhold from any payment due or thereafter to become due to the Contractor under the terms of this 
Contract, an amount sufficient in its judgment to protect and indemnify it and the Construction 
Manager from any and all claims, expense, loss, damages, or injury; and the County, in its discretion, 
may require the Contractor to furnish a surety bond satisfactory to the County providing for such 
protection and indemnity, which bond shall be furnished by the Contractor within five (5) days after 
written demand has been made therefore.  The expense of said Bond shall be borne by the 
Contractor.  [see General Conditions 00700-15 for similar provisions] 

 
This Contract, executed in quadruplicate, constitutes the full agreement between the parties, and the 
Contractor shall not sublet, assign, transfer, pledge, convey, sell or otherwise dispose of the whole or any 
part of this Contract or his right, title, or interest therein to any person, firm or corporation without the 
previous consent of the County in writing.  Subject to applicable provisions of law, this Contract shall be in 
full force and effect as a Contract, from the date on which a fully executed and approved counterpart hereof 
is delivered to the Contractor and shall remain and continue in full force and effect until after the expiration 
of any guarantee period and the Contractor and his sureties are finally released by the County.   
  
 
 
Signatures next page.  



                                                                                                 00500 – 3 
W028C - North Fulton Water System Security Improvements                                                        Owner-Contractor Agreement 
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 
 

 
Attest:  NAME OF CONTRACTOR 
 
_____________________________  By:______________________________ 
 
Title:_________________________ 
 
 
Seal (Affix) 
 
 
 
 
Attest:  FULTON COUNTY, GEORGIA 
 
 
 
By:_______________________________  By:_______________________________ 
    Mark Massey, Clerk to the Commission       Karen Handel, Chair  
        Board of Commissioners 
 
 
 
 
APPROVED AS TO FORM: APPROVED AS TO CONTENT: 
 
 
 
By:____________________________  By:_______________________________ 
     County Attorney       Assistant Director of Public Works 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION NO. 00500 
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BID 

       
SECTION 00610 

 
PERFORMANCE BOND REQUIREMENTS 

 
 

No contract with Fulton County for work to be done shall be valid for any purpose unless the Contractor 
shall give a Performance Bond with good and sufficient surety payable to, in favor of and for the protection 
of Fulton County. The Performance Bond shall be in the amount of at least the total amount payable by the 
terms of the Contract and shall be written on the enclosed form. 
 
Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 
570 as amended) and be authorized to transact business as a surety in Georgia. 
 
Attestation for the corporation must be by the corporate officer; for a partnership by another partner; for 
an individual by a notary with the corporate seal. 
 

(Remainder of the Page intentionally left blank.) 
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PERFORMANCE BOND  
 

KNOW ALL MEN BY THESE PRESENTS                                                 [name of 
CONTRACTOR] (hereinafter called the “Principal”) and                                                [name of SURETY] 
(hereinafter called the “Surety”), are held and firmly bound unto FULTON COUNTY, a political subdivision 
of the State of Georgia (hereinafter called the “Owner”) and their successors and assigns, the penal sum 
of (100% of Contract Amount) Dollars ($                         ), lawful money of the United States of America, 
for the payment of which the principal and the Surety bind themselves, their administrators, executors, 
successors and assigns, jointly and severally, firmly by these presents.   
 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
(hereinafter called the “Contract”), with the Owner, dated                          which is incorporated herein by 
reference in its entirety, for the North Fulton Water System Security Improvements project more 
particularly described in the Contract (herein called the “Project”); and 
 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal shall fully 
and completely perform all the undertakings, covenants, terms, conditions, warranties, and guarantees 
contained in the Contract, including all modifications, amendments, changes, deletions, additions, and 
alterations thereto that may hereafter be made, then this obligation shall be void; otherwise it shall remain 
in full force and effect. 
 

Whenever the Principal shall be, and declared by the Owner to be, in default under the Contract, 
the Surety shall promptly remedy the default as follows: 
 

1) Complete the Contract in accordance with its terms and conditions; or at the sole option 
of the Owner, 

 
2) Obtain a bid or bids for completing the Contract in accordance with its terms and 

conditions, and upon determination by the Surety and the Owner of the lowest 
responsible bidder, arrange for a contract between such bidder and Owner and make 
available as the work progresses (even though there should be a default or succession of 
defaults under the Contract or contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the balance of the Contract price; but 
not exceeding, including other costs and damages for which the Surety may be liable 
hereunder, the penal sum set forth in the first paragraph hereof, as may be adjusted, and 
the Surety shall make available and pay to the Owner the funds required by this 
Paragraph prior to the payment of the Owner of the balance of the Contract price, or any 
portion thereof.  The term “balance of the Contract price,” as used in this paragraph, shall 
mean the total amount payable by the Owner to the Contractor under the Contract, and 
any amendments thereto, less the amount paid by the Owner to the Contractor; or, at the 
sole option of the Owner, 

 
3) Allow Owner to complete the work and reimburse the Owner for all reasonable costs 

incurred in completing the Work. 
 

In addition to performing as required in the above paragraphs, the Surety shall indemnify and 
hold harmless the Owner from any and all losses, liability and damages, claims, judgments, liens, costs 
and fees of every description, including reasonable attorney’s fees, litigation costs and expert witness 
fees, which the Owner may incur, sustain or suffer by reason of the failure or default on the part of the 
Principal in the performance of any or all of the terms, provisions, and requirements of the Contract, 
including any and all amendments and modifications thereto, or incurred by the Owner in making good 
any such failure of performance on the part of the Principal. 

 
The Surety shall commence performance of its obligations and undertakings under this Bond 

promptly and without delay, after written notice from the Owner to the Surety.
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The Surety hereby waives notice of any and all modifications, omissions, additions, changes, 
alterations, extensions of time, changes in payment terms, and any other amendments in or about the 
Contract, and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by 
reason of any such modifications, omissions, additions, changes, alterations, extensions of time, change 
in payment terms, and amendments. 
 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment to the Contract, so as 
to bind the Principal and the Surety to the full and faithful performance of the Contract as so amended or 
modified, and so as to increase the penal sum to the adjusted Contract Price of the Contract. 
 

No right of action shall accrue on this Bond to or for the use of any person, entity or corporation 
other than the Owner and any other obligee named herein, or their executors, administrators, successors 
or assigns. 
 
 This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq, and shall be interpreted 
so; as to comply with; the minimum requirements thereof.  However, in the event the express language of 
this Bond extends protection to; the Owner beyond that contemplated by O.C.G.A. Section 36-91-1 et 
seq, or any other statutory law applicable to this Project, then the additional protection shall be enforced 
in favor of the Owner, whether or not such protection is found in the applicable statutes. 
 

IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and their 
respective corporate seals to be affixed and attested by their duly authorized representatives this                      
day of                                          , ________. 
 

                                                                  (SEAL) 
(Principal) 
 
By:_______________________________                                       

                                                                   
Attest: 
 
________________________________                                                                   
Secretary 

                                                                (SEAL) 
(Surety) 
 
By:______________________________                                       

                                                               
Attest: 
 
________________________________                                                                 
Secretary 
                                                                              
 

                                                                         
(Address of Surety’s Home Office) 

 
 

                                                                         
(Resident Agent of Surety) 

 
 
 

END OF SECTION 00610 
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 SECTION 00620 
 
 PAYMENT BOND REQUIREMENTS 
 
No Contract with Fulton County for work to be done shall be valid for any purpose unless the Contractor 
shall give a Payment Bond with good and sufficient surety payable to Fulton County for the use and 
protection of all sub-contractors and all persons supplying labor, materials, machinery, and equipment in the 
prosecution of the work provided for in the Contract. The Payment Bond shall be in the amount of at least 
the total amount payable by the terms of the Contract and shall be written on the following form. 
 
Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 
570 as amended) and be authorized to transact business in the State of Georgia. 
 
Attestation for the corporation must be by the corporate officer; for a partnership by another partner; for an 
individual by a notary with the corporate seal. 
 

(Remainder of the Page intentionally left blank.) 
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PAYMENT BOND 

 
 

KNOW ALL MEN BY THESE PRESENTS that [insert name of contractor] (hereinafter called the 
“Principal”) and [insert name of surety] (hereinafter called the “Surety”), are held and firmly bound unto 
FULTON COUNTY,  a political subdivision of the State of Georgia (hereinafter called the “Owner”), its 
successors and assigns as obligee, in the penal sum of [100% of contract amount], lawful money of the 
United States of America, for the payment of which the Principal and the Surety bind themselves, their 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with the 
Owner, dated [insert date of contract], which is incorporated herein by reference in its entirety (hereinafter 
called the “Contract”), for construction-type services of a project known as [insert name of project], as 
more particularly described in the Contract (hereinafter called the “Project”); 
 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall promptly 
make payment to all persons working on or supplying labor or materials under the Contract, and any 
amendments thereto, with regard to labor or materials furnished and used in the Project, and with regard 
to labor or materials furnished but not so used, then this obligation shall be void; but otherwise it shall 
remain in full force and effect. 
 

1. A “Claimant’ shall be defined herein as any subcontractor, person, party, partnership, 
corporation or the entity furnishing labor, services or materials used, or reasonably required for use, in the 
performance of the Contract, without regard to whether such labor, services or materials were sold, 
leased or rented, and without regard to whether such Claimant is or is not in privity of contract with the 
Principal or any subcontractor performing work on the Project, including, but not limited to, the following 
labor, services, or materials: water, gas, power, light, heat, oil, gasoline, telephone service or rental of 
equipment directly applicable to the Contract. 
 

2. In the event a Claimant files a lien against the property of the Owner, and the Principal 
fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or remove the lien promptly upon 
written notice from the Owner, either by bond or as otherwise provided in the Contract. 
 

3. The Surety hereby waives notice of any and all modifications, omissions, additions, 
changes, alterations, extensions of time, changes in the payment terms, and any other amendments in or 
about the Contract and agrees that the obligations undertaken by this Bond shall not be impaired in any 
manner by reason of any such modifications, omissions, additions, changes, alterations, extensions of 
time, changes in payment terms, and amendments. 
 

4. The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment or modifications to 
the Contract, so as to bind the Principal and Surety, jointly and severally, to the full payment of any 
Claimant under the Contract, as amended or modified, provided only that the Surety shall not be liable for 
more than the penal sum of the Bond, as specified in the first paragraph hereof. 
 

5. This Bond is made for the use and benefit of all persons, firms, and corporations who or 
which may furnish any materials or perform any labor for or on account of the construction-type services 
to be performed or supplied under the Contract, and any amendments thereto, and they and each of them 
may sue hereon. 
 

6. No action may be maintained on this Bond after one (1) year from the date the last 
services, labor, or materials were provided under the Contract by the Claimant prosecuting said action. 
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7.  This Bond is intended to comply with O.C.G.A. Section 13-10-1, and shall be interpreted so as 
to comply with the minimum requirements thereof.  However, in the event the express language of this 
Bond extends protection to the Owner beyond that contemplated by O.C.G.A. Section 13-10-1, or any 
other statutory law applicable to this Project, then the additional protection shall be enforced in favor of 
the Owner, whether or not such protection is found in the applicable statutes.  
 

IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals 
and caused this obligations to be signed by their duly authorized representatives this              of                          
,              . 
 
 
 

                                                                  (SEAL) 
(Principal) 

 
By:                                                                    

                                                                   
 
Attest: 
 
                                                                    
Secretary 
 
 
 

                                                                (SEAL) 
(Surety) 

 
By:     

                                                           
Attest: 
 
                                                                 
Secretary 
 

                                                                     
 
 

                                                                         
(Address of Surety’s Home Office) 

 
 

                                                                         
(Resident Agent of Surety) 

 
 
 
 
 
 
 

 
END OF SECTION 00620 
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STATE OF GEORGIA 
 
COUNTY OF FULTON  
 
 SECTION 00 700 
 

GENERAL CONDITIONS 

 

FOR FULTON COUNTY 
PUBLIC UTILITIES SEWER/WATER CONSTRUCTION CONTRACTS 
 
 
00700-1 FAMILIARITY WITH SITE 

Execution of this agreement by the Contractor is a representation that the Contractor has visited the site, 
has become familiar with the local conditions under which the work is to be performed, and has correlated 
personal observations with the requirements of this agreement. 
 
00700-2 CONTRACT DOCUMENTS 

This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, performance bond, 
payment bond, acknowledgments, the contract, general conditions, special conditions, specifications, 
plans, drawings, exhibits, addenda, and written change orders.  
 

A. Notice of Award of Contract:  
B.  Execution of Contract Documents 

 
Upon notification of Award of Contract, the Owner shall furnish the Contractor the conformed copies of 
Contract Documents for execution by the Contractor and the Contractor's surety. 
 
Within ten (10) days after receipt the Contractor shall return all the documents properly executed by the 
Contractor and the Contractor's surety. Attached to each document shall be an original power-of-attorney 
for the person executing the bonds for the surety and certificates of insurance for the required insurance 
coverage. 
 
After receipt of the documents executed by the Contractor and his surety with the power-of-attorney and 
certificates of insurance, the Owner shall complete the execution of the documents. Distribution of the 
completed documents will be made upon completion. 
 
Should the Contractor and/or Surety fail to execute the documents within the time specified, the Owner 
shall have the right to proceed on the Bid Bond accompanying the bid. 
 
If the Owner fails to execute the documents within the time limit specified, the Contractor shall have the 
right to withdraw the Contractor's bid without penalty. 
 
Drawings and Specifications: 
 
The Drawings, Specifications, Contract Documents, and all supplemental documents, are considered 
essential parts of the Contract, and requirements occurring in one are as binding as though occurring in 
all. They are intended to define, describe and provide for all Work necessary to complete the Project in an 
acceptable manner, ready for use, occupancy, or operation by the Owner. 
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In case of conflict between the Drawings and Specifications, the Specifications shall govern. Figure 
dimensions on Drawings shall govern over scale dimensions, and detailed Drawings shall govern over 
general Drawings. 
 
In cases where products or quantities are omitted from the Specifications, the description and quantities 
shown on the Drawings shall govern. 
 
Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately reported to 
the Construction Manager in writing. Any such ambiguity or need for clarification shall be handled by the 
Construction Manager in writing.  No clarification of the Drawings and Specifications hereunder by the 
Construction Manager shall entitle the Contractor to any additional monies unless a Change Order has 
been processed as provided by "Changes in the Contract" hereof. 
 
Any work done by the Contractor following a discovery of such differing site condition or ambiguity or 
need for clarification in the Contract Drawings and Specifications prior to a written report to the 
Construction Manager shall not entitle the Contractor to additional monies and shall be done at the 
Contractor's risk. 
 
The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings and the 
Specifications, one copy of which the Contractor shall have available at all times on the Project site. 
 
00700-3 DEFINITIONS 

The following terms as used in this agreement are defined as follows to the extent the definitions herein 
differ or conflict with those in the Instructions for Bidders, Section 00100, the definitions herein shall 
control.  
 
Change Order - A written order to the Contractor issued by the County pursuant to Fulton County Policy 
and Procedures 800-6 for changes in the work within the general scope of the contract documents, 
adjustment of the contract price, extension of the contract time, or reservation of determination of a time 
extension. 
 
Construction Manager - The Construction Manager is the person or entity identified as such in writing by 
the County.  The term “Construction Manager” means the Construction Manager or the Construction 
Manager’s authorized representative.  The Construction Manager is the County’s agent for purposes of 
administering this contract. 
 
Contract Price - The sum specified in the Agreement to be paid to the Contractor in consideration of the 
Work. 
 
County - Fulton County, Georgia, a political subdivision of the State of Georgia, acting by and through the 
Chairman of its Board of Commissioners; Owner. 
 
Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the next day. 
 
Director - Director of the Department of Public Works of Fulton County, Georgia or the designee thereof. 
 
Engineer – Shall be the Director of Public Works or his duly authorized representative.   
 
Notice to Proceed - A written communication issued by the County to the Contractor authorizing it to 
proceed with the work, establishing the date of commencement and completion of the work, and providing 
other direction to the Contractor. 
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Program Manager - The Program Manager is the person or entity identified in writing by the County.  The 
term “Program Manager” means the Program Manager or the Program Manager’s authorized 
representative. 
 
The County has contracted with the Program Manager to provide program planning that establishes 
direction and performance goals for the implementation of numerous projects contained in the County’s 
Capital Improvements Program.  
 
OCIP – “Owner-Controlled Insurance Program” is an insurance delivery method that assures the 
Contractor, and its subcontractors of all tiers, and other persons or interests as the County may designate 
in connection with the performance of the work are insured for certain prescribed Statutory Workers’ 
Compensation, Employers Liability and Commercial General Liability, and such other coverage’s as the 
County may in writing specifically add or delete for the Project.  The OCIP and contractor’s insurance 
requirements are set out in Exhibit C – Insurance, attached hereto.   
 
Project Manual - The Contract Documents.  
 
Substantial Completion - The date certified by the Construction Manager when all or a part of the work, as 
established pursuant to General Condition 0700-81, is sufficiently completed in accordance with the 
requirements of the contract documents so that the identified portion of the work can be utilized for the 
purposes for which it is intended. 
 
Work - All of the services specified, indicated, shown or contemplated by the contract documents, and 
furnishing by the Contractor of all materials, equipment, labor, methods, processes, construction and 
manufacturing materials and equipment, tools, plans, supplies, power, water, transportation and other 
things necessary to complete such services in accordance with the contract documents to insure a 
functional and complete facility. 
 
00700-4 CODES 
 
All codes, specifications, and standards referenced in the contract documents shall be the latest editions, 
amendments and revisions of such referenced standards in effect as of the date of the invitation for bid 
for this contract. 
 
00700-5 REVIEW OF CONTRACT DOCUMENTS 
 
Before making its bid to the County, and continuously after the execution of the agreement, the 
Contractor shall carefully study and compare the contract documents and shall at once report to the 
Construction Manager any error, ambiguity, inconsistency or omission that may be discovered, including 
any requirement which may be contrary to any law, ordinance, rule, or regulation of any public authority 
bearing on the performance of the work.  By submitting its bid, the Contractor agrees that the contract 
documents, along with any supplementary written instructions issued by or through the Construction 
Manager that have become a part of the contract documents, appear accurate, consistent and complete 
insofar as can be reasonably determined. If the Contractor has timely reported in writing any error, 
inconsistency, or omission to the Construction Manager, has properly stopped the affected work until 
instructed to proceed, and has otherwise followed the instructions of the Construction Manager, the 
Contractor shall not be liable to the County for any damage resulting from any such error, inconsistency, 
or omission in the contract documents.  The Contractor shall not perform any portion of the work without 
the contract documents, approved plans, specifications, products and data, or samples for such portion of 
the work.  For purposes of this section “timely” is defined as the time period in which the contractor 
discovers, or should have discovered, the error, inconsistency, or omission, with the exercise of 
reasonable diligence. 
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00700-6 STRICT COMPLIANCE 
 
No observation, inspection, test or approval of the County or Construction Manager shall relieve the 
Contractor from its obligation to perform the work in strict conformity with the contract documents except 
as provided in General Condition 00700-48.  
 
00700-7 APPLICABLE LAW 
 
All applicable State laws, County ordinances, codes, and rules and regulations of all authorities having 
jurisdiction over the construction of the project shall apply to this agreement.  The Contractor shall comply 
with the requirements of any Fulton County program concerning non-discrimination in contracting, hereto, 
and the Fulton County Safety Management Program, as set out in the Contractor Safety and Health 
Management Process, attached hereto as Exhibit “B”, and the Owner Controlled Insurance Program and 
contractor’s insurance requirements, as set out in Exhibit “C” hereto.  All work performed within the right 
of way of the Georgia Department of Transportation and any railroad crossing shall be in accordance with 
Georgia Department of Transportation regulations, policies and procedures and, where applicable, those 
of any affected railroad.  The Contractor shall comply with all laws, ordinances, codes, rules and 
regulations bearing on the conduct of the work as specified and the Contractor agrees to indemnify and 
hold harmless the County, its officers, agents and employees, as well as the Construction Manager and 
the Program Manager against any claim or liability arising from or based on the violation of any law, 
ordinance, regulation, order or decree affecting the conduct of the work, whether occasioned by the 
Contractor, his agents or employees.   
 
00700-8 PERMITS, LICENSES AND BONDS 
 
All permits and licenses necessary for the work shall be secured and paid for by the Contractor.  If any 
permit, license or certificate expires or is revoked, terminated, or suspended as a result of any action on 
the part of the Contractor, the Contractor shall not be entitled to additional compensation or time.  The 
Contractor shall obtain and keep in force at all times performance and payment bonds payable to Fulton 
County in penal amounts equal to 100% of the Contract price. 
 
00700-9 TAXES 
 
 A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit and 

unemployment compensation taxes, consumer, use and other similar taxes, as well as 
any other taxes or duties on the materials, equipment, and labor for the work provided by 
the Contractor which are legally enacted by any municipal, county, state or federal 
authority, department or agency at the time bids are received, whether or not yet 
effective.  The Contractor shall maintain records pertaining to such taxes and levies as 
well as payment thereof and shall make the same available to the County at all 
reasonable times for inspection and copying. The Contractor shall apply for any and all 
tax exemptions which may be applicable and shall timely request from the County such 
documents and information as may be necessary to obtain such tax exemptions.  The 
County shall have no liability to the Contractor for payment of any tax from which it is 
exempt. 

 
 B.   The Contractor is obligated to comply with all local and State Sales and Use Tax laws.  

The Contractor shall provide the Owner with documentation to assist the Owner in 
obtaining sales and/or use tax refunds for eligible machinery and equipment used for the 
primary purpose of reducing or eliminating air or water pollution as provided for in 
Chapter 48-8-3 (36) and (37) of the Official Code of Georgia.  All taxes shall be paid by 
the Contractor.  All refunds will accrue to the Owner. 

 
Acceptance of the project as complete and final payment will not be made by the Owner until the 
Contractor has fully complied with this requirement. 
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00700-10 DELINQUENT CONTRACTORS 
 
The County shall not pay any claim, debt, demand or account whatsoever to any person firm or 
corporation who is in arrears to the County for taxes.  The County shall be entitled to a counterclaim, 
backcharge, and offset for any such debt in the amount of taxes in arrears, and no assignment or transfer 
of such debt after the taxes become due shall affect the right of the County to offset any taxes owed 
against said debt.  
 
00700-11 LIEN WAIVERS 
 
The Contractor shall furnish the County with evidence that all persons who have performed work or 
furnished materials pursuant to this agreement have been paid in full prior to submitting its demand for 
final payment pursuant to this agreement. A final affidavit, Exhibit D, must be completed, and submitted to 
comply with requirements of 00700-11. In the event that such evidence is not furnished, the County may 
retain sufficient sums necessary to meet all lawful claims of such laborers and materialmen.  The County 
assumes no obligation nor in any way undertakes to pay such lawful claims from any funds due or that 
may become due to the Contractor. 
 
00700-12 MEASUREMENT 
 
All items of work to be paid for per unit of measurement shall be subject to inspection, measurement, and 
confirmation by the Construction Manager.  
 
00700-13 ASSIGNMENT 
 
The Contractor shall not assign any portion of this agreement or moneys due therefrom (include factoring 
of receivables) without the prior written consent of the County.  The Contractor shall retain personal 
control and shall provide personal attention to the fulfillment of its obligations pursuant to this agreement.  
Any assignment without the express written consent of the County shall render this contract voidable at 
the sole option of the County.   
 
00700-14 FOREIGN CONTRACTORS 
 
In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the Contractor 
hereby irrevocably appoints the Secretary of State of Georgia as its agent for service of all legal process 
for the purpose of this contract only. 
 
00700-15 INDEMNIFICATION [there are two indemnification clauses, the other is in the Contract Cover 
Sheet] 
 
The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death of 
any and all persons, including the Contractor’s agents, servants, and employees, and in addition thereto, 
for any and all damages to property caused by or resulting from or arising out of any act or omission in 
connection with this contract or the prosecution of work hereunder, whether caused by the Contractor or 
the Contractor’s agents, servants, or employees, or by any of the Contractor’s subcontractors or 
suppliers, and the Contractor shall indemnify and hold harmless the County, the Construction Manager 
and the Program Manager, or any of their subcontractors from and against any and all loss and/or 
expense which they or any of them may suffer or pay as a result of claims or suits due to, because of, or 
arising out of any and all such injuries, deaths and/or damage, irrespective of County or Construction 
Manager or Program Manager negligence (except that no party shall be indemnified for their own sole 
negligence).  The Contractor, if requested, shall assume and defend at the Contractor’s own expense, 
any suit, action or other legal proceedings arising therefrom, and the Contractor hereby agrees to satisfy, 
pay, and cause to be discharged of record any judgment which may be rendered against the County, the 
Construction Manager and the Program Manager arising therefrom. 
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In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as 
heretofore set forth is made against the County or the Construction Manager or the Program Manager, 
the County may withhold from any payment due or thereafter to become due to the Contractor under the 
terms of this Contract, an amount sufficient in its judgment to protect and indemnify it and the 
Construction Manager and the Program Manager from any and all claims, expense, loss, damages, or 
injury; and the County, in its discretion, may require the Contractor to furnish a surety bond satisfactory to 
the County providing for such protection and indemnity, which bond shall be furnished by the Contractor 
within five (5) days after written demand has been made therefore.  The expense of said Bond shall be 
borne by the Contractor. 

 
00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS 
 
The Contractor shall supervise and direct the work using the Contractor's best skill and attention.  The 
Contractor shall be solely responsible for all construction methods and procedures and shall coordinate 
all portions of the work pursuant to the contract subject to the overall coordination of the Construction 
Manager.  All work pursuant to this agreement shall be performed in a skillful and workmanlike manner.  
 
The County reserves the right to perform work related to the Project with the County’s own forces and to 
award separate contracts in connection with other portions of the project, other work on the site under 
these or similar conditions of the contract, or work which has been extracted from the Contractor’s work 
by the County. 
 
When separate contracts are awarded for different portions of the project or other work on the site, the 
term “separate contractor” in the Contract Documents in each case shall mean the contractor who 
executes each separate County Agreement.  
 
The Contractor shall cooperate with the County and separate contractors in arranging the introduction 
and storage of materials and equipment and execution of their work, and shall cooperate in coordinating 
connection of its work with theirs as required by the Contract Documents. 
 
If any part of the Contractor’s Work depends for proper execution or results upon the work of the County 
or any separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, 
promptly report to the Construction Manager any apparent discrepancies or defects in such other work 
that render it unsuitable for such proper execution and results within fourteen (14) days of discovery of 
such discrepancy or defect. Failure of the Contractor to so report in writing shall constitute an acceptance 
of the County’s or separate contractor’s work as fit and proper to receive the Work, except as to any 
defects which may subsequently become apparent in such work by others. 
 
Any costs caused by defective or untimely work shall be borne by the party responsible therefore. 
 
Should the Contractor wrongfully cause damage to the work or property of the County, or to other work or 
property on the site, including the work of separate contractors, the Contractor shall promptly remedy 
such damage at the Contractor’s expense. 
 
Should the Contractor be caused damage by any other contractor on the Project, by reason of such other 
contractor’s failure to perform properly his contract with the County, no action shall lie against the County 
or the Construction Manager inasmuch as the parties to this agreement are the only beneficiaries hereof 
and there are no third party beneficiaries and neither the County nor the Construction Manager shall have 
liabilities therefore, but the Contractor may assert his claim for damages solely against such other 
contractor.  The Contractor shall not be excused from performance of the contract by reason of any 
dispute as to damages with any other contractor or third party. 
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Where the Work of this Contract shall be performed concurrently in the same areas as other construction 
work, the Contractor shall coordinate with the Construction Manager and the separate contractors in 
establishing mutually acceptable schedules and procedures that shall permit all jobs to proceed with 
minimum interference. 
 
If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning 
up, the County may clean up and charge the cost thereof to the Contractor or contractors responsible 
therefore as the County shall determine to be just.  
 
00700-17 ADMINISTRATION OF CONTRACT 
 
The Program Manager and the Construction Manager shall provide administration services as hereinafter 
described. 
 
For the administration of this Contract, the Construction Manager shall serve as the County’s primary 
representative during design and construction and until final payment to the Contractor is due.  The 
Construction Manager shall advise and consult with the County and the Program Manager.  The primary 
point of contact for the Contractor shall be the Construction Manager.  All correspondence from the 
Contractor to the County shall be forwarded through the Construction Manager.  Likewise, all 
correspondence and instructions to the Contractor shall be forwarded through the Construction Manager. 
 
The Construction Manager will determine in general that the construction is being performed in 
accordance with design and engineering requirements, and will endeavor to guard the County against 
defects and deficiencies in the Work. 
 
The Construction Manager will not be responsible for or have control or charge of construction means, 
methods, techniques, sequences, or procedures, or for safety precautions and programs in connection 
with the Work, nor will it be responsible for the Contractor’s failure to carry out the Work in accordance 
with the Contract Documents.  The Construction Manager will not be responsible for or have control or 
charge over the acts or omissions of the Contractor, its engineers, consultants, subcontractors, or any of 
their agents or employees, or any other persons performing the Work. 
 
Based on the Construction Manager’s observations regarding the Contractor’s Applications for Payment, 
the Construction Manager shall determine the amounts owing to the Contractor, in accordance with the 
payment terms of the Contract, and shall issue Certificates for Payment in such amount to the County. 
 
The Construction Manager shall render interpretations necessary for the proper execution or progress of 
the Work.  Either party to the Contract may make written requests to the Construction Manager for such 
interpretations. 
 
Claims, disputes and other matters in question between the Contractor and the County relating to the 
progress of the Work or the interpretation of the Contract Documents shall be referred to the Construction 
Manager for interpretation. 
 
All interpretations of the Construction Manager shall be consistent with the intent of and reasonably 
inferable from the Contract Documents and shall be in writing or in graphic form. 
 
Except as otherwise provided in this Contract, the Construction Manager shall issue a decision on any 
disagreement concerning a question of fact arising under this Contract.  The Construction Manager shall 
reduce the decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The 
decision of the Construction Manager shall be final and conclusive unless, within thirty (30) days from the 
date of receipt of such copy, the Contractor files a written appeal with the Director of Public Works and 
mails or otherwise furnishes the Construction Manager a copy of such appeal.  The decision of the 
Director of Public Works or the Director’s duly authorized representative for the determination of such 
appeals shall be final and conclusive. Such final decision shall not be pleaded in any suit involving a 
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question of fact arising under this Contract, provided such is not fraudulent, capricious, arbitrary, so 
grossly erroneous as necessarily implying bad faith, or is not supported by substantial evidence.  In 
connection with any appeal proceeding under this Article, the Contractor shall be afforded an opportunity 
to be heard and to offer evidence in support of Contractor’s appeal. Pending any final decision of a 
dispute hereunder, the Contractor shall proceed diligently with the performance of the Contract as 
directed by the Construction Manager. 
 
The Construction Manager shall have authority to reject Work which does not conform to the Contract 
Documents.  Whenever, in the Construction Manager’s opinion, it is considered necessary or advisable 
for the implementation of the intent of the Contract Documents, the County shall have authority to require 
special inspection or testing of the Work whether or not such Work be then fabricated, installed or 
completed.  The Contractor shall pay for such special inspection or testing if the Work so inspected or 
tested is found not to comply with the requirements of the contract; the County shall pay for special 
inspection and testing if the Work is found to comply with the contract.  Neither the Construction 
Manager’s authority to act under this Subparagraph, nor any decision made by the Construction Manager 
in good faith either to exercise or not to exercise such authority, shall give rise to any duty or 
responsibility of the Construction Manager to the Contractor, any subcontractor, any of their agents or 
employees, or any other person performing any of the Work. 
 
The Contractor shall provide such shop drawings, product data, and samples as may be required by the 
Construction Manager and/or as required by these Contract Documents.  
 
The Construction Manager shall conduct inspections to determine Substantial Completion and Final 
Completion, and shall receive and forward to the County for review written warranties and related 
documents required by the Contract Documents and assembled by the Contractor.  The Construction 
Manager shall approve and issue Certificates for Payment upon compliance with Substantial and Final 
Completion requirements indicated in General Conditions 00700-81, 00700-82, 00700-84 and 00700-85 
of this Agreement. 
 
Except as provided in General Condition 00700-48, the Contractor shall not be relieved from the 
Contractor's obligations to perform the work in accordance with the contract documents by the activities 
or duties of the County or any of its officers, employees, or agents, including inspections, tests or 
approvals, required or performed pursuant to this agreement.  
 
00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES 
 
The Contractor shall employ only competent and skilled personnel.  The Contractor shall, upon demand 
from the Construction Manager, immediately remove any superintendent, foreman or workman whom the 
Construction Manager may consider incompetent or undesirable. 
 
The Contractor shall be responsible to the County for the acts and omissions of the Contractor’s 
employees, subcontractors, and agents as well as any other persons performing work pursuant to this 
agreement for the Contractor. 
 
00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT 
 
Unless otherwise provided in this agreement, the Contractor shall make all arrangements with necessary 
support agencies and utility companies, provide and pay for all labor, materials, equipment, tools, 
construction equipment and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for the execution and completion of the work. 
 
00700-20 DISCIPLINE ON WORK SITE 
 
The Contractor shall enforce strict discipline and good order among its employees and subcontractors at 
all times during the performance of the work, to include compliance with the Fulton County Drug Free 
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Work Place Policy.  The Contractor shall not employ any subcontractor who is not skilled in the task 
assigned to it.  The Construction Manager may, by written notice, require the Contractor to remove from 
the work any subcontractor or employee deemed by the Construction Manager to be incompetent.  
 
00700-21 HOURS OF OPERATION 
 
All work at the construction site shall be performed during regular business hours of the FULTON County 
government, except upon the Construction Manager’s prior written consent to other work hours.  It is 
further understood that the Contractor’s construction schedule is based on a normal 40 hours, five day 
work week, less Fulton County-recognized holidays.  Contractors work schedule shall not violate Fulton 
County Noise Ordinance by working hours inconsistent with the Fulton County Noise Ordinance.  The 
County’s current noise ordinance or other applicable ordinance shall govern.  If the Contractor desires to 
work in excess of this limit, the Contractor shall submit a written request to the Construction Manager, a 
minimum of five days prior to the desired work date. The Contractor shall be responsible for any 
additional expenses incurred by the Owner as a result of the extended work hours, including resident 
inspection overtime.  The cost associated with resident inspector overtime shall be deducted form the 
Contractor monthly payment request. 
 
00700-22 FAMILIARITY WITH WORK CONDITIONS 
 
The Contractor shall take all steps necessary to ascertain the nature and location of the work and the 
general and local conditions which may affect the work or the cost thereof.  The Contractor's failure to 
fully acquaint itself with the conditions which may affect the work, including, but not limited to conditions 
relating to transportation, handling, storage of materials, availability of utilities, labor, water, roads, 
weather, topographic and subsurface conditions, other separate contracts to be entered into by the 
County relating to the project which may affect the work of the Contractor, applicable provisions of law, 
and the character and availability of equipment and facilities necessary prior to and during the 
performance of the work shall not relieve the Contractor of its responsibilities pursuant to this agreement 
and shall not constitute a basis for an equitable adjustment of the contract terms.  The County reserves 
the right to perform with its own forces or to contract with other entities for other portions of the project 
work, in which case the Contractor’s responsibility to assure its familiarity with work conditions hereunder 
shall include all coordination with such other contractors and the County necessary to insure that there is 
no interference between contractors as will delay or hinder any contractor in its prosecution of work on 
the project. The County assumes no responsibility for any understandings or representations concerning 
conditions of the work made by any of its officers, agents, or employees prior to the execution of this 
agreement.  
 
00700-23 RIGHT OF ENTRY 
 
The County reserves the right to enter the site of the work by such agent, including the Construction 
Manager, as it may elect for the purpose of inspecting the work or installing such collateral work as the 
County may desire.  The Contractor shall provide safe facilities for such access so that the County and its 
agents may perform their functions. 
 
00700-24 NOTICES 
 
Any notice, order, instruction, claim or other written communication required pursuant to this agreement 
shall be deemed to have been delivered or received as follows: 
 

(1) Upon personal delivery to the Contractor, its authorized representative, or the 
Construction Manager on behalf of the County.  Personal delivery may be accomplished 
by in-person hand delivery or bona fide overnight express service. 

 
(2) Three days after depositing in the United States mail a certified letter addressed to the 

Contractor or the Construction Manager for the County.  For purposes of mailed notices, 
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the County's mailing address shall be 141 Pryor Street, 6th Floor, Atlanta, Georgia 
30303, or as the County shall have otherwise notified the Contractor.  The Contractor's 
mailing address shall be the address stated in its bid or as it shall have most recently 
notified the Construction Manager in writing. 

  
00700-25 SAFETY 
 

A. COUNTY-CONTRACTOR SAFETY, HEALTH AND LOSS PREVENTION PROGRAM 
 

1. The Contractor shall be responsible for designing and implementing a 
comprehensive project-specific safety, health and loss prevention process and/or 
program and employee substance abuse program for this project.  All Sub-
Contractors must either implement their own program that meets these 
requirements or follow the Contractor’s safety, health and loss prevention 
process and/or employee substance abuse program.   

 
2. Safety, health and loss prevention process and/or employee substance abuse 

program must meet or exceed all governmental regulations (OSHA, EPA, DOT, 
State, local), comply and other specific Fulton County or Owner Controlled 
Insurance Program (OCIP) requirements, and with any other safety, health and 
loss prevention requirements detailed in the contract documents including the 
requirements of the Contractor Safety and Health Management Process which is 
attached hereto and incorporated herein. 

 
3. Within ten (10) business days of receipt of the Notice of Award (NOA), the 

Contractor shall submit in writing to the County’s designated Representative, the 
Contractor’s written Safety, Health and Loss Prevention Process and/or Program 
and Employee Substance Abuse Program and those of Sub-Contractors that 
meet or exceed the requirements referenced in the contract documents.  
Included in this submittal will be the name and qualifications of the site safety 
representative.   

 
Prior to issuing the Notice to Proceed (NTP), a meeting will be held with the 
Contractor and all Sub-Contractors to review the safety, health and loss 
prevention process and/or program requirements, submittals to be provided by 
the Contractor, OCIP requirements and procedures, and the OCIP accident 
prevention process. 

 
These program submittals must be reviewed and accepted by the County’s 
designated Representative as meeting or exceeding safety, health, and loss 
prevention process and/or program requirements.  A Notice To Proceed (NTP) 
with the work may not be issued until these submittals have been accepted. 

 
B. DESIGNATION OF SAFETY REPRESENTATIVE 
 

1. The Contractor will designate an employee by (name, phone number, pager 
number) as Site Safety Representative.  This employee will have sufficient 
training and knowledge of safety and health principles, regulations, and 
procedures to report to the Contractor’s Project Manager and/or Superintendent.  
Sub-Contractors must also designate a similar employee responsible for safety 
and health. The Sub-Contractor’s safety designee will coordinate safety activities 
with the general contractor’s safety designee. 

 
For projects with significant risk or hazard potential or for any project for which 
the Contractor and its Sub-Contractors of any tier have 50 total employees or 
greater on site, Contractor must designate a qualified employee to be the full 
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time Site Safety Representative.  This person should address safety, health and 
loss prevention activities for the complete project including Sub-Contractors. 

 
C. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS GUIDELINES 

AND REQUIREMENTS 
 

1. The County and its agents reserve the right, but assume no duty, to establish 
and enforce safety, health, and loss prevention guidelines and to make the 
appropriate changes in the guidelines, for the protection of persons and property 
and to review the efficiency of all protective measures taken by the Contractor.  
The Contractor shall comply with all safety, health, and loss prevention process 
guidelines and requirements and changes made by the County or its agent(s).  
The issuance of any such guidelines or changes by the County or its agent(s) 
shall not relieve the Contractor of its duties and responsibilities under this 
Agreement, and the County or its agent(s) shall not thereby assume, nor be 
deemed to have assumed, any such duties or responsibilities of the Contractor. 

 
D. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL APPLICABLE 

LAWS and REGULATIONS 
 

1. All Work, whether performed by the Contractor or its Sub-Contractors of any tier, 
or anyone directly or indirectly employed by any of them, and all equipment, 
appliances, machinery, materials, tools and like items incorporated or used in the 
Work, shall be in compliance with and conform to: 

 
a. All applicable laws, ordinances, rules, regulations and orders of any public, 

quasi-public or other governmental authority relating to the safety of persons 
and their protection against injury, specifically including, but in no event 
limited to, the Federal Occupational Safety and Health Act of 1970, as 
amended, and all rules and regulations now or hereafter in effect pursuant to 
said Act. 

 
b. All rules, regulations, and requirements of the County or its agent(s) and its 

insurance carriers relating there to.  In the event of a conflict or differing 
requirements the more stringent shall govern. 

 
E. PROTECTION OF THE WORK 
 

1. The Contractor shall, throughout the performance of the Work, maintain 
adequate and continuous protection of all Work and temporary facilities against 
loss or damage from whatever cause, shall protect the property of the County 
and third parties from loss or damage from whatever cause arising out of the 
performance of the Work, and shall comply with the requirements of the County 
or its agent(s) and its insurance carriers, and with all applicable laws, codes, 
rules and regulations, (as same may be amended) with respect to the prevention 
of loss or damage to property as a result of fire or other hazards. 

 
2. The County or its agent(s) may, but shall not be required to, make periodic 

inspections of the Project work area.  In such event, however, the Contractor 
shall not be relieved of its aforesaid responsibilities and the County or its agent(s) 
shall not assume, nor shall it be deemed to have assumed, any responsibility 
otherwise imposed upon the assurance of Contractor by this Agreement. 

 
 
 
F. SAFETY EQUIPMENT 
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1. The Contractor shall provide to each worker on the Project work area the proper 

safety equipment for the duties being performed by that worker and will not 
permit any worker on the Project work area who fails or refuses to use the same.  
The County or its agent shall have the right, but not the obligation, to order the 
removal of a worker from the Project work site for his/her failure to comply with 
safe practices or substance abuse policies, and the Contractor shall promptly 
comply with the Safety Program or Substance Abuse Program and all such 
orders. 

 
G. EMERGENCIES 
 

1. In any emergency affecting the safety of persons or property, or in the event of a 
claimed violation of any federal or state safety or health law or regulation, arising 
out of or in any way connected with the Work or its performance, the Contractor 
shall act immediately to prevent threatened damage, injury or loss and to remedy 
said violation.  Failing such action the County or its agent(s) may immediately 
take whatever steps it deems necessary including, but not limited to, suspending 
the Work as provided in this Agreement. 

 
2. The County or its agent(s) may offset any and all costs or expenses of whatever 

nature, including attorneys' fees, paid or incurred by the County or its agent(s) 
(whether such fees are for in-house counsel or counsel retained by the County or 
its agent), in taking the steps authorized by Section 00700-25(G)(1) above 
against any sums then or thereafter due to the Contractor.  The Contractor shall 
defend, indemnify and hold the County, its officers, agents, employees and the 
County’s O.C.I.P. Administrator harmless against any and all costs or expenses 
caused by or arising from the exercise by the County of its authority to act in an 
emergency as set out herein.  If the Contractor shall be entitled to any additional 
compensation or extension of time change order on account of emergency work 
not due to the fault or neglect of the Contractor or its Sub-Contractors, such 
additional compensation or extension of time shall be determined in accordance 
with General Condition 00700-52 and General Condition 00700-87 of this 
Agreement. 

 
H. SUSPENSION OF THE WORK 
 

1. Should, in the judgment of the County or its agent(s), the Contractor or any Sub-
Contractor fail to provide a safe and healthy work place or fail to follow the safety 
requirements defined in the contract documents and approvals, the County or its 
agent shall have the right, but not the obligation, to suspend work in the unsafe 
areas until deficiencies are corrected.  All costs of any nature (including, without 
limitation, overtime pay, liquidated damages or other costs arising out of delays) 
resulting from the suspension, by whomsoever incurred, shall be borne by the 
Contractor. 

 
2. Should the Contractor or any Sub-Contractor fail to provide a safe and healthy 

work place or fail to follow the safety requirements defined in the contract 
documents and approvals after being formally notified in writing by the County or 
its agents of such non-compliance, the contract may be terminated following the 
termination provision of the contract.  
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I. CONTRACTOR’S INDEMNITY OF THE COUNTY FOR CONTRACTOR’S NON-
COMPLIANCE WITH SAFETY PROGRAM 

 
1. The Contractor recognizes that it has sole responsibility to assure its Safety 

Program is implemented and to assure its construction services are safely 
provided.  The Contractor shall indemnify, defend and hold the County and its 
agents harmless, from and against any and all liability (whether public or private), 
penalties (contractual or otherwise), losses, damages, costs, attorneys' fees, 
expenses, causes of action, claims or judgments resulting, either in whole or in 
part, from any failure of the Contractor, its Sub-Contractors of any tier or anyone 
directly or indirectly employed by any of them or for whose acts any of them may 
be liable, to comply with the safety requirements of the contract. The Contractor 
shall not be relieved of its responsibilities under the safety requirements of the 
Contract should the County or its agent(s) act or fail to act pursuant to its rights 
hereunder.  The County, its agents, and the County’s O.C.I.P. Administrator shall 
not assume, nor be deemed to have assumed, any responsibilities otherwise 
imposed upon the Contractor by this Agreement, by virtue of providing the Safety 
Program Guidelines. 

  
2. The Contractor shall not raise as a defense to its obligation to indemnify under 

this Subparagraph I any failure of those indemnified hereunder to assure 
Contractor operates safely, it being understood and agreed that no such failure 
shall relieve the Contractor from its obligation to assure safe operations or from 
its obligation to so indemnify. The Contractor also hereby waives any rights it 
may have to seek contribution, either directly or indirectly, from those indemnified 
hereunder. 

 
3. In any and all claims against those indemnified hereunder by any employee of 

the Contractor, any Sub-Contractor of any tier or anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may be liable, 
the indemnification obligation under this Subparagraph I shall not be limited in 
any way as to the amount or type of damages, compensation or benefits payable 
by or for the Contractor or any Sub-Contractor of any tier under any workers' 
compensation act, disability benefit or other employee benefit acts. 

 
00700-26  BLASTING AND EXCAVATION 
 
The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. § 25-9-1 
through 25-9-12 concerning blasting and excavation near underground gas pipes and facilities and shall 
fully comply therewith. 
 
00700-27 HIGH VOLTAGE LINES 
 
The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 46-3-30 
through 46-3-39 concerning safeguards against contact with high voltage lines, and the Contractor shall 
fully comply with said provisions. 
 
00700-28 SCAFFOLDING AND STAGING 
 
The Contractor acknowledges that it is the person responsible for employing and directing others to 
perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said provisions.  
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00700-29 CLEAN-UP 
 
The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its operations to 
the end that the site of the work shall present a neat, orderly and workmanlike appearance at all times. 
 
00700-30  PROTECTION OF WORK 
 
The Contractor shall be responsible for maintenance and protection of the work, which shall include any 
County-furnished supplies, material, equipment, until final completion of this agreement and acceptance 
of the work as defined herein.  Any portion of the work suffering injury, damage or loss shall be 
considered defective and shall be corrected or replaced by the Contractor without additional cost to the 
County.  
 
00700-31 REJECTED WORK 
 
The Contractor shall promptly remove from the project all work rejected by the Construction Manager for 
failure to comply with the contract documents and the Contractor shall promptly replace and re-execute 
the work in accordance with the contract documents and without expense to the County.  The Contractor 
shall also bear the expense of making good all work of other Contractors destroyed or damaged by such 
removal or replacement.  
 
00700-32 DEFECTIVE WORK 
 
If the Contractor defaults or neglects to carry out any portion of the work in accordance with the contract 
documents, and fails within three days after receipt of written notice from the Construction Manager to 
commence and continue correction of such default or neglect with diligence and promptness, the County 
may, after three days following receipt by the Contractor of an additional written notice and without 
prejudice to any other remedy the County may have, make good such deficiencies and complete all or 
any portion of any work through such means as the County may select, including the use of a separate 
Contractor.  In such case, an appropriate change order shall be issued deducting from the payments then 
or thereafter due the Contractor the cost of correcting such deficiencies.  In the event the payments then 
or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the 
difference to the County on demand.  
 
The County may, at its option, accept defective or nonconforming work instead of requiring its removal or 
correction.  In such case, a change order shall be issued reducing the price due the contractor to the 
extent appropriate and equitable.  Such contract price adjustment shall be effected whether or not final 
payment has been made. 
 
00700-33 WARRANTY OF NEW MATERIALS 
 
The Contractor warrants to the County that all materials and equipment furnished under this contract will 
be new unless otherwise specified, and the Contractor further warrants that all work will be of good 
quality, free from faults and defects, and in conformance with the contract documents.  The warranty set 
forth in this paragraph shall survive final acceptance of the work. 
 
00700-34 CONTRACTOR'S WARRANTY OF THE WORK 
 
If within one year after the date of issuance of the certificate of final payment pursuant to General 
Condition 84, or within such longer period of time as may be prescribed by law or by the term of any 
applicable special warranty required by the contract documents, any of the work is found to be defective 
or not in accordance with the contract documents, the Contractor shall correct such work promptly after 
receipt of written notice from the Construction Manager to do so.  This obligation shall survive both final 
payment for the work and termination of the contract. 
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00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES 
 
Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all warranties 
given by manufacturers on materials or equipment incorporated in the work are hereby assigned by the 
Contractor to the County.  If requested, the Contractor shall execute formal assignments of said 
manufacturer's warranties to the County.  All such warranties shall be directly enforceable by the County.  
 
00700-36 WARRANTIES IMPLIED BY LAW 
 
The warranties contained in this agreement, as well as those warranties implied by law, shall be deemed 
cumulative and shall not be deemed alternative or exclusive.  No one or more of the warranties contained 
herein shall be deemed to alter or limit any other. 
 
00700-37 STOP WORK ORDERS 
 
In the event that the Contractor fails to correct defective work as required by the contract documents or 
fails to carry out the work in accordance with contract documents, the Construction Manager, in writing, 
may order the Contractor to stop work until the cause for such order has been eliminated.  This right of 
the County to stop work shall not give rise to any duty on the part of the County or the Construction 
Manager to execute this right for the benefit of the Contractor or for any other person or entity. 
 
00700-38 TERMINATION FOR CAUSE 
 
If the Contractor is adjudged bankrupt, makes a general assignment for the benefit of creditors, suffers 
the appointment of a receiver on account of its insolvency, fails to supply sufficient properly skilled 
workers or materials, fails to make prompt payment to subcontractors or materialmen, disregards laws, 
ordinances, rules, regulations, or orders of any public authority having jurisdiction, fails to diligently 
prosecute the work, or is otherwise guilty of a material violation of this agreement and fails within seven 
days after receipt of written notice to commence and continue correction of such default, neglect, or 
violation with diligence and promptness, the County may, after seven days following receipt by the 
Contractor of an additional written notice and without prejudice to any other remedy the County may 
have, terminate the employment of the Contractor and take possession of the site as well as all materials, 
equipment, tools, construction equipment and machinery thereon.  The County may finish the work by 
whatever methods the County deems expedient.  In such case, the Contractor shall not be entitled to 
receive any further payment until the work is completed.  If the unpaid balance of the contract price 
exceeds the cost of completing the work, such excess shall be paid to the Contractor.  If such costs 
exceed the unpaid balance, the Contractor shall pay the difference to the County on demand.   This 
obligation for payment shall survive the termination of the contract. Termination of this agreement 
pursuant to this paragraph may result in disqualification of the Contractor from bidding on future County 
contracts. 
 
00700-39 TERMINATION FOR CONVENIENCE 
 
The County may, at any time upon written notice to the Contractor, terminate the whole or any portion of 
the work for the convenience of the County. The effective data of the terminations shall be provided in the 
written notice. Said termination shall be without prejudice to any right or remedy of the County provided 
herein.  In addition, in the event this agreement has been terminated due to the default of the Contractor, 
and if it is later determined that the Contractor was not in default pursuant to the provisions of this 
agreement at the time of termination, then such termination shall be considered a termination for 
convenience pursuant to this paragraph. 
 
00700-40 TERMINATION FOR CONVENIENCE - PAYMENT 
 
If the Contract is terminated for convenience by the Owner as provided in this article, Contractor will be 
paid compensation for those services actually performed as approved by the Owner or his representative.  
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Partially completed tasks will be compensated for based on a signed statement of completion prepared 
by the Project Manager and submitted to the Contractor which shall itemize each task element and briefly 
state what work has been completed and what work remains to be done.  Contractor shall also be paid for 
reasonable costs for the orderly filing and closing of the project. 
 
00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS 
 
Except for normal spoilage, and except to the extent that the County shall have otherwise expressly 
assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor the fair 
value, as determined by the Construction Manager, of property which is destroyed, lost, stolen or 
damaged so as to become undeliverable to the County or to another buyer. 
 
00700-42 COST TO CURE 
 
If the County terminates for cause the whole or any part of the work pursuant to this agreement, then the 
County may procure upon such terms and in such manner as the Construction Manager may deem 
appropriate, supplies or services similar to those so terminated, and the Contractor shall be liable to the 
County for any excess costs for such similar supplies or services.  The Contractor shall continue the 
performance of this agreement to the extent not terminated hereunder. 
 
00700-43 ATTORNEY'S FEES 
 
Should the Contractor default pursuant to any of the provisions of this agreement, the Contractor and its 
surety shall pay to the County such reasonable attorney's fees as the County may expend as a result 
thereof and all costs, expenses, and filing fees incidental thereto. 
00700-44 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION 
 
After receipt of a notice of termination from the County, and except as otherwise directed by the 
Construction Manager, the Contractor shall: 
 

1. Stop work under the contract on the date and to the extent specified in the notice of 
termination; 

2. Place no further orders or subcontracts for materials, services or facilities, except as may 
be necessary for completion of such portion of the work under the agreement as is not 
terminated; 

3.  Terminate all orders and subcontracts to the extent that they relate to the performance of 
work terminated by the notice of termination; 

4. Assign to the County in the manner, at the times, and to the extent directed by the 
Construction Manager, all of the rights, title and interest of the Contractor under the 
orders and subcontracts so terminated, in which case the County shall have the right, at 
its discretion, to settle or pay any and all claims arising out of the termination of such 
orders or subcontracts; 

5. Settle all outstanding liabilities and all claims arising out of such termination of orders and 
subcontracts with the approval or ratification of the Construction Manager, to the extent 
the Construction Manager may require, which approval or ratification shall be final for all 
purposes; 

6. Transfer title and deliver to the entity or entities designated by the Construction Manager, 
in the manner, at the times, and to the extent, if any, directed by the Construction 
Manager, and to the extent specifically produced or specifically acquired by the 
Contractor for the performance of such portion of the work as has been terminated: 
a. The fabricated or un-fabricated parts, work, and progress, partially completed 

supplies, and equipment, materials, parts, tools, dyes, jigs, and other fixtures, 
completed work, supplies, and other material produced as a part of or acquired in 
connection with the performance of the work terminated by the notice of 
termination; and 
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b. The completed or partially completed plans, drawings, information, and other 
property to the work. 

7. Use its best efforts to sell in the manner, at the times, to the extent, and at the prices 
directed or authorized by the Construction Manager, any property described in Section 6 
of this paragraph, provided, however, that the Contractor shall not be required to extend 
credit to any buyer and further provided that the proceeds of any such transfer or 
disposition shall be applied in reduction of any payments to be made by the County to the 
Contractor pursuant to this agreement.   

8. Complete performance of such part of the work as shall not have been terminated by the 
notice of termination; and 

9. Take such action as may be necessary, or as the Construction Manager may direct, for 
the protection and preservation of the property related to the agreement which is in the 
possession of the Contractor and in which the County has or may acquire an interest. 

 
00700-45 RECORDS 
 
The Contractor shall preserve and make available to the County all of its records, books, documents and 
other evidence bearing on the costs and expenses of the Contractor and any subcontractor pursuant to 
this agreement upon three days advance notice to the Contractor.  
 
00700-46 DEDUCTIONS 
 
In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall be 
deducted all liquidated damages, advance payments made to the Contractor applicable to the termination 
portion of the contract, the amount of any claim which the County may have against the Contractor, the 
amount determined 
by the Construction Manager to be necessary to protect the County against loss due to outstanding 
potential liens or claims, and the agreed price of any materials acquired or sold by the Contractor and not 
otherwise recovered by or credited to the County. 
 
00700-47 REIMBURSEMENT OF THE COUNTY 
 
In the event of termination, the Contractor shall refund to the County any amount paid by the County to 
the Contractor in excess of the costs properly reimbursable to the Contractor. 
 
00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES 
 
The Contractor shall be entitled to only those damages and that relief from termination by the County as 
specifically set forth in this agreement.  The Construction Manager may issue a written order requiring the 
Contractor to suspend, delay or interrupt all or any part of the work for such period of time as the County 
may determine to be appropriate for the convenience of the County.  If the performance of the work is 
interrupted for an unreasonable period of time by an act of the County or any of its officers, agents, 
employees, contractors, or consultants in the administration of this agreement, an equitable adjustment 
shall be made for any increase in the Contractor's costs of performance and any increase in the time 
required for performance of the work necessarily caused by the unreasonable suspension, delay, or 
interruption.  Any equitable adjustment shall be reduced to writing and shall constitute a modification to 
this agreement.  In no event, however, shall an equitable adjustment be made to the extent that 
performance of this agreement would have been suspended, delayed or interrupted by any other cause, 
including the fault or negligence of the Contractor.  No claim for an equitable adjustment pursuant to this 
paragraph shall be permitted before the Contractor shall have notified the Construction Manager in writing 
of the act or failure to act involved, and no claim shall be allowed unless asserted in writing to the 
Construction Manager within ten days after the termination of such suspension, delay or interruption. 
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00700-49 COMMENCEMENT AND DURATION OF WORK 
 
The County may issue a Notice to Proceed at any time within 120 days following execution of the contract 
by the County.  The Contractor shall commence work pursuant to this agreement within ten days of 
mailing or delivery of written notice to proceed.  The Contractor shall diligently prosecute the work to 
completion within the time specified therefor in the Agreement.  The capacity of the Contractor's 
construction and manufacturing equipment and plan, sequence and method of operation and forces 
employed, including management and supervisory personnel, shall be such as to insure completion of the 
work within the time specified in the Agreement.  The Contractor and County hereby agree that the 
contract time for completion of the work is reasonable taking into consideration the average climatic 
conditions prevailing in the locality of the work and anticipated work schedules of other contractors whose 
activities are in conjunction with or may affect the work under this contract. 
 
00700-50 TIME OF THE ESSENCE  
 
All time limits stated in this agreement are of the essence of this contract. 
 
00700-51 IMPACT DAMAGES 
 
Except as specifically provided pursuant to a stop work order or change order, the Contractor shall not be 
entitled to payment or compensation of any kind from the County for direct or indirect or impact damages 
including, but not limited to, costs of acceleration arising because of delay, disruption, interference or 
hindrance from any cause whatsoever whether such delay, disruption, interference or hindrance is 
reasonable or unreasonable, foreseeable or unforeseeable, or avoidable, provided, however, that this 
provision shall not preclude the recovery of damages by the Contractor for hindrances or delays due 
solely to fraud or bad faith on the part of the County, its agents, or employees.  The Contractor shall be 
entitled only to extensions in the time required for performance of the work as specifically provided in the 
contract. 
 
00700-52 DELAY 
 
The Contractor may be entitled to an extension of the contract time, but not an increase in the contract 
price or damages, for delays arising from unforeseeable causes beyond the control and without the fault 
or negligence of the Contractor or its subcontractors for labor strikes, acts of God, acts of the public 
enemy, acts of the state, federal or local government in its sovereign capacity, by acts of another 
separate contractor, or by an act or neglect of the County. 
 
00700-53 INCLEMENT WEATHER 
 
The Contractor shall not be entitled to an extension of the contract time due to normal inclement weather.  
Unless the Contractor can substantiate to the satisfaction of the Construction Manager that there was 
greater than normal inclement weather and that such greater than normal inclement weather actually 
delayed the work, the Contractor shall not be entitled to an extension of time therefor.  The following shall 
be considered the normal inclement weather days for each month listed, and extensions of time shall be 
granted in increments of not less than one half day only for inclement weather in excess of the days set 
out. 

January 10 days 
February 10 days 
March 7 days 
April 6 days 
May 4 days 
June 3 days 
July 4 days 
August 2 days 
September 2 days 
October 3 days 
November 6 days 
December 9 days 
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00700-54 DELAY - NOTICE AND CLAIM 
 
The Contractor shall not receive an extension of time unless a Notice of Delay is filed with the 
Construction Manager within ten days of the first instance of such delay, disruption, interference or 
hindrance and a written Statement of the Claim is filed with the Construction Manager within 20 days of 
the first such instance.  In the event that the Contractor fails to comply with this provision, it waives any 
claim which it may have for an extension of time pursuant to this agreement. 
 
00700-55 STATEMENT OF CLAIM - CONTENTS 
 
The Statement of Claim referenced in the preceding 00700-54 shall include specific information 
concerning the nature of the delay, the date of commencement of the delay, the construction activities 
affected by the delay, the person or organization responsible for the delay, the anticipated extent of the 
delay, and any recommended action to avoid or minimize the delay. 
 
00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR 
 
If the work actually in place falls behind the currently updated and approved schedule, and it becomes 
apparent from the current schedule that work will not be completed within the contract time, the 
Contractor agrees that it will, as necessary, or as directed by the Construction Manager, take action at no 
additional cost to the County to improve the progress of the work, including increasing manpower, 
increasing the number of working hours per shift or shifts per working day, increasing the amount of 
equipment at the site, and any other measure reasonably required to complete the work in a timely 
fashion. 
 
00700-57 DILIGENCE 
 
The Contractor's failure to substantially comply with the requirements of the preceding paragraph may be 
grounds for determination by the County that the Contractor is failing to prosecute the work with such 
diligence as will insure its completion within the time specified.  In such event, the County shall have the 
right to furnish, from its own forces or by contract, such additional labor and materials as may be required 
to comply with the schedule after 48 hours written notice to the Contractor, and the Contractor shall be 
liable for such costs incurred by the County.   
 
00700-58 SET-OFFS 
 
Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may be 
deducted by the County against monies due from the County to the Contractor. 
 
00700-59 REMEDIES CUMULATIVE 
 
The remedies of the County under General Condition 56, 57, and 58 are in addition to and without 
prejudice to all of the rights and remedies of the County at law, in equity, or contained in this agreement. 
 
00700-60 TITLE TO MATERIALS 
 
No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject to any 
chattel mortgage or under a conditional sales contract or other agreement by which any interest is 
retained by the seller.  The Contractor hereby warrants that it has good and marketable title to all 
materials and supplies used by it in the work, and the Contractor further warrants that all materials and 
supplies shall be free from all liens, claims, or encumbrances at the time of incorporation in the work. 
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00700-61 INSPECTION OF MATERIALS 
 
All materials and equipment used in the construction of the project shall be subject to adequate inspection 
and testing in accordance with accepted standards and in accordance with the requirements of the 
contract documents.  Additional tests performed after the rejection of materials or equipment shall be at 
the Contractor's expense. 
 
00700-62 CONSTRUCTION MANAGER’S PRESENCE DURING TESTING 
 
All tests performed by the Contractor shall be witnessed by the Construction Manager unless the 
requirement therefore is waived in writing.  The Construction Manager may perform additional tests on 
materials previously tested by the Contractor, and the Contractor shall furnish samples for this purpose as 
requested. 
 
00700-63 MATERIALS INCORPORATED IN WORK 
 
The Contractor shall furnish all materials and equipment to be incorporated in the work.  All such 
materials or equipment shall be new and of the highest quality available.  Manufactured materials and 
equipment shall be obtained from sources which are currently manufacturing such materials, except as 
otherwise specifically approved by the Construction Manager. 
 
00700-64 STORAGE OF MATERIALS 
 
Materials and equipment to be incorporated in the work shall be stored in such a manner as to preserve 
their quality and fitness for the work and to facilitate inspection.   
 
00700-65 PAYROLL REPORTS 
 
The Contractor may be required to furnish payroll reports to the Construction Manager as required by the 
Owner Controlled Insurance Program. 
 
00700-66 CONTRACTORS' REPRESENTATIVE 
 
Before beginning work, the Contractor shall notify the Construction Manager in writing of one person 
within its organization who shall have complete authority to supervise the work, receive orders from the 
Construction Manager, and represent the Contractor in all matters arising pursuant to this agreement.  
The Contractor shall not remove its representative without first designating in writing a new 
representative.  The Contractor's representative shall normally be present at or about the site of work 
while the work is in progress.  When neither the Contractor nor its representative is present at the work 
site, the superintendent, foreman, or other of the Contractor’s employee in charge of the work shall be an 
authorized representative of the Contractor. 
 
00700-67 SPECIALTY SUB-CONTRACTORS 
 
The Contractor may utilize the services of specialty subcontractors on those parts of the project which, 
under normal contracting practices, are performed by specialty subcontractors.  The Contractor shall not 
award more than seventy-five percent of the work to subcontractors. 
 
00700-68 INSPECTION BY THE CONSTRUCTION MANAGER 
 
All work pursuant to this agreement shall be subject to inspection by the Construction Manager for 
conformity with contract drawings and specifications.  The Contractor shall give the Construction Manager 
reasonable advance notice of operations requiring special inspection of a portion of the work.   
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00700-69 WORK COVERED PRIOR TO CONSTRUCTION MANAGER’S INSPECTION 
 
In the event that work is covered or completed without the approval of the Construction Manager, and 
such approval is required by the specifications or required in advance by the Construction Manager, the 
Contractor shall bear all costs involved in inspection notwithstanding conformance of such portion of the 
work to the contract drawings and specifications. 
 
00700-70 SCHEDULING OF THE WORK 
 
 A. The work of this contract shall be planned, scheduled, executed, and reported using the 

critical path method (CPM) as established in Section 01320 of these Contract 
Documents. 

 
 B. With ten (10) calendar days after the Notice to Proceed, the Contractor shall submit a 

Detailed Construction Schedule according to the requirements established herein. 
(Section 01 310) 

  
00700-71 PROGRESS ESTIMATES 
 
The Contractor shall prepare a written report for the Construction Manager’s approval, on County forms, 
of the total value of work performed and materials and equipment obtained to the date of submission.  
Such a report must accompany each request for a progress payment and is subject to review and 
approval by the Construction Manager.  Approval of a progress estimate or tendering of a progress 
payment shall not be considered an approval or acceptance of any work performed, and all estimates and 
payments shall be subject to correction in subsequent estimates.  Progress payments shall be made for 
all completed activities and for materials suitably stored on-site.   
 
00700-72 PROGRESS PAYMENTS 
 
Upon approval of each monthly estimate of work performed and materials furnished, the Construction 
Manager shall approve payment to the Contractor for the estimated value of such work, materials, and 
equipment, less the amount of all prior payments and any liquidated damages.  The Contractor will be 
paid 100 percent, less retainage, of the cost of materials received and properly stored on-site but not 
incorporated into the work.  Payments for materials or equipment stored on the site shall be conditioned 
upon submission by the Contractor of bills of sale to establish the County's title to such materials or 
equipment.  The Contractor’s request for payment shall provide sufficient detail as to the work completed 
or materials purchased for which payment is requested to permit meaningful review by the Construction 
Manager.  
 
00700-73 TIME OF PAYMENT 
 
The Contractor will be paid within 30 days following receipt of an approved Progress Estimate.  The 
Contractor expressly agrees that the payment provisions within this Contract shall supersede the rates of 
interest, payment periods, and contract and subcontract terms provided for under the Georgia Prompt 
Pay Act, O.C.G.A. Section 13-11-1 et seq., and that the rates of interest, payment periods, and contract 
and subcontract terms provided for under the Prompt Pay Act shall have no application to this Contract.  
The County shall not be liable for any late payment interest or penalty. 
 
00700-74 RETAINAGE 
 
The County shall retain from each progress payment ten percent of the estimated value of the work 
performed until the progress payments, including retainage, total 50 percent of the contract price.  If a 
contract includes two or more projects or assignments that have been separately priced and have 
separate budgets, and the performances of such projects or assignments are not related to or dependent 
upon the performance of any other, the 50 per cent limit shall be based upon the price for each individual 
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project or assignment.  Thereafter, no further retainage shall be withheld so long as the Contractor is 
making satisfactory progress to insure completion of the work within the time specified therefore.  The 
County may reinstate the ten percent retainage in the event the Construction Manager determines that 
the Contractor is not making satisfactory progress to complete the work within the time specified in this 
agreement or in the event that the Construction Manager provides a specific cause for such withholding.  
The County may also withhold retainage upon substantial completion of the work as provided in O.C.G.A. 
§13-10-81(c).  Interest may be paid upon the retainage in accordance with Georgia law. 
 
00700-75 PAYMENT OF SUBCONTRACTORS 
 
The Contractor shall promptly pay each subcontractor upon the receipt of payment from the County.  
Such payment shall be made from the amount paid to the Contractor pursuant to the subcontractor's 
work.  The Contractor shall also maintain the records of the percentage retained from payments to the 
Contractor pursuant to such subcontractor's work.  The Contractor shall procure agreements from each 
subcontractor requiring each subcontractor to pay their subcontractors, agents and employees in a similar 
manner.  The County reserves the right to inquire of any subcontractor, supplier, materialman, or sub-
consultant, the status of any indebtedness of the Contractor.  The County further reserves the right to 
require the Contractor to designate on each instrument of payment exceeding $400.00 to subcontractors, 
suppliers, materialmen, and sub-consultants that such payment is on account of the work under this 
Contract. 
 
00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS 
 
Neither the County nor the Construction Manager shall have any obligation to pay any subcontractor 
except as otherwise required by law. 
 
00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK 
 
Certification of progress payments, as well as the actual payment thereof, shall not constitute the 
County’s acceptance of work performed pursuant to this agreement. 
 
00700-78 PAYMENTS IN TRUST 
 
All sums paid to the Contractor pursuant to this agreement are hereby declared to constitute trust funds in 
the hands of the contractor to be applied first to the payment of claims of subcontractors, laborers, and 
suppliers arising out of the work, to claims for utilities furnished and taxes imposed, and to the payment of 
premiums on surety and other bonds and on insurance for any other application. 
 
00700-79 JOINT PAYMENTS 
 
The County reserves the right to issue any progress payment or final payment by check jointly to the 
Contractor and any subcontractor or supplier.  
 
00700-80 RIGHT TO WITHHOLD PAYMENT 
 
The Construction Manager may decline to approve payment and may withhold payment in whole or in 
part to the extent reasonable and necessary to protect the County against loss due to defective work, 
probable or actual third party claims, the Contractor's failure to pay subcontractors or materialmen, 
reasonable evidence that the work will not be completed within the contract time or contract price or 
damage to the County or any other contractor on the project. 
 
00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
Upon the Contractor's submission of a request for a certificate of Substantial Completion, the 
Construction Manager shall inspect the work and determine whether the work is Substantially Complete.  
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If the work is Substantially Complete, the Construction Manager shall issue a certificate of Substantial 
Completion of the work which shall establish the date of Substantial Completion, shall state the 
responsibilities of the County and the Contractor for security, maintenance, heat, utilities, damage to the 
work and insurance, and shall fix the time within which the Contractor shall complete the items submitted 
by the Contractor as requiring correction or further work.  The certificate of substantial completion of the 
work shall be submitted to the County and the Contractor for their written acceptance of the 
responsibilities assigned to them pursuant to such certificate. 
 
If in the sole opinion of the Construction Manager, the work is not substantially complete, the Construction 
Manager shall notify the Contractor of such, in writing, and outline requirements to be met to achieve 
Substantial Completion. 
 
00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION 
 
Upon Substantial Completion of the work and upon application by the Contractor and approval by the 
Construction Manager, the County shall make payment reflecting 100% work completed, less value of 
work remaining as determined by Construction Manager and any authorized retainage.  
 
00700-83 COMMENCEMENT OF WARRANTIES 
 
Warranties required by this agreement shall commence on the date of final completion of the project as 
determined under General Condition 00700-84 unless otherwise provided in the certificate of Substantial 
Completion.   
 
00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT 
The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by the 
Contractor except those previously made in writing and identified by the Contractor as unsettled at the 
time of application for payment at Substantial Completion and except for the retainage sums due at final 
acceptance.  Following the Construction Manager’s issuance of the certificate of Substantial Completion 
and the Contractor's completion of the work pursuant to this agreement, the Contractor shall forward to 
the Construction Manager a written notice that the work is ready for final inspection and acceptance. If 
after inspection the Construction Manager certifies that the work is complete and issues written 
notification of such to the Contractor, the Contractor shall forward to the Construction Manager a final 
application for payment. The Construction Manager shall issue a certificate for payment, which shall 
approve final payment to the Contractor and shall establish the date of final completion. 
 
In the event the Contractor timely disputes the amount of the final payment, the amount due the 
CONTRACTOR shall be deemed by the CONTRACTOR and the COUNTY to be an un-liquidated sum 
and no interest shall accrue or be payable on the sum finally determined to be due to the CONTRACTOR 
for any period prior to final determination of such sum, whether such determination be by agreement of 
the CONTRACTOR and the COUNTY or by final judgment of the proper court in the event of litigation 
between the COUNTY and the CONTRACTOR.  The CONTRACTOR specifically waives and renounces 
any and all rights it may have under Section 13-6-13 of the Official Code of Georgia and agrees that in 
the event suit is brought by the CONTRACTOR against the COUNTY for any sum claimed by the 
CONTRACTOR under the Contract or for any extra or additional work, no interest shall be awarded on 
any sum found to be due from the COUNTY to the CONTRACTOR in the final judgment entered in such 
suit.  All final judgments shall draw interest at the legal rate, as specified by law.  
 
00700-85 DOCUMENTATION OF COMPLETION OF WORK 
 
Neither the final payment nor the remaining retainage shall become due until the Contractor submits the 
following documents to the Construction Manager: 
 
 A. An affidavit that all payrolls, bills for materials and equipment, and other indebtedness 

connected with the work have been paid other otherwise satisfied; 
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 B. The surety's consent to final payment; and 
 C. Any other data reasonably required by the County or Construction Manager establishing 

payment or satisfaction of all such obligations, including releases, waivers of liens, and 
documents of satisfaction of debts. 

 
In the event that a subcontractor refuses to furnish a release or waiver as required by the County or 
Construction Manager, the Contractor may furnish a bond satisfactory to the County to indemnify the 
County against such loss.  In the event that any lien or indebtedness remains unsatisfied after all 
payments are made, the contractor shall refund to the County all moneys that the County may become 
compelled to pay in discharging such lien or other indebtedness, including all costs and reasonable 
attorney's fees. 
 
00700-86 GOVERNING LAW 
 
Each and every provision of this agreement shall be construed in accordance with and governed by 
Georgia law.  The parties acknowledge that this contract is executed in FULTON County, Georgia and 
that the contract is to be performed in FULTON County, Georgia.  Each party hereby consents to the 
FULTON Superior Court's sole jurisdiction over any dispute which arises as a result of the execution or 
performance of this agreement, and each party hereby waives any and all objections to venue in the 
FULTON Superior Court. 
 
00700-87  CHANGES IN THE WORK 
 
 A. CHANGE ORDERS 
 
  1. A Change Order is a written order to the Contractor signed to show the approval 

and the authorization of the County, issued after execution of the Contract, 
authorizing a change in the Work and/or an adjustment in the Contract Sum or 
the Contract Time. Change Orders shall be written using forms designated by the 
County with Contractor providing supporting documentation as required by the 
Construction Manager. The Contract Sum and the Contract Time may be 
changed only by approved Change Order pursuant to Fulton County Procedure 
800-6. The amount payable by the Change Order is payment in full for all direct 
and indirect costs incurred and related to the work under said Change Order, 
including but not limited to delays, imports, acceleration, disruption and extended 
overhead.  A Change Order signed by the Contractor indicates the Contractor’s 
agreement therewith, including the adjustment in either or both of the Contract 
Sum or the Contract Time. 

 
2. The County, without invalidating the Contract, may order changes in the Work 

within the general scope of the Contract as defined in General Condition 2.  The 
time allowed for performance of the work and the contract price to be paid to the 
Contractor may be adjusted accordingly. 

 
  3. The cost or credit to the County resulting from a change in the Work shall be 

determined in one or more of the following ways: 
 
   a. By mutual acceptance of a lump sum properly itemized and supported by 

sufficient substantiating data to permit evaluation; 
 b. By unit prices stated in the Contract Documents or subsequently agreed 

upon; 
   c. By cost to be determined in a manner agreed upon by the parties and a 

mutually acceptable fixed or percentage fee; or 
    d. By the method provided in Subparagraph A4 below. 
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 4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is agreed 
upon, the Contractor, provided a written order signed by the Construction 
Manager is received, shall promptly proceed with the Work involved.  The cost of 
such Work shall then be determined by the Construction Manager on basis of the 
reasonable expenditures and savings of those performing the Work attributable 
to the change.  The cost of the change shall include only the items listed in 
Subparagraph 5a below, and in the case of either a decrease or an increase in 
the Contract Sum, an allowance for overhead and profit in accordance with the 
schedules set forth in Subparagraphs 5b and 6 below shall be applied to the cost 
or credit. 

 
   a. In such case, and also under Subparagraph 3a above, the Contractor 

shall keep and present, in such form as the Construction Manager may 
prescribe, an itemized accounting of all actual costs expended, together 
with appropriate supporting data for inclusion in a Change Order. 

 

   b. All hourly rate charges shall b submitted to the Construction Manager for 
prior review and approval.   All hourly rate charges shall be properly 
supported as required by the Construction Manager with certified 
payrolls, or their acceptable equivalent.  When authorized to proceed for 
a given change and actual expenditures have been made prior to 
execution of a Change Order for the entire change, such actual 
expenditures may be summarized monthly, and if approved, incorporated 
into a Change Order.  When both additions and credits covering related 
Work or substitutions are involved in any one change, the allowance for 
overhead and profit shall be figured on the basis of the net increase or 
decrease, if any, with respect to that change. 

 
  5. In Subparagraphs 3 and 4 above, the items included in “Cost and “Overhead” 

shall be based on the following schedule: 
 
  a. Unless otherwise provided in the Contract Documents, “Cost” shall be 

limited to the following: cost of materials incorporated into the Work, 
including sales tax and cost of delivery; cost of direct labor (labor cost 
may include a pro rata share of foreman’s account of the change) 
including social security, old age and unemployment insurance, and 
fringe benefits required by agreement or custom; workers’ or workmen’s 
compensation insurance; rental value of equipment and machinery; costs 
for preparing Shop Drawings. 

 

  b. Unless otherwise provided in the Contract Documents, “Overhead” shall 
include the following: bond and insurance premiums including increase 
and decreases from change in the Work, supervision, superintendence, 
construction parking, wages of timekeepers, watchmen and clerks, small 
tools, consumable supplies, expendables, incidentals, general office 
expense, the cost of additional reproduction for the Contractor’s 
subcontractors beyond that agreed upon in the Contract Documents, 
construction parking, any additional costs of craft supervision by the 
Contractor’s or subcontractors’ superintendents, and overhead charges 
which would be customary and expended regardless of the change in the 
Work due to other overlapping activities which are included as part of the 
original Contract, and all other expenses not included in “Cost” above. 

 

  c. In the event that a change is issued by the County which would require 
the expenditure of substantial amounts of special supervision (beyond 
the foreman level) by the Contractor, the Contractor may, at the sole 
direction of the Construction Manager, be allowed to incorporate these 
charges into the agreement cost for the change. 
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6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit 

combined, included in the total cost or credit to the County, shall be based on the 
following schedule: 

 
  a. For the Contractor, for any work performed by the Contractor’s own 

forces, ten (10) percent of the cost. 
  b. For the Contractor, for any work performed by a Contractor’s 

subcontractor, five (5) percent of the amount due the subcontractor. 
  c. For each subcontractor or sub-subcontractor involved, for any work 

performed by that subcontractor’s or sub-subcontractor’s own forces, ten 
(10) percent of the cost. 

   d. For each subcontractor, for work performed by a sub-subcontractor, five 
(5) percent of the amount due to the sub-subcontractor. 

  e. Cost to which overhead and profit is to be applied shall be determined in 
accordance with Subparagraph 5 above unless modified otherwise. 

 
 7. In order to facilitate checking of quotations for extras or credits, all proposals or 

bids, except those so minor that their propriety can be seen by inspection, shall 
be accompanied by a complete itemization of costs, including labor cost, 
materials and subcontracts.  Labor and materials shall be itemized in the manner 
defined in Subparagraph 4 above.   Where major cost items are subcontracts, 
they shall be itemized also.  In no case shall a change be approved without such 
itemization. 

 
 8. No payment shall be made for any changes to the contract that are not included 

in a fully executed Change Order. 
 

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS 
 

Should concealed conditions be encountered in the performance of the Work below the 
surface of the ground, or should concealed or unknown conditions in an existing structure 
be at variance with the conditions indicated by the Contract Documents, or should 
unknown physical conditions below the surface of the ground or concealed or unknown 
conditions in an existing structure of an unusual nature, differing materially from those 
ordinarily encountered and generally recognized as inherent in work of the character 
provided for in this Contract, be encountered, the Contract Sum and Contract Time shall 
be equitably adjusted by Change Order upon request by either party made within twenty 
(20) days after the first observance of the conditions.  No such request for equitable 
adjustment shall be valid unless the Contractor complies with this (20) days notice and 
Subparagraph C.1. below.   

 
 The Contractor shall promptly, and before such conditions are disturbed, notify the 

Construction Manager in writing of any claim of concealed, unknown or differing 
conditions pursuant to this paragraph.  The Construction Manager shall authorize the 
Engineer to investigate the conditions, and if it is found that such conditions do materially 
so differ and cause an increase or decrease in the Contractor's cost of, or the time 
required for, performance of any part of the Work under this Contract, whether or not 
changed as a result of such conditions, an equitable adjustment shall be recommended 
to the Construction Manager. 

 
No claim of the Contractor under this clause shall be allowed unless the Contractor has 
given the notice required in (a) above, prior to disturbing the condition. 
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No claim by the Contractor for an equitable adjustment shall be allowed if asserted after 
final payment under this Contract. 

 
Any materially differing site condition as between what is shown on the Drawings and 
Specifications and actually found on site shall be immediately reported to the 
Construction Manager in writing prior to the commencement of Work at the site. Failure of 
the Contractor to notify the Construction Manager in writing of the differing site condition 
prior to performance of Work at the site shall constitute a waiver of any claim for 
additional monies. Any Change Order necessitated by the differing site condition shall be 
processed as provided under "Changes in the Contract". 

 
C. REQUESTS FOR ADDITIONAL COST 

 
1. If the Contractor wishes to request an increase in the Contract Sum, the 

Contractor shall give the Construction Manager written notice thereof within 
twenty (20) days after the occurrence of the event, or identification of the 
conditions, giving rise to such request.  This notice shall be give by the 
Contractor before proceeding to execute the Work, except in an emergency 
endangering life or property in which case the Contractor shall proceed in 
accordance with Paragraph 10.7 of this Agreement, and Subparagraph A.4 
above.  No such request shall be valid unless so made within the twenty 
(20) days specified above.  If the County and the Contractor cannot agree on 
the amount of the adjustment in the Contract Sum, it shall be determined by the 
Construction Manager.  Any change in the Contract Sum resulting from such 
claim shall be documented by Change Order. 

 
  2. If the Contractor claims that addition cost is involved because of, but not limited 

to (1) any written interpretation pursuant to General Condition 00700-17 of this 
Agreement, (2) any order by the County to stop the Work pursuant to General 
Conditions 00700-25 and 00700-37 of this Agreement where the Contractor was 
not at fault, or any such order by the Construction Manager as the County’s 
agent, or (3) any written order for a minor change in the Work issued pursuant to 
Paragraph D below, the Contractor shall submit a request for an increase in the 
Contract Sum as provided in Subparagraph C.1 above.  No such claim shall be 
valid unless the Contractor complies with Subparagraph C.1 above And 
approved by the County pursuant to Change Order Policy 800-6. 

 
 D. MINOR CHANGES IN THE WORK 
 

The Construction Manager may order minor changes in the Work not involving an 
adjustment in the Contract Price, extension of the time allowed for performance of the 
work and not inconsistent with the intent of the Contract Documents.  Such changes shall 
be effected by a written Change Directive issued by the Construction Manager, and shall 
be binding on the County and the Contractor.  The Contractor shall carry out such written 
orders promptly. 

 
 E. BONDS 
 

 If any change order results in an increase in the contract price, the contractor shall 
increase the penal sum of the performance and payment bonds to equal the increased 
price. 
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00700-88  DISAGREEMENT WITH ORDERS FOR CHANGE 
 
Contractor's written acceptance of a Change Order or other order for changes shall constitute his final 
and binding agreement to the provisions thereof and a waiver of all claims in connection therewith, 
  
Contractor's written acceptance of a Change Order or other order for changes shall constitute his final 
and binding agreement to the provisions thereof and a waiver of all claims in connection therewith, 
whether direct or consequential in nature.  Should Contractor disagree with any order for changes, he 
may submit a notice of potential claim to the Construction Manager, at such time as the order is set forth 
in the form of a Change Order.  Disagreement with the provisions of an order for changes shall not relieve 
Contractor of his obligation under Clause 00700-87, Change Orders. 
 
00700-89 NO WAIVER OF REMEDIES 
 
Exercise by the County of any remedy is not exclusive of any other remedy available to County and shall 
not constitute a waiver of any such other remedies.  Failure of the County to exercise any remedy, 
including breach of contract remedies, shall not preclude the County from exercising such remedies in 
similar circumstances in the future. 
 
00700-90 LAND AND RIGHTS-OF-WAY 
 
The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, the lands 
upon which the work is to be done, right-of-way for access thereto, and such other lands which are 
designated for the use of the Contractor.  The Contractor shall confine the Contractor’s work and all 
associated activities to the easements and other areas designated for the Contractor’s use.  The 
Contractor shall comply with any limits on construction methods and practices which may be required by 
easement agreements.  If, due to some unforeseen reason, the necessary easements are not obtained, 
the Contractor shall receive an equitable extension of contract time dependent upon the effect on the 
critical path of the project schedule or the County may terminate the Contract for its convenience. 
 
00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION 
 
 A. No clearing or grading shall be completed by Contractor within the State Department of 

Transportation (DOT) area under construction.  The Contractor must coordinate his 
construction scheduling with DOT. 

 
 B. If the Contractor begins work before DOT’s completion date, he must obtain the approval 

of DOT before starting work in the area.  The state DOT has the right to stop the 
Contractor’s work the DOT area. 

 
 C. The Contractor shall receive no additional compensation or damages resulting from delay 

or work stoppage from DOT actions or scheduling. 
 
 D. Contractor shall obtain DOT drawings of the DOT, project area for verification of road 

geometry, storm drains, etc. from Georgia Department of Transportation or Fulton 
County. The Contractor is responsible for obtaining any pertinent DOT revisions. 
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SAFETY POLICY STATEMENT 

 
It is the policy of Fulton County to establish a comprehensive accident and loss prevention process for all 
Capital Projects implemented by Fulton County or its agents. 
 
The goals of this comprehensive accident and loss prevention process are as follows: 
 

• To prevent personal injury, property damage, and injury to the public. 
• To implement safety and loss prevention processes as critical elements in the complete 

design and build process. 
• To establish a proactive safety and health process that complies with all laws, regulations, 

consensus standards, and good management practices. 
• To have the Contractors partner with Fulton County in the implementation of a Safety and 

Loss Prevention Process and Owner Controlled Insurance Program to minimize loss potential 
and to minimize risk. 

 
Fulton County requires safety, health and loss prevention requirements and expectations to be included 
in project design, in the invitation to bid, in bid award and project meetings, and in the post job 
evaluations.  The Contractor is required to develop and submit a project safety and health program for 
acceptance by Fulton County prior to Notice to Proceed. The Contractor is required to implement these 
requirements, and develop a management system to ensure compliance following the safety and health 
process outlined in this document and the bid documents. 
 
The Contractor and other entities placed under contract with Fulton County will be obligated to implement, 
adhere to and enforce this Policy.  The safety and health of the Contractor’s employees, Sub-Contractors, 
and the public are the sole responsibility of the Contractor.  The County may use and direct designated 
Representatives to implement and enforce this policy.  Failure of the Contractor to comply with this 
policy or any Safety related obligations may be grounds for contract termination. 
 
Safety Professionals, Fulton County’s designated Representative and Insurance Carrier will periodically 
inspect all Fulton County construction projects to identify safety hazards and make recommendations to 
resolve the issues.  Contractor will be responsible for abating the identified issues in a timely manner, and 
submitting written description of corrective action within 48 hours to Fulton County designated 
Representatives.  Failure to bring timely resolution to the issues may result in work stoppage at 
Contractor’s expense. 
 
Prior to commencing work under this contract, Contractor’s Project Manager and Project Superintendent 
shall attend a Pre-Construction Meeting and Safety Pre-Planning meeting to address insurance and 
safety issues/requirements. 
 

********************************* 
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CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 

 
1.0 NOT USED 
 
2.0 REFERENCES 
 

1.1 Occupational Safety and Health Regulations (OSHA)  29CFR1910 and 29CFR1926 
1.2 Environmental Protection Agency Regulations (EPA) 40CFR 
1.3 Fulton County Safety and Health and Requirements 
1.4 Georgia Department of Transportation Regulations and Requirements 
1.5 US Department of Transportation Requirements 
1.6 Manual of Uniform Traffic Control Devices for Streets and Highways (ANSI D6.1) 
1.7 Georgia Department of Natural Resources Environmental Protection Division Regulations 
 
Safety rules and regulations will be followed using federal, state or local regulations in force. 
Should a Contractor’s rule be in use which is more effective, the most stringent rule or regulation 
will be enforced by the Contractor, Sub-Contractor’s and Fulton County designated Safety 
Representative(s). 

 
3.0 RESPONSIBILITY 
 
The Contractor receiving the bid has the ultimate responsibility for the safety and health of all Sub-
Contractors, all employees on the project, and the general public and complying with all governmental 
regulations and requirements (OSHA, EPA, DOT, state, local).   
Nothing contained herein shall relieve the Contractor or any Sub-Contractor of such responsibility or 
liability. 
 
4.0 PROCEDURE 
 

4.1 The Contractor and each Sub-Contractor must implement a written safety and health 
prevention process and program following the guidelines contained in this document and in 
any other relevant portion of the Contract Documents. This program must be accepted by 
Fulton County or its Representatives prior to Notice to Proceed. 

 
4.2 The Contractor and each Sub-Contractor must implement a drug and alcohol policy following 

the guidelines contained in this document and in the bid specific actions. This program must 
be accepted by Fulton County or its Representatives prior to Notice to Proceed. 

 
4.3 The Contractor must designate a person responsible for site safety.  Each Sub-Contractor 

must designate a person responsible for site safety. 
 

4.4 Not Used. 
 

4.5 Contractor is responsible for providing all necessary safety supplies and personal protective 
equipment required to protect its employees, Sub-Contractors, and the general public. 

 
4.6 Contractor shall make available certified First-aid services, First-aid supplies, and provisions 

for medical care for all employees at the construction site prior to beginning work on site. 
 

4.7 Contractor shall maintain a competent person at the construction site at all times with an 
OSHA 10-hour certification.  Said person shall have the knowledge to recognize hazards or 
potential hazards and has the authority to correct such hazards. 

 
4.8 The status of project safety shall be included in the Contractor’s agenda, which is required in 

Progress Meetings. 
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5.0 DRUG AND ALCOHOL POLICY 
 
The Contractor and each Sub-Contractor must implement a drug and alcohol policy in order to maintain a 
safe and efficient work environment.  This policy must include the following elements. 
 

1. Written policy that prohibits the use, transportation, sale and possession of these materials. 
2. Disciplinary action plan for violations 
3. Any treatment or reinstatement/reemployment options  
4. Drug and alcohol testing schedule that includes pre-employment, periodic for safety sensitive or 

critical jobs, and for cause  
Note:  AGC, ABC and/or Fulton County programs may be used as guidance documents. 
 
6.0 OTHER CONTROLLED ITEMS 
 
The Contractor and each Sub-Contractor is required to include in the Project Safety Program a prohibition 
against the use, possession, concealment, transportation, promotion or sale of the following controlled 
items 
 

1. Firearms, weapons, and ammunition. 
2. Switchblades 
3. Unauthorized explosives including fireworks 
4. Stolen property or contraband 
5. Controlled chemicals or chemicals recognized as being able to be used for improper purposes. 

 
7.0 EMERGENCY PROCEDURES/GUIDELINES 
 

7.1 The Contractor is required to establish site specific emergency procedures in the Project 
Safety Program to manage emergencies that may occur at any time in the following 
categories: 

 
1. Fire 
2. Employee injury 
3. Pedestrian injury due to work activity of any kind 
4. Property damage and damage to various utilities (i.e., electrical, gas, sewerage, water, 

telephone or public roadways) 
5. Public demonstrations 
6. Bomb threats 
7. Flood, Wind, Lightening, Hail 
8. Terrorists Threats 
9. Work place violence 
 

       7.2        These Emergency Procedures will be made part of the Contractor's Project Safety Program 
submittal and shall include but not be limited to the following elements: 

 
1. A list of emergency phone numbers posted at the job site, along with information to be 

transmitted in such emergencies. 
2. An incident command structure defining duties and responsibilities 
3. A system to train supervisors and employees on this emergency plan 
4. Procedures on how to handle emergencies including access to the site by emergency 

responders, accounting for workers, and securing the area. 
5. Procedures for media releases.  These releases must be coordinated through the Fulton 

County Information and Public Affairs Office in coordination with the County’s designated 
Representative. 

6. A plan that addresses serious incidents that includes notification to Fulton County, Fulton 
County’s designated Representative, the OCIP Administrator, and the Insurance Carrier 
immediately after the incident.  

7. A review and updating frequency that includes forwarding a copy to Fulton County and 
the County’s designated Representative. 
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8.0 ACCIDENT AND INCIDENT INVESTIGATION AND REPORTING 
 

8.1 The Contractor is responsible for reporting all accidents and incidents on the project site to 
the County’s designated Representative within (1) business day.  Accidents or incidents 
resulting in a fatality, property loss in excess of $5,000, or involvement with the general 
public must be reported immediately to Fulton County’s designated Representative and the 
investigation of the accident or incident coordinated with Fulton County Safety staff and 
Insurance Carrier. 

 
8.2 The Contractor will maintain a log of all injuries that occur on the job site.  This log will be 

current and available for review. 
 

8.3 For any incidents such as fires, explosions, fatalities, etc., the Contractor must notify Fulton 
County’s designated Representative immediately and must coordinate any releases to the 
news media through the County’s designated Representative and the County’s Information 
and Public Affairs Office. 

 
8.4 If a work-related injury should occur on this project, Contractor shall perform a thorough 

investigation of the incident and document the information on a worker’s compensation 1st 
Report of Injury.  This report shall be submitted to the Insurance Carrier within 24 hours of 
the incident. 

 
8.5       A written accident investigation report containing the following information as a minimum 

must be forwarded to the Fulton County’s designated Representative and OCIP 
Administrator within 24 hours of incident. 

1. Company Name 
2. Location 
3. Date and Time of incident 
4. Description of incident 
5. Names of all parties involved and all witnesses 
6. Corrective action(s) taken to prevent recurrence 
7. If the incident involves injury or illness, the following information must be provided: 

a) A medical description of the injury or illness 
b) OSHA recordability status i.e. first aid, medical treatment, lost time, days of restricted 

work. 
c) If the public is involved, information about treatment and treatment location. 

8. Any pictures, site drawings, etc. if they assist in describing the incident. 
 

If the investigation cannot be completed in 24 hours, a preliminary report marked as such shall be 
forwarded and the report completed and forwarded as soon as possible. 

 
9.0 JOB SAFETY ANALYSIS 
 

9.1 The Contractor and each Sub-Contractor must implement a procedure to conduct a 
written job safety analysis or job hazard analysis for all project work tasks prior to 
beginning each task.  Reference Appendix A. 

 
9.2 The job safety analysis should follow National Safety Council, AGC, or other recognized 

guidelines and address all safety and health hazards for the work, identify personal 
protective and other safety equipment required, identify potential hazards to the general 
public if applicable, and identify any safety equipment, training, or controls that must be 
implemented prior to starting the work. 

 
9.3 The Contractor must maintain a file for all job safety analysis forms, which is accessible 

for review. 
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10.0 SAFETY AND HEALTH COMPLIANCE AUDITING 
 

10.1 Self Auditing Requirements 
 

10.1.1 The Contractor and each Sub-Contractor must implement a procedure to assure 
that written safety and health audits or inspections are conducted at least 
biweekly (every 2 weeks).  Safety checklists used by Fulton County’s designated 
Representative may be used. The Contractor may use this checklist or an 
equivalent approved by Fulton County’s designated Representative. 

 
10.1.2 Each written safety audit must be filed on the site and a copy forwarded to Fulton 

County designated Representative.  This audit will be routed to Fulton County’s 
Insurance Carrier for review and comment and then filed in the Construction 
Project files. 

 
10.2  NOT USED 

 
10.3 INSPECTIONS BY REGULATORY AGENCIES 

 
10.3.1 The Contractor must notify the Fulton County designated Representative 

whenever an OSHA compliance officer, health inspector, or EPA or Georgia 
Environmental Protection Division Representative arrives at the project site to 
conduct an inspection. 

 
10.3.2 The Contractor is required to forward a copy of all regulatory citations, notice of 

violations, or similar for this project to Fulton County’s designated 
Representative.  Copies must be forwarded to the Insurance Carrier. 

 
10.3.3 These records will be reviewed with Fulton County designated Representative 

and included in the Construction Project files. 
 

10.4 SAFETY INSPECTION AND AUDIT FOLLOW UP 
 

10.4.1 Every safety audit or regulatory inspection conducted per the requirements 
above may be reviewed by the Fulton County designated Representative and/or 
Insurance Carrier loss control staff.  This review may identify serious and repeat 
safety items, look at trends, identify risks and potential losses, and site safety 
and loss prevention activities. 

 
10.4.2  After this review the findings may identify areas needing improvement. 

 
10.4.3 A copy of the audit and any areas identified, as needing improvement will be 

forwarded to the Contractor’s senior management. 
 

10.4.4 For findings that indicate major loss potential or serious concerns about site 
safety, the areas identified as needing improvement and the overall performance 
may be reviewed in a meeting with the OCIP Administrator, Fulton County’s 
designated Representative, and the Insurance Carrier loss control staff.  A 
written action plan to address the Contractor’s performance issues may be 
developed. 

 
10.4.5 Fulton County or designated Representative may meet the Contractor’s senior 

management to discuss the findings, contract requirements, and their plans to 
address the findings. 

 
10.4.6 The number and frequency of safety audits and site visits may be increased until 

improvements are noted. 
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11.0 SAFETY MEETINGS 
 

11.1 The Contractor will conduct weekly safety meetings with all Contractor and Sub-
Contractor employees on the site. 

 
11.2 The Contractor will keep safety-meeting records that include meeting topic(s), outline of 

items discussed, and attendance and sign in sheet.  At this meeting any accidents or 
audit findings and corrective actions from the previous week will be discussed. 

 
11.3 The Contractor will maintain a job site file that contains copies of the safety meeting 

records. 
 
12.0 TRAINING, INSPECTION AND CERTIFICATION 
 

12.1 Employee Training 
 

12.1.1 The Contractor must be able to show when requested the required safety training 
for all Contractor and Sub-Contractor employees and competent persons working 
on the site including any required craft training. 

 
12.1.2 The Contractor must be able to show when requested that all employees 

operating mobile equipment or cranes have met or exceeded training and 
licensing requirements. 

 
12.1.3 The Contractor must be able to show when requested that all scaffolds are 

erected under the direction of a competent scaffold builder, that all users are 
properly trained, and that the scaffold is inspected daily. 

 
12.1.4 The Contractor shall ensure that each employee is properly trained in the 

recognition and avoidance of unsafe conditions and the regulations applicable to 
his or her work environment to control or eliminate any hazards or other 
exposure to illness or injury.  

 
12.1.5 If Contractor or Sub-Contractor employs anyone who cannot effectively 

communicate using the English language, a translator must be maintained on 
site who can relay instructions, questions, or concerns in a manner that the non-
English and English-speaking employees will understand.  The identification of 
this translator shall be provided to Fulton County’s designated Representative. 

 
12.1.6 Contractor shall orient all supervision and employees concerning safety 

requirements before working on the project site. 
 

12.2 Equipment Certification and Inspection 
 

12.2.1 The Contractor must be able to document that all cranes and mobile equipment 
used on the job site have current inspections and certifications. 

 
12.2.2 The Contractor must assure that required daily and weekly equipment 

inspections are performed and documented in writing per governmental 
regulations and the requirements of this policy. 

 
12.2.3 The Contractor must maintain a job site file for these required inspections and 

certifications. 
 

12.2.4 Equipment identified as having safety problems or not meeting standards or 
codes shall be tagged as defective and shall not be used until those identified 
items have been corrected. 

 
12.2.5 Contractor shall maintain, and have available for viewing, safety inspection 

reports for ladder, electrical cords, scaffolds, and trenches/excavations. 
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13.0 SAFETY AND HEALTH PROGRAM ELEMENTS 
 

Note:  Based on the project work activities and scope of work, some program elements may be 
not applicable to the project work and therefore do not have to be implemented.  Elements 
marked with an asterisk are applicable to all Projects. 
 
13.1 Return to Work Policy* 

 
The Contractor and each Sub-Contractor will be required to establish a transitional work 
program for employees injured at work, which provides modified duty within the 
employee’s physical limitations. 
 

13.2 Fire Prevention Program* 
 

The Contractor and each Sub-Contractor will be required to submit a temporary fire 
protection plan to be in effect for the duration of the contract.  This plan must be 
submitted as part of the Contractor’s Safety Program submittal.  It must include 
provisions for fire protection systems and equipment, as identified in OSHA Safety and 
Health for Construction 1926, Sub-Part F, Fire Protection and Prevention. 

 
13.3 Hazard Communication (HAZCOM)* 

 
The Contractor and each Sub-Contractor shall have a written HAZCOM Program.  The 
program shall meet OSHA 1926 Requirements and provide for training so that all 
employees will be able to: 
• Understand the program and identify hazardous chemicals with which they work. 
• Understand product-warning labels. 
• Have MSDS’s for all potentially hazardous materials brought onto, used on, or stored 

at the job site. 
• Know the physical location of the Material Safety Data Sheets (MSDS). 

 
13.4 Personal Protective Equipment(PPE)* 

 
All Contractor and Sub-Contractor employees and other site visitors will be required to 
wear the PPE necessary to accomplish the work in a safe manner.  PPE required will 
vary from job to job and must be based on a written hazard assessment.  A list of PPE 
that is required is identified below: 

 
• Hard Hats shall be worn at all times on all projects 
• Hearing Protection for operations that create noise in excess of 85 dBA is required. 
• Contractor shall provide eye or face protection equipment when machines or 

operations present potential eye or face injury from physical, chemical, or radiation 
agents. 

• Work boots or work shoes made of leather shall be required.  No open toed shoes or 
canvas shoes are allowed 

• Shirts with sleeves at least 4 inches long are required.  Tank tops and mesh shirt are 
not allowed. 

• Full Body Safety Harnesses with shock absorbing lanyards for fall protection are 
required. 

• Full body and chemical splash protection is required when handling hazardous 
chemicals. 

• Respirators are required when employees maybe exposed to dust and/or chemicals 
in excess of the OSHA permissible exposure limits. 

• Long pants are required. 
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13.5 Confined Space Entry 
 

If the project work involves permit required confined spaces, a permit required confined 
space entry program that meets OSHA requirements must be established.  This program 
must include but is not limited to the following elements. 

 
• Confined Space Identification 
• Environmental Testing 
• Rescue 
• Communication with employees in the confined space 
• Employee Training 
• Permit System for entry 
 

13.6 Excavations 
 

If the Contractor or Sub-Contractor must make a cut, cavity, trench or depression in an 
earth surface formed by earth removal, the work must comply with the OSHA Regulations 
on trenching and excavations. A competent person must be assigned for each 
excavation.  Requirements include but are not limited to  

 
• Employee Training 
• Daily inspections 
• Soil testing 
• Protective or support systems.  

 
13.7 Electrical Tools, Equipment, and Systems* 

 
• The Contractor and each Sub-Contractor must implement Assured Grounding 

Program or use Ground Fault Circuit Interrupter (GFCI) devices on all electrical tools 
and extension cords. 

• All electrical work must be performed in accordance with the National Electrical Code 
(NEC) and OSHA. 

• All electrical tools and extension cords must be in good repair and the Contractor 
must establish a written inspection program for all electrical tools.  The frequency of 
inspection shall be at least monthly. 

 
13.8 Lockout/Tagout Procedure 
 

The Contractor and each Sub-Contractor will be required to implement a written 
Lockout/Tag procedure that meets OSHA requirements if their work requires energy 
isolation.  Program elements include but are not limited to the following: 
 
• Energy isolation lists for each piece of equipment 
• Employee training 
• Individually keyed locks and danger tags 
• Written Procedure that assigns responsibilities 

 
 

13.9 Fall Protection* 
 

Contractor shall provide an approved fall protection system for all employees working at 
an elevation of 6 feet or higher on this project, including scaffolding work and steel 
erection.  Employees will be responsible for utilizing the fall protection 100% of the time.  
Sub-Contractor will be responsible for ascertaining their employees’ compliance with this 
requirement. The plan must address the following items: 
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• Only full body harnesses with shock absorbing lanyards and double locking hooks 

shall be use. 
• Falls should be limited to less than 6 feet such than employee can neither fall more 

than 6 feet nor contact any lower level. 
• Fall protection systems must be planned into the job and must be designed to handle 

loads and forces expected. The project goal is 100% fall protection. 
• Employee training and enforcement of these requirements are mandatory to assure 

an effective program. 
 

13.10 Scaffolding* 
 

All scaffolds and work platforms shall be constructed to meet the requirements of OSHA 
1926.451 and ANSI A10.8.  Some program elements include but are not limited to 
 
• User training for all employees who may use scaffolds 
• Scaffolding is to be designed and erected by competent person(s) following 

manufacturer’s guidelines.  Employees must use fall protection when erecting 
scaffolding. 

• Daily inspection by competent person.  Must implement daily tag system to document 
inspection. 

• Must have engineering approval for scaffolds above 100 feet in height. 
• Must be able to document competent person credentials. 
• Scaffolds must have proper egress (ladder/stairs) and should have guardrails, 

complete deck, toe boards and netting if anything can fall on people below.  If 
guardrails or decking is not complete, fall protection must be used. 

 
13.11 Cranes And Other Lifting Devices 

 
• Trained and experienced operators shall operate Cranes in accordance with the 

applicable OSHA and ANSI/ASME. 
• The Contractor is responsible for ensuring that the crane is properly sized for the job 

and that all required inspections and maintenance required by OSHA and 
ANSI/ASME standards have been conducted. 

• All cranes should have anti-two block devices installed and operational.  Cranes 
lifting employees in personnel baskets must have an anti-two block device to stops 
the crane if this condition occurs (positive acting). 

• Tag lines are required to secure materials while being moved or handled by cranes. 
• All cranes working in the vicinity of overhead power lines shall be grounded and be 

equipped with proximity guards. 
• A lift plan must be submitted for all lifts that exceed 20,000 pounds or 75% of the 

crane’s lift capacity.  This plan must be reviewed and approved by the Contractor. 
• Slings, hooks, and other lifting devices must be inspected on regular basis and stored 

properly. 
 

13.12 Use Of Personnel Baskets 
 

• Personnel baskets should only be used as the last practical means after documenting 
that all other means are unacceptable. 

• The personnel basket must be manufactured, tested, and used in accordance with 
OSHA 1926.550.  The crane lifting the basket must also meet OSHA requirements. 
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13.13 Personal Lifts With Articulating Booms (Jlg) And Scissors Lifts 
 

• Operators must be trained in the safe operation of the lift including daily inspection 
procedures prior to use. 

• Operators of JLG lifts must wear a full body harness with shock absorbing lanyard 
and be tied off while the lift is operation.  Operators in a scissors lift must use fall 
protection anytime the guardrail system removed or altered. 

 
13.14 Ladders* 

 
• Ladders are acceptable means of access when used in compliance with OSHA 

1926.1053. 
• Ladders must be in good repair, have safety feet and be inspected. 
• Extension ladders must be either held by an employee on the ground or tied off at the 

top. 
• Homemade ladders not meeting OSHA requirements should not be used. 
• Non-conducting ladders are required for electrical work. 
• Fall protection is encouraged for employees working on ladders especially if they will 

be leaning and turning in their work activities. 
 

13.15 Tools And Equipment* 
 

All tools and equipment used on the project must be in a safe operating condition, with all 
guards in place, and must meet or exceed all governmental regulations (OSHA, EPA, 
DOT, etc.).  Tools and equipment must be maintained, inspected, tested, and used in 
accordance with OSHA regulations. 

 
13.16 Compressed Gas Cylinders* 

 
• Compressed gas cylinders must be used, stored, and transported in accordance with 

OSHA requirements, DOT requirements, and Compressed Gas Association 
standards. 

• Fuel and oxygen cylinders must be store separately or separated by a ½ hour rated 
firewall. 

• Compressed gas cylinders are not allowed inside confined spaces. 
13.17 Welding, Burning, And Cutting* 

 
• The Contractor’s program must meet or exceed OSHA and NFPA requirements. 
• All flammables must be removed from work area and a fire watch posted in area until 

30 minutes after the job is completed. 
• At a minimum a 10 LB ABC rated fire extinguisher must be available in the immediate 

work area. 
• Regulators must be in good working order and must have anti-flash back and check 

valves. 
• Welding shields and burning goggles must be used. 

 
13.18 Sanitation And Housekeeping* 

 
• The project site shall have an adequate number of portable toilets and hand washing 

facilities. 
• The project site must establish a housekeeping plan that includes daily site clean up 

and trash and debris removal. 
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13.19 Hearing Conservation* 
 

The Contractor and each Sub-Contractor who has employees exposed to noise levels 
exceeding 85 dBA must establish a hearing conservation program that meets or exceeds 
OSHA requirements.  Minimum program elements include audiometric testing, noise 
monitoring, use of hearing protectors, and employee training. 

 
13.20 Respiratory Protection 

  
The Contractor and each Sub-Contractor who has employees who wear respiratory 
protection must implement a respiratory protection program that meets or exceeds OSHA 
requirements.  Minimum program elements include risk based respirator selection, 
medical surveillance, employee training, respirator fit testing, and written operating 
procedures. 

 
14.0 SPECIALIZED SAFETY PROGRAM ELEMENTS 
 

If required by the project scope of work and specific work site or activities, specialized programs 
listed below shall be included in the Contractor’s Safety Program submittal. The Contractor is 
required to implement the required programs and assure that they meet or exceed all contractual, 
regulatory and Fulton County’s requirements applicable.  Details for specific program elements 
may be included in the contract documents. 

 
14.1 Asbestos Removal  
14.2 Lead Based Paint Removal  
14.3 Exposure Assessment and Employee Monitoring (Industrial Hygiene) 
14.4 Hazardous Waste Operations and Training 
14.5 Overhead Power Lines 
14.6 Locating underground utilities 
14.7 Dust Control 
14.8 Guarding for floor holes and roof openings 
14.9 Heavy Equipment, Truck and Earth Moving Equipment requirements 
14.10 Environmental Requirements 

 
15.0 ROAD AND TRANSPORTATION SAFETY REQUIREMENTS 
 

The Contractor shall implement the following into its safety program whether required by the 
contract or any other authority having jurisdiction if required to perform the work and maintain 
vehicular and pedestrian traffic safety: 
  
15.1 Barricades and Cones 
15.2 Traffic and Warning Signs 
15.3 Traffic control devices 
15.4 Equipment and materials storage 
15.5 Reflective Clothing and other personal protective equipment 
15.6 Excavation and road hole protection 
15.7 Erosion protection 
15.8 Trained flaggers 
   

16.0 ADDITIONAL REQUIREMENTS TO PROTECT THE GENERAL PUBLIC 
 

Based on the Contractor’s scope of work and specific work activities or location the Contractor 
may be required to implement the following into its safety program to protect the general public: 

 
16.1   Fencing and other measures for site security 
16.2   Warning, direction and no trespassing signs 
16.3   Alternate public walk ways 
16.4   Protection of the public from over head and other construction hazards 
16.5   Site Traffic Control  
16.6   Barricading off hazardous areas and open pits and holes 
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Appendix   A             Job Safety Analysis Worksheet Example and Information 
 

Job Safety Analysis/ Job Pre-Planning Worksheet 
 

Job Name and #:  Completed By:  
Date:  Phase/Operation:  
Task Hazard Control 
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PRE-OPERATIONAL PLANNING 
FACT FINDING GUIDE - GL 

 
 

I. Evaluate present conditions at job site to determine items that could lead to liability claims 
during work and after completion of the project. 

 
A. PRESENT OCCUPANCY OR USE OF THE SITE 

− Demolition to be done? 
− Structures will remain (condition)? 

 
B. HISTORY OF THE SITE 

− For what was the site used before? 
− Underground tanks? 
− Underground utilities? 

 
C. GEOLOGY OF THE SITE 

− Rock to be blasted? 
− Water to be removed/diverted? 
− Fill needed? (where and how obtained?) 
− Excavation needed? (where and how disposed of?) 

 
II. Evaluate controls needed in reference to site security and public protection. 
 

A. FENCING NEEDED? 
 

B. ACCESS/GATES 
− Can traffic be routed past office or checkpoint? 
− "Non-Vendor" visitors escorted? 
− Gate lockable after hours? 
− "Hard Hat" signs at entrance? 
− Dirt removal/tarping area at exit? 
− Ready Mix chute wash area? 

 
C. PEDESTRIANS 

− Sidewalk maintained outside fence? 
− Covered sidewalk needed? 
− Special access requirements for neighboring occupants? 
− Special after-hours considerations? 

 
D. ENVIRONMENTAL 

− Dust control? 
− Silt control? 
− Mud control on streets? 
− Vibration control? 

E. UTILITIES 
− Underground utilities located? 
− Overhead power lines in work area relocated, removed, or deenergized? 
− Temporary power service away from high traffic areas? 

 
F. SUB-CONTRACTORS 

− Method to secure proof of adequate insurance coverage in place? 
− List of hazardous materials obtained? 
− List of hazardous materials provided? 
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− Responsibilities established 
− Job site safety meetings 
− Materials delivery 
− Debris removal 
− Access to site 
− Weekly Sub-Contractors' meetings 
− Schedule of safety inspections 
− Emergency Procedures 

 
G. MATERIALS HANDLING 

− Crane selection criteria established 
− Maximum weight to be handled 
− Maximum lifting height 
− Maximum horizontal reach needed 
− Amount of travel needed 
− Swing radius available 
− Set-up area available 
− Ground bearing capacity 
− Approximate frequency of lifts 

 
− Crane operations responsibilities established 

− Triangle or leasing company crane to be used? 
− Operator trained and experienced on specific machine? 
− Operator can accurately read and interpret machine load chart? 
− Critical lift identified (75% of net capacity)? 
− Machine fully inspected by a qualified outside agency? 
− Rigging hardware properly selected? 
− Inspecting and maintaining the crane per owner/manufacturer specifications? 

 
III. Start Up. 
 

A. ELECTRICAL 
− Temporary Power 

− Underground service possible? 
− Maintenance responsibilities established? 
− Main circuit panel barricaded? 
− Lighting planned? 
 

− Circuit Protection 
− Ground fault circuit interrupt protection? 
− Assured grounding conductor program? 
− Responsibilities established? 

 
B. FIRE PROTECTION 

− ABC extinguishers adequately distributed? 
− Properly sized? 
− Maintenance of fire extinguishers? 
− Stand pipe/hydrant available?  Adequate? 
− Housekeeping checks/inspections? 

 
C. FALL PROTECTION 

− Critical Job Phases Identified? 
− Critical exposures identified by phase?  (e.g. "Worker falls into basement 

excavation") 
− Scheduled start dates for critical phases? 
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− General Fall Protection Procedures 

− Perimeters 
− Floor openings 
− Working deck 
− Work area access 
− Ladders 
− Elevator hatchways 

 
D. PERSONAL PROTECTIVE EQUIPMENT 

− General 
− Hard hats 
− Work shoes 

− Specific by Task 
 

E. HAZARD COMMUNICATION PROGRAM ESTABLISHED AND EMPLOYEES 
TRAINED 

 
F. CONFINED SPACE ENTRY 

− Procedures established and task(s) identified requiring use of procedures? 
 

G. TRENCHING 
 

− Procedures established and task(s) requiring procedures identified? 
 

H. PHASE PRE-PLANNING 
− Job schedules established? 
− Agreed upon target dates for meeting? 
− Follow up system 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
END OF SECTION NO. 00700 – EXHIBIT B  

 
 
 
 
 
 



                                                                                                                                                                                                00700C-1 
W028C - North Fulton Water System Security Improvements                       Exhibit C – Owner Controlled Insurance Program 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

 
 
 
 
 
 
 

EXHIBIT C 
 
 

OWNER CONTROLLED INSURANCE PROGRAM (OCIP) 
 

CONTRACTOR’S INSURANCE REQUIREMENTS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                                                                                                                                                                00700C-2 
W028C - North Fulton Water System Security Improvements                       Exhibit C – Owner Controlled Insurance Program 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

 
INSURANCE 

 
1.1 OWNER-CONTROLLED INSURANCE PROGRAM 
 
1.1.1 INTRODUCTION 
 
 Fulton County has implemented an Owner-Controlled Insurance Program ("OCIP") that covers 

this Project.  Certain relevant provisions of the County’s OCIP are outlined below. This OCIP 
does not affect Fulton County Government’s statutory immunity. Under the OCIP, the County 
shall furnish certain portions of the Workers' Compensation, General Liability, and Builder's 
Risk insurance associated with the County’s construction projects.  Insurance furnished under 
the OCIP covers the County, the Contractor and its Sub-Contractors of all tiers (with some 
exceptions, as described below), and other persons or interests as the County may designate 
in connection with the performance of the Work.    As detailed below, the Contractor still 
provides certain other portions of insurance coverage not included in the OCIP. 

 
1.1.2 DEFINITIONS SPECIFIC TO THIS SECTION 
 
1.1.2.1 “Owner-Controlled Insurance Program” (OCIP) means an insurance delivery method that 

assures the Contractor, and its Sub-Contractors of all tiers, and other persons or interests as 
the County may designate in connection with the performance of the work are insured for 
certain prescribed Statutory Workers' Compensation, Employers Liability and Commercial 
General Liability, and such other coverage’s as the County may in writing specifically add or 
delete for the Project.  

 
1.1.2.2  “OCIP Administrator” means the administrator retained by the County to implement and 

administer the OCIP.  The OCIP Administrator is Resurgens Risk Management/Willis. 

 
1.1.2.3 The term “enrolled” applies to the entities covered under the OCIP.  The Contractor is enrolled 

in the OCIP.  The Contractor’s Sub-Contractors of all tiers shall be enrolled in the OCIP, 
provided in general that they are performing construction work at the Project site and that the 
work being performed is not temporary to the project and is an elemental component of the 
completed project. The Contractor shall assure that all enrolled Sub-Contractors of all tiers 
satisfy all safety program obligations, claim management and applicable insurance 
requirements relative to the OCIP.  The Contractor understands that all Contractor obligations 
set forth in the County’s OCIP, whether performed directly by the Contractor obligations set 
forth in the County’s OCIP, whether performed directly by the Contractor or indirectly by its 
enrolled Sub-Contractors, are the responsibility of the Contractor.  Whenever this Agreement 
establishes obligations for Contractor with respect to the OCIP, it shall also be deemed to 
establish obligations for enrolled Sub-Contractors.  Certain exceptions apply to enrolled 
entities, as described below. 

 
1.1.2.4  The term “non-enrolled” applies to the entities not covered under the OCIP.  In general 

vendors, suppliers, fabricators, material dealers, drivers and others who merely transport, pick 
up, deliver or carry materials, personnel, parts or equipment or any other items or persons to or 
form the Project site shall be considered non-enrolled entities for the purpose of insurance 
coverage under the County’s OCIP. This non-enrolled OCIP Contractor status also applies to 
those contractors whose only work is temporary to the site and who are not involved in any 
project construction that is part of the work on the finished project.  The Contractor shall assure 
that all non-enrolled Sub-Contractors of all tiers satisfy all safety program obligations, claim 
management and applicable insurance requirements relative to the OCIP. 
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1.1.2.5 “Agent” means the Fulton County’s designated Representative, as defined within this 
Agreement.  For purposes of the OCIP, the County’s designated Representative shall serve as 
the County’s primary contact for communication with the Contractor related to the OCIP. 

 
1.1.3 INSURANCE OBLIGATIONS OF THE COUNTY AND CONTRACTOR 
 
1.1.3.1 INSURANCE PROVIDED BY THE COUNTY UNDER ITS OCIP. 
 
  (a) The County shall secure and thereafter maintain, except as otherwise provided herein, the 

insurance coverage’s described in Subparagraphs 1.1.3.2, 1.1.3.3, and 1.1.3.4 below, 
covering as insured parties the County, the Contractor and its Sub-Contractors of all tiers 
(except as detailed below), and such other persons or interests as the County may 
designate in connection with the performance of the Work, and with limits not less than 
those specified for each coverage (“OCIP insurance coverage”). 

 
 (b) No insurance coverage provided by the County’s OCIP shall extend to the activities or 

products of the following: 
 
   (i) Any person and/or organization that fabricates and/or manufactures products, materials, 

and/or supplies away from the Project site(s). 
 
   (ii) Any non-enrolled architect, engineer or surveyor and their consultants except where 

required by the Contract Documents. 
 
   (iii) Truckers, material-delivery, vendors, suppliers, and operators (as independent 

contractors), whose operation(s) and/or employee(s) is/are engaged solely in the 
loading, hauling and/or unloading of material, supplies and/or equipment to or from the 
Project site(s). 

 
   (iv) Any employee(s) of the Contractor or an enrolled or non-enrolled Sub-Contractor of 

any tier, including employee(s) of truckers, material-delivery, vendors, suppliers, and 
operators (as independent contractors), which is/are engaged solely in the loading, 
hauling and/or unloading of material, supplies and/or equipment to or from the Project 
site(s). 

 
   (v) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any tier that does 

not work and/or generate payroll at the Project site(s). 
 
   (vi) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any tier, not 

specifically required to perform Work at the Project site(s), that occasionally visits the 
Project site(s) to make deliveries, pick up supplies and/or personnel, to perform 
supervisory and/or progress inspections, or for any other reason. 

 
(vii) Any other entity specifically to be determined by the County to be excluded. 

 
   (viii) Any leased or temporary laborers. 
 
 (c) Unless herein otherwise specifically indicated, the policies set forth in Subparagraphs 

1.1.3.2, 1.1.3.3 and 1.1.3.4 below shall cover only those operations of the insured parties 
performed at the Project site or sites incidental to the Work called for in this Owner-
Contractor Agreement. 

 
 (d) The County assumes no obligation to provide insurance other than that evidenced by the 

policies referred to in Subparagraphs 1.1.3.2, 1.1.3.3 and 1.1.3.4.  Furthermore, any 
obligation of the County to provide insurance under its OCIP is expressly limited to the 
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insurance referred to in Subparagraphs 1.1.3.2, 1.1.3.3 and 1.1.3.4.  The County, however, 
reserves the right to furnish insurance coverage of various types and limits, provided that 
such coverage shall not be less than that specified below (so long as such insurance and 
limits are reasonably available in the insurance market) and provided that the costs of such 
insurance shall be borne by the County. 

 
1.1.3.2  WORKERS' COMPENSATION INSURANCE 
 
 Workers' Compensation insurance in statutory limits of the Workers' Compensation laws of the 

State of Georgia, with Coverage B - Employer's Liability, to limits of not less than one million 
dollars ($1,000,000) covering operations of the insured parties at the Project site.  Coverage 
under the Broad Form All States extension is also included.  This insurance is primary for all 
occurrences at the Project site. 

 
1.1.3.3 LIABILITY INSURANCE (EXCLUDING MOTOR VEHICLE LIABILITY) 
 

(a) Liability insurance (excluding Motor Vehicle Liability) under a Commercial General Liability 
insurance policy and covering the insured parties in connection with the performance of the 
Work at the Project site, including hazards of operations (explosion, collapse and 
underground exposures), independent contractors, employees as additional insured’s, 
completed operations (for 5 years after final completion of the Work), contractual liability 
coverage (for contracts related to the Work), personal injury liability coverage, and excess 
Employer's Liability coverage for claims arising out of the Work hereunder, for personal 
injury, bodily injury, and property damage, in policies of insurance such that the total 
available limits to all insured’s combined will not be less than twenty-five million dollars 
($25,000,000) combined single limits for each occurrence and aggregates, as applicable. 

 
(b) Notwithstanding the actual policy deductible, the Contractor shall be liable for a deductible 

not to exceed five thousand dollars ($5,000) each occurrence, to the extent losses payable 
are attributable to, involve, or relate to the performance, actions, errors, omissions, or 
negligence of the Contractor or its Sub-Contractors, uninsured parties, or any other entity 
or person for whom it may be responsible.  The Contractor's deductible shall include the 
costs of defense, including court costs and attorneys' fees of a covered OCIP claim and 
shall not be construed to affect the Contractor rights to indemnify the County under the 
contract. All such deductibles shall be collected as part of the Contract close-out process 
and final payment. 

 
(c) The insurance provided under the OCIP will not extend coverage for products liability to 

any insured party or uninsured party.  However, Products/Completed Operations liability 
arising from manufacturing or assembly of items manufactured or assembled at the Project 
site, as required by the contract, is covered. 

 
1.1.3.4 ALL RISK BUILDER'S RISK, INCLUDING TRANSIT 
 

(a) All Risk Builder's Risk, including transit and installation risks, insuring the interest of the 
County, the Contractor and its Sub-Contractors, providing coverage on an All Risk basis, 
including, but not limited to, coverage against flood, fire, lightning, wind damage, hail, 
explosion, riot or civil commotion, aircraft and other vehicles, and collapse. 

 
(b) The policies for such insurance will be secured and maintained by the County in a form and 

amount as determined by Fulton County.  The amount may be amended depending on the 
amount of a specific project. 

 
(c) Coverage will include materials, supplies and equipment that are intended for specific 

installation in the Work while such materials, supplies and equipment are located at the 
Project site, in transit or while temporarily located away from the Project site for the 
purpose of repair, adjustment or storage at the risk of one of the insured parties. 
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(d) Except as otherwise provided in Subparagraph 1.1.3.4(c), this insurance will not include 

coverage for tools or clothing of workers, or tools, equipment, protective fencing, 
scaffolding, temporary structures, coffer damming, pipe stulling or bracing, or forms owned, 
rented or used by the Contractor, its Sub-Contractors, or uninsured parties and used in the 
performance of the Work, unless such items are specifically identified in this Agreement 
and their values declared under the Builder's Risk insurance policy. 

 
(e) The County, its officers, agents, employees and consultants rendering services at the 

Project site, and the OCIP Administrator will not be liable or responsible for loss or damage 
to the items excluded in Subparagraph 11.3.4(d), and the Contractor shall indemnify and 
hold harmless the County, its officers, agents, employees, its consultants rendering 
services at the Project site, the OCIP Administrator, and other Project contractors and their 
Sub-Contractors from claims or causes of action brought by any person or parties as a 
result of loss or damage to such excluded items. 

 
(f) The Builder's Risk policy will be endorsed waiving the carrier's rights of recovery under 

subrogation against the County, its officers, agents, employees and consultants rendering 
services at the Project site, the OCIP Administrator, and the Contractor and its Sub-
Contractors, whose respective interests are insured under such policy. 

 
(g) Notwithstanding the actual policy deductible, the Contractor shall be liable for a deductible 

not to exceed five thousand dollars ($5,000) each occurrence for all perils excluding theft 
and mysterious disappearance, and twenty-five thousand dollars ($25,000) each 
occurrence for theft and mysterious disappearance. All such deductibles shall be collected 
as part of the Contract close-out process and final payment.    

 
1.1.3.5 CONTRACTOR RETAINS VARIOUS OBLIGATIONS 
 
 Nothing contained herein, or in any document referenced herein, shall relieve, limit or be 

construed to relieve or limit the Contractor, its Sub-Contractors or uninsured parties of 
responsibility or obligations otherwise imposed by the Contract.  The OCIP shall not be 
construed as limiting, among other things: 

 
 (a) The extent to which the Contractor may be held legally responsible for damages to persons 

or property. 
 

 (b) The Contractor's indemnity obligations under this Agreement. 
 
1.1.3.6 CONTRACTOR RESPONSIBILITY TO REPAIR DEFECTIVE OR DAMAGED WORK 
 
 (a) Notwithstanding the provisions of this Agreement, and until final acceptance of the Work by 

the County, the Contractor shall have full and complete charge and care of the Work or any 
portion thereof (including the Owner-furnished supplies, material, equipment or other items 
to be utilized or incorporated in the Work). 

 
 (b) The Contractor shall rebuild, repair, restore and make good losses of, and injuries or 

damages to, the Work or any portion thereof (including the Owner-furnished supplies, 
material, equipment or other items to be utilized with, or incorporated in, the Work and 
which are in the Project site) before final acceptance of the Work.  Such rebuilding, repair 
or restoration shall be at the Contractor's sole cost and expense provided, however, the 
County will make available applicable proceeds from the Builder's Risk policy provided by 
the County, as specified in Section 1.1.3.4. 
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1.1.3.7 ADDITIONAL INSURED  
 
 The Additional Insured on the County’s OCIP policies shall include Fulton County; the County’s 

officers, agents, employees, and consultants; the OCIP Administrator; and Contractors, 
including their Sub-Contractors of any tier (but excluding suppliers, vendors, material-delivery, 
truckers or haulers) whom Fulton County has contracted with and for whom the County has 
agreed to furnish coverage under the OCIP. 

 
1.1.3.8 OWNER'S RIGHT TO AUDIT 
 
 (a) The Contractor hereby warrants to the County the accuracy of the information provided on 

the OCIP Insurance Information Form submitted with its bid, and agrees that the County, its 
officers, agents, insurance carriers and the OCIP Administrator may audit the records of the 
Contractor and its Sub-Contractors to confirm the accuracy of the information provided, 
including, but not limited to, the accuracy of all estimated payrolls, and to ascertain any 
effect on insurance resulting from changes in the Work.  The audit will be held during the 
Contractor's normal business hours at the office of the Contractor or at another mutually 
agreeable location. 

 
 (b) The County shall be entitled to credits in OCIP insurance premiums that may accrue as a 

result of the audit. 
 
 (c) The Contractor shall maintain or cause to be maintained sufficient records as may be 

necessary to audit its compliance and its Sub-Contractors' compliance with the 
requirements of the OCIP. 

 
1.1.3.9 ASSIGNMENT 
 
 The Contractor and each of its Sub-Contractors of any tier shall assign to the County all return 

premiums, premium refunds, dividends and other monies due or to become due in connection 
with the insurance provided by the County.  The Contractor and its Sub-Contractors of any tier 
shall execute such other further documentation as may be required by the County to effectuate 
this assignment. 

 
1.1.3.10 OCIP CLAIMS 
 
 The Contractor, its Sub-Contractors and uninsured parties shall assist the County, its agents, 

and the OCIP Administrator and provide the utmost cooperation in the adjustment of claims 
arising out of the operations conducted under, or in connection with, the Work and shall 
cooperate with the County's insurance carriers in claims and demands that arise out of the 
Work and that the insurance carriers are called upon to adjust or resist. 

 
1.1.3.11 LIMITATIONS ON OCIP COVERAGE’S 
 
 Although the scope of coverage’s afforded under this program may provide coverage beyond 

the scope required by the Owner-Contractor Agreement in the absence of an OCIP, the County 
makes no warranty or representation that such broad coverage will remain in effect throughout 
the duration of the Work.   The County further does not warrant or represent that the OCIP 
coverage’s constitute an insurance portfolio, which adequately addresses all the risk faced by 
the Contractor or its Sub-Contractor(s).  The Contractor and Sub-Contractors of every tier shall 
satisfy themselves as to the existence, extent and adequacy of the OCIP coverage’s prior to 
the commencement of the Work. The cost to obtain any “extra” coverage’s shall be the 
responsibility of the Contractor.  The County shall not assume any responsibility for the 
premium cost of any “extra” insurance.  The County shall issue Certificates of Insurance and 
make available copies of specimen insurance policies at the time of the Notice to Proceed. 
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1.1.3.12 ALTERNATIVE INSURANCE 
 
 In the event the County, after commencement of the Work, is unable to furnish, or elects not to 

furnish or to continue to furnish, the insurance coverage herein described, and upon 30 days 
written notice from the County, the following shall be required: 

 
 (a) The Contractor shall secure and maintain all, or as much of the insurance herein described, 

as the County designates, at the County's expense, and the County will thereafter no 
longer be obligated to furnish such insurance. 

 
 (b) All insurance secured by the Contractor or its Sub-Contractors pursuant to this 

subparagraph shall be in policies subject to the prior written approval of the County as to 
form, content, limits of liability, cost and issuing company as outlined in the “Base Bid” 
version of this Section, i.e., as if the OCIP had not been implemented for the Project. 

 
1.1.3.13 PROCEDURES AND SERVICES 
 
 The Contractor shall fully comply with, and shall require its Sub-Contractors of any tier to fully 

comply with, all of said plans, procedures and services, including but not limited to, completion 
of all necessary applications for coverage, prompt and full compliance with all audit requests 
and claim reporting procedures, and full compliance with the safety, loss prevention and loss 
control programs implemented by, or at the request of the County.  

 
1.1.3.14 INSURANCE NECESSARY FOR THE WORK, BUT COVERING OPERATIONS OUTSIDE 

THE OCIP 
 
 (a) The Contractor shall, for the duration of this Agreement, provide and maintain insurance 

and shall require each Sub-Contractor to provide and maintain insurance of the type and in 
the limits as described in Paragraph 1.2, which is intended to cover employee injury, 
personal injury, bodily injury and property damage liability for ongoing operations work 
performed away from the Project site.   

 
 (b) The insurance described in Subparagraphs 1.2.1.2.B (Motor Vehicle Liability) and 1.2.1.2.D 

(Professional Liability) shall apply to Work performed by both enrolled and non-enrolled 
entities both at and away from the Project site, and shall be provided and maintained for 
the duration of this Agreement.  Such insurance shall name the parties required to secure 
same as insured’s and shall be in a form and through issuing companies acceptable to the 
County.  Such insurance shall contain a defense of suits provision. 

 
 (c) The Contractor shall assure that all non-enrolled entities provide and maintain, for the 

duration of this Agreement, insurance of the type and in the limits as described in 
Paragraph 1.2, which shall cover those entities for employee injury, personal injury, bodily 
injury, and property damage liability for any Work performed at the Project site. 

 
1.1.3.15 CONTRACTOR OCIP OBLIGATIONS 
 
 (a) The Contractor and each of its Sub-Contractors shall: 
 
  (i) Furnish to Fulton County’s designated Representative all information and 

documentation that the County may require from time to time, in connection with the 
issuance of policies under this Agreement, in such form and substance as the OCIP 
Administrator may prescribe. 

 
  (ii) Furnish to the County’s designated Representative monthly certified payroll and 

accident summary reports on forms provided by the OCIP Administrator, and payroll 
records, as required. 
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  (iii) Segregate their respective reports relating to the Work for which OCIP coverage is 

herein provided, from their records relating to other work for which such coverage is not 
provided. 

 
  (iv) Promptly comply with the recommendations of the OCIP insurance carriers, as 

submitted through the County’s designated Representative. 
 
 (b) The Contractor shall not violate or knowingly permit to be violated any conditions of the 

policies of insurance provided by the County under the terms of this Agreement, and shall 
at all times satisfy the requirements of the issuing insurance companies. 

 
 (c) The Contractor shall assure that all OCIP requirements imposed upon and to be performed 

by the Contractor shall likewise be imposed upon, assumed and performed by each of its 
Sub-Contractors and uninsured parties with whom it or its Sub-Contractors have a 
contractual relationship and are performing work under the Contract. 

 
 (d) The Contractor shall furnish each bidding and negotiating Sub-Contractor, vendor, supplier, 

material dealer or other person or business entity that may provide goods or services in 
connection with the Work, a copy of this document describing the insurance requirements 
for the Contractor, and its Sub-Contractors shall require each to impose the same 
requirement in their subcontracting and procurement procedures. 

 
 (e) If the Contractor or any of its Sub-Contractors should fail to comply with the requirements of 

this document, the County may withhold payments due to the Contractor or suspend the 
Work until such time as the Contractor and its Sub-Contractors have performed such 
obligations to the reasonable satisfaction of the County. 

 
 (f) The Contractor agrees that the Contract Sum includes all costs of complying with the OCIP, 

as herein described. 
 
1.1.3.16 NOTICES, COSTS AND LOSSES 
 
 (a) All policies of insurance that either the Contractor, its Sub-Contractors, or the County is 

required to secure and maintain, shall be endorsed to provide that the insurance company 
shall notify the County, the Contractor, and each Named Insured at least thirty (30) days 
prior to the effective date of any cancellation or modification of such policies. 

 
(a) The Contractor shall furnish to the County’s designated Representative certificates of 

insurance for insurance required to be maintained by the Contractor and its Sub-
Contractors, as provided herein. Prior to the issuance of the Notice to Proceed, the 
Contractor shall not be permitted on the Project site. 

  
 (c) The County will pay the cost of the premiums for the insurance described above as being 

provided by the County, and the County will receive and pay, as the case may be, all 
adjustments in such costs, whether by way of dividends or otherwise.  The Contractor shall 
execute such instruments of assignment as may be necessary to permit the County's 
receipt of such adjustments and shall cause all Sub-Contractors covered by such insurance 
to do the same. 

 
 (d) The Contractor shall be responsible for the payment of the deductible amounts indicated in 

Subparagraphs 1.1.3.3 and 1.1.3.4. If the actual County-provided OCIP policies have 
deductible amounts greater than those indicated in Subparagraphs 1.1.3.3 and 1.1.3.4, 
such excess amounts will be paid by the Contractor. 

 
(e) The Contractor shall be responsible for all losses greater than OCIP policy limits. 
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 (f) Payments by the insurer for all losses covered under the All Risk Builder's Risk policy, as 
specified in Section 1.1.3.4, will be made to the County.  The County will make proceeds 
from the Builder's Risk policy available to the Contractor for rebuilding work damaged by 
covered perils. 

 
1.1.3.17 SUBROGATION AND WAIVER 
 
 (a) The Contractor shall require all policies of insurance that are related to the Work and that 

are secured and maintained by the Contractor and its Sub-Contractors to include clauses 
providing that each underwriter and carrier shall waive all of their respective rights of 
recovery, under subrogation or otherwise, against the County, its officers, agents, 
employees and consultants rendering services at the Project site, the OCIP Administrator, 
the Contractor and its Sub-Contractors, regardless of tier, and all other Project contractors 
and their Sub-Contractors, regardless of tier. 

 
 (b) The Contractor waives all rights of recovery against its Sub-Contractors, the County, its 

officers, agents, employees and consultants rendering services at the Project site, the 
OCIP Administrator, and other Project contractors and their Sub-Contractors, regardless of 
tier, that the Contractor may have or acquire because of deductible clauses in or 
inadequacy of limits of policies of insurance that are in any way related to the Work and 
that are secured and maintained by the Contractor. 

 
(c) The Contractor shall require its Sub-Contractors of every tier to waive the rights of recovery 

in the same manner (as waived in the preceding paragraph by the Contractor) against the 
County, its officers, agents, employees and consultants rendering services at the Project 
site, the OCIP Administrator, the Contractor, and other Project contractors and their Sub-
Contractors, regardless of tier. 

 
1.1.3.18 COVERAGE DETERMINED BY POLICY 
 
 The coverage’s referred to above are set forth in full in the respective policy forms, and the 

foregoing descriptions of such policies are not intended to be complete, or to alter or amend 
any provision of the actual policies, and in matters, if any, in which the said description may be 
conflicting with such instruments, the provisions of the policies of the insurance shall govern. 

 
1.2 CONTRACTOR’S LIABILITY INSURANCE 
 
1.2.1 Pursuant to the exclusions of the Owner-Controlled Insurance Program (OCIP) described in 

Paragraph 1.1 above, the Contractor shall purchase and maintain during the life of this 
Agreement, from a company or companies licensed to do business in its agents and acceptable 
to the County, such insurance as shall fully protect him, the County, any other Professional 
Consultant or Architect or Engineer hired by the County, and any parties, consultants, or Sub-
Contractors performing work covered by this Agreement from any and all claims, including 
those resulting from bodily injury (including accidental death), professional liability of the 
property damage (other than to the work itself) or personal injury which may arise or result from 
the Contractor's operations under this Agreement which are not covered under the OCIP, 
whether such operations be by himself or by any Sub-Contractor, or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable. 

 
 (a) Said insurance shall specifically provide coverage during the life of this Agreement to the 

County, its agents, any Professional Consultant or Architect or Engineer hired by the 
County, and any Sub-Contractor performing work covered by this Agreement for claims 
made by any persons, including the employees and parties in privity of the contract with the 
Contractor, claiming injury as a result of the performance of the Project. 

 
 (b)  At a minimum, such insurance must include but not necessarily be limited to: 
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  (i)  Worker's Compensation and Employer's Liability insurance (for all operations away 
from the Project site); 

 
  (ii) Motor Vehicle Liability insurance, covering all motor vehicles, whether owned, 

non-owned, or hired (for all operations both at and away from the Project site); 
 
  (iii) Comprehensive (or Commercial) General Liability insurance, with Broad Form Liability 

endorsement. Comprehensive (or Commercial) General Liability policy with Broad 
Form Liability endorsement shall be further endorsed naming County, Program 
Manager, Construction Manager, and County's Professional Consultants as additional 
insured (for all operations away from the Project site). 

 
(iv) Professional Liability insurance, specifying that the Contractor shall be responsible to 

the County for acts, errors and omissions of the Contractor's directors, officers, 
employees and parties in privity of the contract with the Contractor to perform a 
portion of the work, including their agents and employees (for all operations both at 
and away from the Project site).  The Contractor shall require the architects and 
the engineers that are responsible for the design and engineering to purchase and 
maintain liability insurance with no less coverage than $1,000,000.00 or 10% of the 
construction value of the Work, whichever is greater, throughout the duration of the 
project and for two years following the Date of Substantial Completion. 

 
1.2.2 The insurance required by Subparagraph 1.2.1 above shall be written for not less than the 

following liability limits, or greater if required by law.  Evidence of such insurance shall be 
provided PRIOR to the day of actual work being performed (refer to OCIP Enrollment 
procedures provided by the OCIP Administrator for more assistance, or contact Fulton County’s 
designated Representative.) 

 
   (a)  Worker's Compensation 
 
  Each Accident   GA Statutory Limits 
  Disease – Policy Limit   $500,000 
  Disease – Each Employee  $100,000 
  Employers Liability   $1,000,000 
   
  General Liability 
 
  Bodily Injury/Property Damage  $1,000,000 
  Personal Injury   $1,000,000 

General Aggregate   $2,000,000 
 
Automobile Liability 
 
Bodily Injury   $1,000,000 CLS 
 
Excess/Umbrella 
 
As specified and required in the Contract 
 
Professional Liability (if required by the specific Contract and Project) 
 
Limit of $1,000,000 or 10% of Contract value, whichever is greater. 

 
  Note: The Contractor shall provide and shall require all Sub-Contractors performing 

work under this Agreement to  obtain an insurance certificate showing proof of insurance 
coverage conforming to the above limits, and showing FULTON COUNTY 
GOVERNMENT as the “Certificate Holder” and “Additional Insured” without such 
certificate, the Contractor and any Sub-contractor are considered NON-ENROLLED in 
OCIP, and cannot commence work. 

 

ENDOF SECTION 00700C
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FINAL AFFIDAVIT 

 
 
TO FULTON COUNTY, GEORGIA 
 
I, _________________________, hereby certify that all suppliers of materials, equipment and service, 

subcontractors, mechanic, and laborers employed by ________________________ or any of his 

subcontractors in connection with the design and/or construction of ____________ at Fulton County have 

been paid and satisfied in full as of _____________, 200___, and that there are no outstanding 

obligations or claims of any kind for the payment of which Fulton County on the above-named project 

might be liable, or subject to, in any lawful proceeding at law or in equity. 

 
 
 

_________________________________ 
Signature 

 
_________________________________  
Title 

 
 
 
Personally appeared before me this ___________ day of _____________________, 200_____.  

________________________________________, who under Oath deposes and says that he is  

___________________________of the firm of _______________________, that he has read the above 

statement and that to the best of his knowledge and belief same is an exact true statement. 

 

 

 

_________________________ 
Notary Public 

 

_________________________  
        My Commission expires 
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SECTION 01010 
 

SUMMARY OF WORK 
 

PART 1  GENERAL 
 
1.01 LOCATION 

 A. The work described by the Specifications is located in north Fulton County, Georgia.  The 
location of each site is generally described in Part 2 of this Specification. 

 
1.02 WORK INCLUDED 
 
The “Work” in this project shall include, but not be limited to permitting, purchasing and installing physical 
security equipment and gates.  The “Work” will take place at nine (9) sites and interface as a compatible 
component to the existing equipment.  The plan incorporates the use of guardrails, steel pipe gates and 
electronic padlocks as added security and controlled access for each site.  The work is generally described 
as follows: 
 
 

1. Complete the design for the physical security system for each site.  Each design should generally 
conform to that shown on the drawings.  The design should provide specific details on the 
equipment to be utilized including but not limited to the manufacturer and model of key components.   

 

2. Furnish the physical security equipment as specified for each site. All equipment and materials 
purchased will conform to that shown on the drawings and match up with the list of materials 
provided by Fulton County.  

 

3. Final as-built construction drawings shall be provided.  As-built construction drawings shall be true 
to the installed location, layout and details of structures, equipment, utilities, and instrumentation. 

 

4. Obtain all permits for the construction of the project.  
 

5. Install, construct or remove any physical security equipment (e.g. new gates, new fencing) shown 
on the drawings. 

 

6. Install nine (9) motion detectors to include conduit wiring and support as specified on the drawings.  
Motion detectors shall conform to the specifications for a PIRAMID XL, model SDI-76XL or equal. 

 

7. Provide electronic smart keys and/or padlocks as specified in bid tabulation sheet. 
 

8. Test results and demonstration of the performance of the equipment installed will be presented to 
and approved by the construction manager. 

 

9. Provide training to Fulton County Public Works staff on the operation and maintenance of the 
equipment. 

 

10. Provide a one year warranty for all equipment installed to adjust and/or correct any deficiencies. 
 
The general layout and preliminary design for the project is attached for your reference. 
 

All Work including purchasing, permitting, purchasing and installing of the physical security equipment must 
be completed within 120 calendar days of the Owner’s Notice to Proceed. 
 

The work shall be performed according to the requirements of the drawings and specifications. 
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PART 2  SITE SPECIFIC SCOPE OF WORK 
 
2.01 ALL SITES 
 
 A. The Contractor shall conduct a pre-site review to examine location maps, Phase I&II 

contract drawings, installation and site layout (see reference documents).  The Contractor 
will visit each site for various installation requirements and site conditions. All field 
measurements, site conditions, equipment requirements and proper installation procedures 
are the sole responsibility of the Contractor.   

 
  B. The Contractor will provide and install physical security equipment at each site.  The base 

bid includes guardrails, steel pipe gates and electronic cylinders/padlocks and keys for 
specific locations.  The Contractor shall be responsible for supplying and installing all other 
devices or equipment that may not be mentioned in this package, but required for each 
individual site to function properly. 

 
 C. The Contractor will obtain acceptance and approval from the construction manager after 

concluding and finalizing installation activities. 
 
D. The Contractor will provide testing, training and programming for all products and materials 

that will include distribution of operation and maintenance manuals and survey sheets. 
 

E. Where CyberLock® is specified, there is no equivalent equal unless otherwise directed in 
writing by the Owner. 

 
F. The Contractor shall make any modifications to the existing motion detectors (i.e., mounting 

and/or re-positioning within two feet as directed by the construction manager). 
 

G. All guardrail, gate and lighting requirements shall be coordinated and approved by the 
construction manager prior to installation. 

 
H. The Contractor shall furnish warning and “KEEP OUT” signs at the entrance of each site 

and other recommended locations as directed by the construction manager. 
 

I. The Contractor shall maintain the existing warranty and operability of the system; and 
provide a one (1) year warranty of the current system which will start after the date of 
completion. 

 
J. The Contractor shall terminate the wiring in the RTU, reconfigure the software at the Fulton 

County 911 Center and the update graphic screens to maintain the existing warranty.   
 
2.02 BETHANY TANKS 

A. Remove the existing double swing gate and reinstall gates 40 feet from existing location 
as shown on the drawings. 

 
B. Install 40± feet of chain link fencing on each side (total of 80 ft) to create a vestibule for 

the new steel pipe crash gates as shown in the drawings. 
 
C. Install a new (26’) double steel pipe gate 20 feet from the at the entrance road as 

specified. 
 
D. Replace 130’± of existing chain link fence with replacement fencing 12’-0” in height and 

as indicated on the drawings. 
 
E. The Contractor shall provide two (2) CyberLock® padlocks for the gates. 
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F. Install 500± feet of guardrail inside the compound and along the tree line perimeter as 
specified in the drawings and in accordance with the manufacturer’s written instructions.   
(Guardrail material and installation must conform to GDOT standards for 25’galvanized 
steel w-beam guardrail, 12 gauge (Class A), punching 6’3” O.C., with a 6’ galvanized 
steel post and galvanized steel flared end.) 

 
G. Install dusk to dawn photoelectric control on the existing pole mounted light fixture 

located at the entrance gate.  The contractor shall make all necessary electrical 
modifications in order to make the newly installed dusk to dawn light work independently 
of the RTU.   

 
H. The contractor shall also make provisions to update the software at the Fulton County 

911 Center and at the RTU.  Revised schematic drawings that reflect these changes shall 
also be incorporated and submitted to the construction manager for approval. 

 
2.03 HEMBREE ROAD TANKS 

A. The Contractor shall provide two (2) CyberLock® padlocks for the gates.  One installed at 
the entrance gate and the other at the compound gate.  

B. Install 100± feet of guardrail inside the compound and one to two feet from the existing 
fence as specified in the drawings and in accordance with the manufacturer’s written 
instructions.   (Guardrail material and installation must conform to GDOT standards for 
25’galvanized steel w-beam guardrail, 12 gauge (Class A), punching 6’3” O.C., with a 6’ 
galvanized steel post and galvanized steel flared end.) 

 
C. Install two (2) motion detectors; one on Tank A and one on Tank B to be located on top of 

each tank, 5 ft from the hatch.  The contractor shall wire and install conduit back to the 
RTU.  The contractor shall also make provisions to update the software at the Fulton 
County 911 Center and at the RTU to establish an alarm condition upon new detector 
contact closure which will be displayed at the 911 center HMI.  Revised schematic 
drawings that reflect these changes shall also be incorporated and submitted to the 
construction manager for approval.  

D. The contractor shall install tamper proof hinges and padlocks at both 2x2 vault lids 
located at the base of the tanks. 

2.04 FREEMANVILLE ROAD TANKS 

A. The Contractor shall relocate the existing wooden entry gate and install a rubber tire 
wheel on each end of the newly relocated gate for support.  

B. The Contractor shall provide two (2) CyberLock® padlocks for the gates.  One installed at 
the entrance gate and the other at the compound gate. 

C. Install HID flood light with a dusk to dawn photoelectric control and mounted on the 
existing pole located at the entrance road.  The contractor shall pick up the 110V feed 
from the load center and install new breaker as shown on the drawings. 

D. Install one (1) motion detector on the top of the tank, 5 ft from the hatch.  The contractor 
shall wire and install conduit back to the RTU. The contractor shall also make provisions 
to update the software at the Fulton County 911 Center and at the RTU to establish an 
alarm condition upon new detector contact closure which will be displayed at the 911 
center HMI.  Revised schematic drawings that reflect these changes shall also be 
incorporated and submitted to the construction manager for approval. 
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2.05 HENDERSON ROAD PUMP STATION 

A. The Contractor shall provide one (1) CyberLock® padlock for the gate. 

2.06 JONES BRIDGE ELEVATED TANKS 

A. The Contractor shall provide two (2) CyberLock® padlocks for the gates. 

B. The Contractor shall remove the existing double steel pipe gate and reinstall the gate 10ft 
from the existing location and add a catch at the end of the swing gate.   

C. Install approximately 450± feet of guardrail inside the compound and one to two feet from 
the existing fence as specified in the drawings and in accordance with the manufacturer’s 
written instructions. (Guardrail material and installation must conform to GDOT standards 
for 25’galvanized steel w-beam guardrail, 12 gauge (Class A), punching 6’3” O.C., with a 
6’ galvanized steel post and galvanized steel flared end.) 

D. Install two (2) motion detectors; one on Tank A and one on Tank B to be located on top of 
each tank, 5 ft from the hatch.  The contractor shall wire and install conduit back to the 
RTU.  The contractor shall also make provisions to update the software at the Fulton 
County 911 Center and at the RTU to establish an alarm condition upon new detector 
contact closure which will be displayed at the 911 center HMI.  Revised schematic 
drawings that reflect these changes shall also be incorporated and submitted to the 
construction manager for approval. 

E. Re-position existing motion detectors located on Ladder (Tank 1 & 2).  Remove the 
existing 6” mounting bracket and install a 24” mounting bracket.  The contractor shall 
provide all wiring, fitting and necessary materials.   

2.07 ALPHARETTA TANKS 

A. The Contractor shall provide two (2) CyberLock® padlocks for the gates, one to be 
installed at the entrance gate and the other at the compound gate. 

B. Install two (2) motion detectors; one on Tank A and one on Tank B to be located on top of 
each tank, 5 ft from the hatch.  The contractor shall wire and install conduit back to the 
RTU.  The contractor shall also make provisions to update the software at the Fulton 
County 911 Center and at the RTU to establish an alarm condition upon new detector 
contact closure which will be displayed at the 911 center HMI.  Revised schematic 
drawings that reflect these changes shall also be incorporated and submitted to the 
construction manager for approval. 

C.  The contractor shall install a gate stop at the entrance gate. 

2.08 DOGWOOD PUMP STATION 

A. The Contractor shall provide five (5) CyberLock® padlocks at the following locations:  
entrance gate, building front door, back gate, inside the building at the storage gate and 
side gate. 

B. The Contractor shall also provide six (6) CyberLock® Switch lock cylinders at the 
following locations:  the rear building; two (2) on the side door, two (2) on the inside office 
door, one (1) at the front building – front door and one on the superintendent’s office 
door. 
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C. Install one (1) motion detector as directed by the construction manager.  The contractor 
shall wire and install conduit back to the GE keypad.  The contractor shall also make 
provisions to update the software at the Fulton County 911 Center.  Revised schematic 
drawings that reflect these changes shall also be incorporated and submitted to the 
construction manager for approval.  

D. The Contractor shall install one (1) BMS switch at the front warehouse door or as 
recommended by the construction manager.   

E. The Contractor shall purchase and install a compatible GE keypad or equal that will 
monitor the door switch, motion detector and capable of sending an intrusion alarm back 
to the Fulton County 911 Call Center. 

F. The Contractor shall be responsible for coordinating the installation of a telephone line 
with Bellsouth or appropriate telephone carrier.  The contractor shall also run the conduit 
overhead or underground to encase the telephone line from the point of entrance and up 
the telephone pole. 

2.09 MAXWELL ROAD WATER OPERATIONS FACILITY 

A. The Contractor shall provide six (6) CyberLock® padlocks for the storage trailers. 

B. The Contractor shall provide fifteen (15) CyberLock® Switch lock cylinders for the 
existing doors. 

C. The Contractor will also provide fifty (10) CyberLock® keys. 

D. The Contractor will include training and programming for the equipment installed at this 
site. 

2.10 WOODSTOCK PUMP STATION 

A. The Contractor shall provide two (2) CyberLock® padlocks for the gate and entry door. 

B. Install one (1) motion detector as directed by the construction manager.  The contractor 
shall wire and install conduit back to the GE keypad.  The contractor shall also make 
provisions to update the software at the Fulton County 911 Center.  Revised schematic 
drawings that reflect these changes shall also be incorporated and submitted to the 
construction manager for approval.  

C. The Contractor shall install one (1) BMS switch at the front warehouse door or as 
recommended by the construction manager.   

D. The Contractor shall purchase and install a compatible GE keypad or equal that will 
monitor the door switch, motion detector and capable of sending an intrusion alarm back 
to the Fulton County 911 Call Center. 

E. The Contractor shall be responsible for coordinating the installation of a telephone line 
with Bellsouth or appropriate telephone carrier.  The contractor shall also run the conduit 
overhead or underground to encase the telephone line from the point of entrance and up 
the telephone pole. 

END OF SECTION 01010 
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SECTION 01011 

 
UNIQUE REQUIREMENTS 

 
PART 1 GENERAL 
 
1.01  SCOPE 
 
  The scope of this Section is to convey to the Contractor unique and unusual stipulations and 

requirements which have been established for this Project.  Some of the stipulations and 
requirements are a result of negotiations with various entities and organizations which have an 
interest in this Project.  Some requirements are based on technical aspects of the Project which 
are not otherwise conveyed to the Contractor.  The provisions of this Section shall supersede 
the provisions of the Division 1 through 17 Specifications but shall not supersede the Bidding 
Requirements, Contract Forms or Conditions of the Contract. 

 
1.02  EXISTING OPERATIONS 
 
 A. The existing facilities must remain in operation while investigation and integration/installation 

activities are in progress. 
 
 B. The Contractor shall coordinate the work with the Construction Manager so that the integration 

will not restrain or hinder the operation of the existing facilities.  If, at any time, any portion of the 
facilities are out of service, the Contractor must obtain approval from the Construction Manager 
as to the date, time and length of time that portion of the facilities are out of service. 

 
 C. After having coordinated the work with the Construction Manager, the Contractor shall prepare a 

submittal in accordance with Section 01340 to include the time, time limits and methods of each 
connection or alteration and have the approval of the Construction Manager before any work is 
undertaken on the connections or alterations. 

 
 D. Construction crews shall notify the construction manager each workday morning of which site(s) 

work shall take place. 
 
1.03  SEQUENCING 
 
 A. General 
 
  1. The Contractor shall be solely responsible for sequencing of all activities. 
 
 B. Sequence Submittal 
 
  1. Submit a proposed sequence in accordance with Section 01340 with appropriate times of 

starting and completion of tasks to Construction Manager for review. 
 
  2. The Contractor may propose alternatives to the sequencing constraints to that shown in 

this Section in an attempt to reduce the disruption of the operation of the existing facility 
or streamline the tasks of this Contract.  The Owner and Construction Manager are not 
obligated to accept any of these alternatives.



                                                                                                   01011- 2 
W028C - North Fulton Water System Security Improvements                                                                      Unique Requirements 
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

1.04  SEQUENCING CONSTRAINTS 
 
 A. The following construction sequencing constraints are to emphasize critical tasks of the Work in 

this Contract.  It is not a complete list of all work to be completed. 
 

1. All work and activities must remain within County easements.  
 

2. Work at the Maxwell Road Water Operations Center will be coordinated with the Center 
and performed during normal working hours.  No after hours or weekend work will be 
permitted unless specifically agreed to in writing by the Construction Manager and the 
Director of the Maxwell Road Water Operations Center. 

 
1.05  CONTRACTOR’S SUPERINTENDANCE 
 
  A. The Contractor shall submit, with the initial Detailed Construction Schedule, a detailed 

manpower organization chart indicating the management and supervisory personnel for 
the control and supervision of all aspects the Work.  Particular reference must be made 
to those personnel proposed for overall project direction, co-ordination and programming 
roles.  Only in exceptional circumstances will substitute candidates be allowed when work 
commences.  Under these exceptional circumstances only a candidate may be submitted 
with equivalent or better experience. 

 
  B. Resumes of nominees for all key positions shall be provided, and shall include 

qualifications and previous experience.  The key positions, which may be combined or 
separate, shall include: 

   
1. Project Manager 
2. Superintendent 
 
In general, managers shall have a minimum of five years experience and supervisors a 
minimum of three years experience.  Superintendent shall have 10-hr OSHA construction 
training. 

 
 C.  The organization chart shall be an accurate statement of the Contractor’s intention. 

1.06  WORKING HOURS 
 

A. The Contractor’s representative on site directly responsible for the work shall be 
immediately contactable at any time during the normal working day and shall immediately 
respond to all or any query by the Construction Manager. 

 
B. Adequate means of communication by telephone, portable radio, CB, walkie-talkies, or 

other electronic means of communication must be established at all times as part of the 
routine work methodology and in case of an emergency, between all relevant points of 
any activity along the length of the sewer. 

C. Daytime working is defined as 0700 to 1900 hours.  No work shall be carried out at any 
other time or on a Fulton County-recognized holiday, including Saturday and Sunday, 
without permission in writing from the Construction Manager except when the work is 
unavoidable or absolutely necessary for the saving of life, property or for the safety of the 
works, in which case the Contractor shall immediately notify the Construction Manager of 
such works.
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D. Night work shall be defined as the period of 1900 to 0700 hours. 
 

E. Weekend working shall be defined as the period from 0700 hours Saturday to 0700 hours 
Monday. 

 
F. Work on principal highway routes shall be restricted to certain hours as directed by the 

Construction Manager.  No work will be permitted outside these hours. 

1.07 NOISE CONTROL 
 

A. The Contractor shall employ the “best practicable means” to minimize and mitigate noise 
as well as vibration resulting from operations.  Mitigation measures shall include the 
utilization of sound suppression devices on all equipment and machinery particularly in 
residential areas and in the near vicinity of hospitals and schools, especially at night. 
 

B. Sound reduced equipment is defined as equipment which emits a sound pressure level t 
exceeding 75dB(A) at 30-feet in any direction from the center of the machine if the 
equipment is to be used between the hours of 0700 and 1900, and 65 dB(A) if used 
outside those hours. 
 

C. The Contractor shall inform the Construction Manager before the commencement of the 
Work, or any significant phase thereof, or immediately of any change in the method of 
working not previously notified is affected. 
 

D. Any generators or other noise emitting equipment shall be suitably screened to minimize 
nuisance and pollution. 
 

E. This shall not be taken as preventing or prohibiting the execution of work which is 
absolutely necessary for the saving of life or property or for the safety of the work.  The 
use of machinery or equipment in an emergency situation shall be notified as soon as 
practicable to the Construction Manager. 

1.08 WARRANTIES  
 

For the purposes of this project the following assumptions shall be made by the Contractor: 
 

A. The design life of all systems shall be 50 years. 
 

B. The warranty period against any defects being found in Contractor’s workmanship shall 
be one year. 

 
C. The warranty period against any shortcoming in material performance shall be one year 

and shall be extended to the standard warranty provided by the manufacturer or supplier. 
 

 
 

END OF SECTION 01011 
 

Comment [s1]: Wording is 
unclear as to intent. 
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SECTION 01016 

 
OCCUPANCY 

 
 
PART 1 - GENERAL 
 
1.01 PARTIAL OCCUPANCY BY OWNER 
 

A. Whenever, in the opinion of the Owner, any section or portion of the Work is in suitable 
condition, it may be put into use upon the written order of the Owner and such usage will 
not be held in any way as an acceptance of said work, or any part thereof, or as a waiver of 
any of the provisions of these Specifications and the Contract.  Pending final completion 
and acceptance of the Work, all necessary repairs and replacements, due to defective 
materials or workmanship or operations of the Contractor, for any section of the Work so 
put into use shall be performed by the Contractor at Contractor’s own expense. 

 
  

 
 
 
 
 

END OF SECTION 01 016 
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SECTION 01025 
 

APPLICATIONS FOR PAYMENT 
 
 
1. 01 SUBMITTAL OF APPLICATION FOR PAYMENT 

A. The County will make payments to the Contractor on the basis of a duly certified and 
approved estimate of the Work completed through the 25th day of each calendar month, as 
reviewed by the Construction Manager, provided the estimate was submitted in accordance 
with the following requirements: 

B. The Applications for Payment shall be itemized as directed by the Construction Manager. 
Applications for Payment are to serve as certification by the Contractor as to the status of the 
Work. All monthly payments invoiced by the Contractor to the County shall be based on 
Completion of the work in accordance with the cost-loaded Construction Schedule, and 
Schedule of Values. 

C. On or prior to the 20th day of each month, the Contractor will prepare a preliminary, itemized 
Application for Payment for work completed and the value of any stored materials, projected 
through the 25th of the current month, as well as additional information required herein or as 
Construction Manager may require to verify and approve the amount of payment applied for.  
The Contractor may be requested to review the Application for Payment with the Construction 
Manager on the jobsite in order to verify work in place or the location of stored materials. 

D. After the Construction Manager has advised the Contractor of the acceptability of the 
Application for Payment, and on or before the 25th day of each month, the Contractor shall 
submit to the Construction Manager an itemized, notarized Application for Payment.  The 
Contractor  shall also submit items in paragraph (I) and if requested, additional 
documentation, including, but not limited to, all sworn statements, waivers and releases of 
liens and claims, including those required of sub-contractors of any tier as may be requested 
by the Construction Manager, reflecting all retainage, previous Applications for Payment, 
payment for labor and material, payment for materials stored and other documentation and 
requirements related to Work performed as provided elsewhere in the Contract Documents or 
as required by the Construction Manager. 

E. Late applications will not be accepted for any reason whatsoever.  If the Contractor is late 
with its pay application, it will not be processed until the next pay cycle. 

F. The Contractor shall submit the Application for Payment in four (4) paper hardcopies and one 
electronic copy on CD-ROM.  An electronic version of the standard forms will be provided to 
the Contractor at or before the Pre-Construction Conference.  Each copy shall display an 
original signature by a duly authorized agent of the Contractor.  The application shall be 
generated by the use of Microsoft Excel or other applications package acceptable to the 
Construction Manager, and provided that the forms generated are in the format acceptable to 
the Construction Manager.  All four copies shall be individually notarized. 

G. Nothing in this section is meant to be in conflict with the Contract.  Any inconsistencies 
between this section and the contract, the contract shall prevail. 

H. For a payment submittal to be accepted by the Construction Manager all the conditions as 
defined in Section 00700-72 contract must be met by the Contractor.  Failure to meet these 
requirements constitutes not-submittal of the payment request.   

I. With each payment submittal the Contractor must include: 

1. a reasonably detailed description of all Work actually completed during the period of 
the payment submittal 



                                                                                                  01025 - 2 
W028C - North Fulton Water System Security Improvements                                                                Applications for Payment  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

2. an up-to-date and annotated Construction Schedule which shall reflect the status of the 
Contractor ’s Construction Schedule since the date of the last payment submittal 

3. an up-to-date and annotated Schedule of Values indicating the percentage of Work 
completed by activity and milestone for the project. 

4. revisions to the critical path schedule which shall reflect changes in the critical path 
schedule since the date of the last payment submittal. 

5. notice of any liens or “Encumbrances which have been filed, together with evidence 
that the Contractor  has boned or discharged such liens or encumbrances 

6. a complete and filled-out Exhibit G 

7. construction Progress Photos  

8. any other documents or information relating to the Work or this Contract requested by 
the Construction Manager as my be required by Applicable Law or this Contract 

J. Schedule Of Values Utilization 

1. Applications for Payment:  The Schedule of Values, that is acceptable to the County, 
shall be the basis for the Contractor’s applications for payment. 

2. Changes to the Schedule of Values:  The County shall have the right to require the 
Contractor  to alter the value or add/delete categories listed on the Schedule of Values 
at any time for the following reasons: 

a) The Schedule of Values appears to be incorrect or unbalanced. 

b) A revision to the segregation of values is required due to the Contractor 
revising the sequence of construction or assembly of building components, 
which in turn invalidates the Schedule of Values. 

c) Change Orders are issued to the Contractor and require incorporation into 
the Schedule of Values. 

K. At no time during the contract will the Contractor  be allowed to bill for an amount which is in 
excess of the amount of its contract (total bid amount), including all signed and executed 
change orders. 

 
1.02 PAYMENT FOR MATERIALS STORED ON SITE 
 

A. As provided in the Contract Documents, payments will be made on account of materials or 
equipment not incorporated in the Work, but delivered and suitably stored at the site, 
provided such materials are stored according to the provisions of the Contract Documents 
and the satisfaction of the Construction Manager.  

 
B. The Contractor shall include with his payment request an itemization of the quantity of such 

materials, and shall document with invoices, Bills of Sale or other documentation 
acceptable to the Construction Manager, the cost of said materials. 

 
1.03 PAYMENT FOR MATERIALS STORED OFF SITE 
 

 Payment for materials stored at a location off the project site will not be made under any 
circumstance.   
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1.04 PROGRESS PAYMENTS 
 

A. If the Contractor has made Application for Payment as detailed herein, the Construction 
Manager will confirm the amounts to be paid to the Contractor, certify each copy by 
original signature, retain one signed copy for its project files, and transmit the remaining 
copies as Certification for Payment to the County.  

 
B. The Contractor may expect payment from the County within forty-five (45) days of the 

Certification by the Construction Manager of the Contractor’s submittal of an Application 
for Payment per Paragraph 1.0 of this Section.  Any follow-up inquiries on the status of 
payments shall be through the Construction Manager.  The Contractor is not permitted to 
contact the County directly with any payment inquiries.  

 
C. No approval of any application for progress payment, nor any progress payment, nor any 

partial or entire use of occupancy of the Work or the Project by the County, shall 
constitute an acceptance of any Work not in accordance with the Contract Documents.  

 
1.05 RETAINAGE 
 

The County shall withhold a retainage amount of each monthly payment otherwise due and 
payable to the Contractor in the amount of 10 percent.  Such holdbacks shall continue until the 
Contractor satisfactorily completes 50 percent of the value of the Design/Build Work performed is 
satisfactory to the County, at which time further payments will not be subject to retainer 
holdbacks.  The County may, however, withhold additional retainage after 50 percent of the work 
is complete pursuant to the Design/Build Contract.  The retained amount shall be released upon 
Acceptance except for amounts equal to 200 percent of the value of any outstanding Design/Build 
Work.  

 
1.06 FINAL PAYMENT/CLOSE-OUT OF PROJECT 

Following acceptance and the project milestone “Complete” has be achieved the project must 
be closed-out for the Contractor to receive the Final Payment.  The Contractor shall provide as 
part of the project submittals the following documents: 

1. An affidavit that all payrolls, bills for materials and equipment, and other indebtedness 
connected with the work have been paid otherwise satisfied; each subcontractor must 
also provide an affidavit. 

2. The surety’s and guarantor’s consent to final payment 

3. Certificate of Occupancy for all facilities constructed as part of the Design/Build Work 

4. Contractor Statement of Completion of all Work 

5. OCIP Signoff –Exhibit B (If applicable) 

6. A Final Exhibit G – Prime Contractor and Sub-contractor Utilization Report (TPP8) 

7. Notification of Warranty Period for all major pieces of equipment 

8. Transmittals signed by Construction Manager for all deliverables 

9. A final invoice for the D/B Work 

 
 

END OF SECTION 01025 
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SECTION 01040 
 

PROJECT COORDINATION 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 
 A. Management of the Project shall be through the use of a logical method of integration, 

planning, inspection, scheduling and cost value documentation. 
 
 B. The work under this Section includes all surface and subsurface condition inspections and 

coordination by the Contractor necessary for the proper and complete performance of the 
Work. 

 
C. This Section applies to the work of every division and every section of these Specifications. 
 
D. The Contractor shall become thoroughly familiar with the requirements of the Contract 

Documents, as well as jobsite conditions and the work of separate contractors (if any), and 
shall make any adjustments necessary to maintain the Project schedule. 

 
E. Close coordination will be required by the Contractor with the County, Construction 

Manager, other authorities having jurisdiction, separate contractors (if any), and others 
having an interest in the Project to assure that all work on the site, access to and from the 
site, and the general conduct of the operations is maintained in a safe and efficient 
manner, and that disruption and inconvenience to existing streets and property are 
minimized. 

 
1.02 SITE CONDITIONS 
 
 A. Inspection 
 
 1. Prior to performing any work under a section, the  Contractor shall carefully inspect 

the installed work of other trades and verify that all such work is complete to the 
point where the work under that section may properly commence. 

 
2. The Contractor shall verify that all materials, equipment and products to be 

installed under a section may be installed in strict accordance with the original 
design and pertinent reviewed shop drawings.  

 
3. Observation of the Work by the Construction Manager or others shall not be 

interpreted as relieving the Contractor of its responsibility for the coordination of 
all Work, superintendence of the Work, or scheduling and direction of the Work. 

 
 B. Discrepancies 
 
  1. In the event of discrepancy, immediately notify the Construction Manager. 
 
 2. In the event of discrepancy, the Owner- Contractor Agreement will govern.
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1.03 EXISTING FACILITIES 
 
 A. The existing water services facilities must of necessity remain in FULL operation while 

the work under this Contract is in progress. 
 
 B. The Contractor shall coordinate the work with the Construction Manager so that the 

construction will not restrain or hinder the operation of the existing water services facilities.  
If, at any time, any portion of the water services facilities is out of service, the Contractor 
must obtain approval from the Construction Manager as to the date, time and length of time 
that portion of the water services facilities are out of service. 

 
 C. Connections to the existing facilities or alteration of existing facilities will be made at times 

when the piping or facility involved is not in use or at times, established by the Construction 
Manager, when the use of piping or facility can be conveniently interrupted for the period of 
time needed to make the connection or alteration. 

 
 D. After having coordinated the work with the Construction Manager, the Contractor shall 

notify the Construction Manager of the time, time limits and methods of each connection or 
alteration and have the approval of the Construction Manager before any work is 
undertaken on the connections or alterations. 

 
 E. Before any roadway or facilities are blocked off, the Construction Manager’s approval shall 

be obtained to coordinate operations for these facilities. 
 
1.04 COORDINATION 
 
 A. Carefully coordinate work with all other trades and subcontractors to insure proper and 

adequate interface of the work of other trades and subcontractors with the work of every 
section of these Specifications. 

 
 B. The Contractor shall coordinate operations with all utility companies in or adjacent to the 

area of Contractor’s work. The Contractor shall require said utilities to identify in the field 
their property and provide drawings as necessary to locate them. 

 
 C. The Contractor shall so schedule the Contractor’s Work so that the Contractor does not 

interrupt the operation of any existing facilities, including water mains and sewers. In the 
event certain tie-ins or other operations make it absolutely necessary to interrupt the 
operation of existing facilities, the Construction Manager will be notified and such work will 
be done at a time and in a manner acceptable to the Owner/Engineer. 

 
 
 
 

END OF SECTION 01040 
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 SECTION 01060 
 

REGULATORY REQUIREMENTS 
 
PART - 1 GENERAL 
 
1.01 SCOPE 
 
 A. Permits and Responsibilities: The Contractor shall, without additional expense to the 

Owner, be responsible for obtaining all licenses and permits, including building permits, and 
for complying with any applicable federal, state, county and municipal laws, codes and 
regulations, in connection with the prosecution of the Work. 

 
 B. The Contractor shall take proper safety and health precautions to protect the Work, the 

workers, the public and the property of others.  The Contractor shall be responsible for 
compliance with all applicable federal, state and local regulations, codes and standards for 
equipment and materials utilized and work completed. 

 
 C. The Contractor shall also be responsible for all materials delivered and work performed 

until completion and acceptance of the Work, except for any completed unit of construction 
thereof which may heretofore have been accepted. 

 
 D. Business Licenses: The Contractor shall provide the County, on the proper form, proof of 

being licensed to do business within Fulton County; proof of proper business licenses shall 
also be provided by the Contractor for any and all subcontractors coming under the 
jurisdiction of this Contract. 

 
 
 END OF SECTION 01060 
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SECTION 01 070 
 

ABBREVIATIONS 
 

PART I - GENERAL 
 

1.01  INTENT 
 

Wherever in these Specifications and Contract Documents, the abbreviations, or pronouns in place of 
them are used, the intent and meaning shall be interpreted as specified herein. 
 

1.02 ABBREVIATIONS 
 

AASHTO  American Association of State Highway Transportation Officials 
ACI   American Concrete Institute 
AEIC   Association of Edison Illuminating Companies 
AIA   American Institute of Architects 
AIEE   American Institute of Electrical Engineers 
AISC   American Institute of Steel Construction 
AISI   American Iron and Steel Institute 
AITC   American Institute of Timber Construction 
ANSI   American National Standards Institute 
APA   American Plywood Association 
APHA    American Public Health Association 
ASCE   American Society of Civil Engineers 
ASME   American Society of Mechanical Engineers 
ASTM   American Society for Testing and Materials 
AWPA   American Wood Preservers Association 
AWS   American Welding Society 
AWWA    American Water Works Association 
CFR    Code of Federal Regulations 
CRSI   Concrete Reinforcing Steel Institute 
Eus   Electronic Industries Association 
EPA   Environmental Protection Agency 
FS   Federal Specifications 
IEEE   Institute of Electronic and Electrical Engineers 
IES    Illuminating Engineering Society 
IPCEA   Insulated Power Cable Engineers Association 
IPC   Institute of Printed Circuits 
ISA   Instrument Society of America 
NACE   National Association of Corrosion Engineers 
NBFU   National Board of Fire Underwriters 
NBS   National Bureau of Standards 
NEC   National Electric Code 
NEMA   National Electrical Manufacturers Association 
NFPA    National Fire Protection Association 
NRMA    National Ready-Mix Association 
OSHA    Occupational Safety and Health Administration 
PCA    Portland Cement Association 
PCI    Prestressed Concrete Institute 
SBC    Southern Building Code 
SSPC    Steel Structures Painting Council 
UBC    Uniform Building Code 
UL    Underwriters Laboratories 
USDC    United States Department of Commerce 
WPCF    Water Pollution Control Federation 
 

END OF SECTION 
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SECTION 01 091 
 
 APPLICABLE CODES AND STANDARDS 
 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Whenever reference is made to conforming to the standards of any technical society, 
organization, body, code or standard, it shall be construed to mean the latest standard, 
code, specification or tentative specification adopted and published at the time of 
advertisement for Bids. This shall include the furnishing of materials, testing of materials, 
fabrication and installation practices. In those cases where the Contractor's quality 
standards establish more stringent quality requirements, the more stringent requirement 
shall prevail. Such standards are made a part hereof to the extent which is indicated or 
intended. 

 
B. The inclusion of an organization under one category does not preclude that organizations' 

standards from applying to another category. 
 

C. In addition, all work shall comply with the applicable requirements of local codes, utilities 
and other authorities having jurisdiction. 

 
D. All material and equipment, for which a UL Standard, an AGA or NSF approval or an ASME 

requirement is established, shall be so approved and labeled or stamped. The label or 
stamp shall be conspicuous and not covered, painted, or other-wise obscured from visual 
inspection. 

 
E. The standards which apply to this Project are not necessarily restricted to those 

organizations which are listed in Article 1.02. 
 
1.02 STANDARD ORGANIZATIONS 
 
 A. Piping and Valves 
 
  ACPA  American Concrete Pipe Association 
  ANSI  American National Standards Institute 
  API  American Petroleum Institute 
  ASME  American Society of Mechanical Engineers 
  AWWA  American Water Works Association 
  CISPI  Cast Iron Soil Pipe Institute 
  DIPRA  Ductile Iron Pipe Research Association 
  FCI  Fluid Controls Institute 
  MSS  Manufacturers Standardization Society 
  NCPI  National Clay Pipe Institute 
  NSF  National Sanitation Foundation 
  PPI  Plastic Pipe Institute Uni-Bell PVC Pipe Association 
 
 B. Materials 
 
  AASHTO American Association of State Highway and Transportation Officials 
  ANSI  American National Standards Institute 
  ASTM  American Society for Testing and Materials 
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 C. Painting and Surface Preparation 
 
  NACE  National Association of Corrosion Engineers 
  SSPC  Steel Structures Painting Council 
 
 D. Electrical and Instrumentation 
 
  AEIC  Association of Edison Illuminating Companies 
  AIEE  American Institute of Electrical Engineers 
  EIA  Electronic Industries Association 
  ICEA  Insulated Cable Engineers Association 
  IEEE  Institute of Electrical and Electronic Engineers 
  IES  Illuminating Engineering Society 
  IPC  Institute of Printed Circuits 
  IPCEA  Insulated Power Cable Engineers Association 
  ISA  Instrument Society of America 
  NEC  National Electric Code 
  NEMA  National Electrical Manufacturers Association 
  NFPA  National Fire Protection Association 
  TIA  Telecommunications Industries Association 
  UL  Underwriter's Laboratories 
  VRCI  Variable Resistive Components Institute 
 
 E. Aluminum 
 
  AA  Aluminum Association 
  AAMA  American Architectural Manufacturers Association 
 
 F. Steel and Concrete 
 
  ACI  American Concrete Institute 
  AISC  American Institute of Steel Construction, Inc. 
  AISI  American Iron and Steel Institute 
  CRSI  Concrete Reinforcing Steel Institute 
  NRMA  National Ready-Mix Association 
  PCA  Portland Cement Association 
  PCI  Prestressed Concrete Institute 
 
 G. Welding 
 
  ASME  American Society of Mechanical Engineers 
  AWS  American Welding Society 
 
 H. Government and Technical Organizations 
 
  AIA  American Institute of Architects 
  APHA  American Public Health Association 
  APWA  American Public Works Association 
  ASA  American Standards Association 
  ASAE  American Society of Agricultural Engineers 
  ASCE  American Society of Civil Engineers 
  ASQC  American Society of Quality Control 
  ASSE  American Society of Sanitary Engineers 
  CFR  Code of Federal Regulations 
  CSI  Construction Specifications Institute 
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  EDA  Economic Development Administration 
  EPA  Environmental Protection Agency 
  FCC  Federal Communications Commission 
  FMHA  Farmers Home Administration 
  FS  Federal Specifications 
  IAI  International Association of Identification 
  ISEA  Industrial Safety Equipment Association 
  ISO  International Organization for Standardization 
  ITE  Institute of Traffic Engineers 
  NBFU  National Board of Fire Underwriters 
  (NFPA)  National Fluid Power Association 
  NBS  National Bureau of Standards 
  NISO  National Information Standards Organization 
  OSHA  Occupational Safety and Health Administration 
  SI  Salt Institute 
  SPI  The Society of the Plastics Industry, Inc. 
  USDC  United States Department of Commerce 
  WEF  Water Environment Federation 
 
 I. General Building Construction 
 
  AHA  American Hardboard Association 
  AHAM  Association of Home Appliance Manufacturers 
  AITC  American Institute of Timber Construction 
  APA  American Parquet Association, Inc. 
  APA  American Plywood Association 
  BHMA  Builders Hardware Manufacturers Association 
  BIFMA  Business and Institutional Furniture Manufacturers Association 
  DHI  Door and Hardware Institute 
  FM  Factory Mutual Fire Insurance Company 
  HPMA  Hardwood Plywood Manufacturers Association 
  HTI  Hand Tools Institute 
  IME  Institute of Makers of Explosives 
  ISANTA  International Staple, Nail and Tool Association 
  ISDSI  Insulated Steel Door Systems Institute 
  IWS  Insect Screening Weavers Association 
  MBMA  Metal Building Manufacturers Association 
  NAAMM National Association of Architectural Metal Manufacturers 
  NAGDM National Association of Garage Door Manufacturers 
  NCCLS  National Committee for Clinical Laboratory Standards 
  NFPA  National Fire Protection Association 
  NFSA  National Fertilizer Solutions Association 
  NKCA  National Kitchen Cabinet Association 
  NWMA  National Woodwork Manufacturers Association 
  NWWDA National Wood Window and Door Association 
  RMA  Rubber Manufacturers Association 
  SBC  SBCC Standard Building Code 
  SDI  Steel Door Institute 
  SIA  Scaffold Industry Association 
  SMA  Screen Manufacturers Association 
  SPRI  Single-Ply Roofing Institute 
  TCA  Tile Council of America 
  UBC  Uniform Building Code 
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J. Roadways 
 
  AREA  American Railway Engineering Association 
  DOT  Department of Transportation 

SSRBC Standard Specifications for Road and Bridge Construction, Georgia 
Department of Transportation 

SSHC Standard Specification for Highway Construction, 1986 Edition, South 
Carolina Department of Highways and Public Transportation 

 
 K. Plumbing 
 
  AGA  American Gas Association 
  NSF  National Sanitation Foundation 
  PDI  Plumbing Drainage Institute 
  SPC  SBCC Standard Plumbing Code 
 
 L. Refrigeration, Heating, and Air Conditioning 
 
  AMCA  Air Movement and Control Association 
  ARI  American Refrigeration Institute 

ASHRAE American Society of Heating, Refrigeration, and Air Conditioning 
Engineers 

  ASME  American Society of Mechanical Engineers 
  CGA  Compressed Gas Association 
  CTI  Cooling Tower Institute 
  HEI  Heat Exchange Institute 
  IIAR  International Institute of Ammonia Refrigeration 
  NB  National Board of Boilers and Pressure Vessel Inspectors 
  PFMA  Power Fan Manufacturers Association 
  SAE  Society of Automotive Engineers 
  SMACNA Sheet Metal and Air Conditioning Contractors National Association 
  TEMA  Tubular Exchangers Manufacturers Association 
 
 M Equipment 
 
  AFBMA  Anti-Friction Bearing Manufacturers Association, Inc. 
  AGMA  American Gear Manufacturers Association 
  ALI  Automotive Lift Institute 
  CEMA  Conveyor Equipment Manufacturers Association 
  CMAA  Crane Manufacturers Association of America 
  DEMA  Diesel Engine Manufacturers Association 
  MMA  Monorail Manufacturers Association 
  OPEI  Outdoor Power Equipment Institute, Inc. 
  PTI  Power Tool Institute, Inc. 
  RIA  Robotic Industries Association 

SAMA                Scientific Apparatus Makers Association 
 

1.03 SYMBOLS 
 
Symbols and material legends shall be as scheduled on the Contract Drawings. 
 
 

END OF SECTION
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SECTION 01150 
 

MEASUREMENT AND PAYMENT / ALLOWANCES 

PART 1 
 
1.01 GENERAL 
 
 A. This section identifies each Measurement of Payment for items in the Bid Sheet and 

describes the methods by which evaluation of work complete will be based.  This section 
should be used to assist in the development of the Construction Schedule, the Schedule of 
Values and in determination for completion of work. The following measurement criteria 
shall be used. 

 
1.02 NON-PAYMENTS 
 
 A. No separate payment shall be made for the restoration of developed property and the cost 

shall be included in the overall prices for the execution of the work unless specifically noted 
otherwise. 

 
 B. No separate payment shall be made for cutting of concrete and asphalt pavement, 

excavation, backfilling, disposal of rubbish and debris, pipe bedding, dewatering of trench, 
repair of damaged properties, repair to route conduit, the restoration of disturbed areas by 
seeding, mulching or other methods, and the cleaning up of the work area upon completion 
of the work.  All testing required for the execution of the work shall be done as part of the 
price for the item involved. 

 
C. No separate payment shall be made for any traffic control, work area protection, recording, 

safety measures, set-up of equipment, set-up of staging area except as indicated below. 
Payment for these items shall be part of the unit price bid for each particular item of work. 

D. No separate payment shall be made for providing detail surveys needed for construction. 
The County shall furnish bench marks, reference points and stakes to establish a base 
line for locating the principal component of the Work. The Contractor shall be responsible 
in providing further survey necessary to complete the Work. The Contractor shall 
carefully preserve the established points, and in case of willful or careless destruction, 
the Contractor shall be responsible for the costs of reestablishing the bench marks, 
reference points and stakes.    

 E. The contractor shall allow the County a minimum of 15 days after the issue of a RFI.  No 
payment shall be made for “down time”. 

 
PART 2 - MEASUREMENT AND PAYMENT  
 
2.01 SCOPE 
 
 A.   The Bid lists each item of Work for which payment will be made.  No payment will be 

made for any items other than those listed in the Bid. 

B. Required items of work and incidentals necessary for the satisfactory completion of the 
Work which are not specifically listed in the Bid, and which are not specified in this 
section to be measured or to be included in one of the items listed in the Bid, shall be 
considered as incidental to the Work. All costs thereof, including Contractor’s overhead 
costs and profit, shall be considered as included in the lump sum or unit prices bid for the 
various Bid items. The Contractor shall prepare his Bid accordingly. 



                                                                                                   01150 - 2  
W028C - North Fulton Water System Security Improvements                                        Measurement and Payment/Allowances  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

 C.   Work includes furnishing all plant, labor, equipment, tools, and materials, which are not 
furnished by the Owner, and performing all operations required to complete the Work 
satisfactorily, in place, as specified and as indicated on the Drawings, specified or 
directed by the Construction Manger. 

 
2.02  DESCRIPTIONS 
 
 A.   Measurement of an item of Work will be by percent completion of activities and 

milestones as indicated on the schedule of value. 
 
 B.   Unless otherwise stated in individual sections of the Specifications or in the Bid 

Schedule, no separate payment will be made for any item of Work, materials, parts, 
equipment, supplies or related items required to perform and complete the Work.  The 
costs for all such items required shall be included in the Contract Price bid of which it is a 
part. 

 
 C.   Payment will be made at the Contract Price per unit indicated in the Bid, with the total 

price of the Contract being equal to the total price of the Contract being equal to the Total 
Bid, as specified and as modified, by extending unit prices multiplied by quantities listed 
in the Bid and then summing the extended prices to reflect actual work.  Such price and 
payment shall constitute full compensation to the Contractor for furnishing all plant, labor, 
equipment, tools, and materials not furnished by the Owner, and for performing all 
operations required to provide to the Owner the entire Project, complete in place, as 
specified and as indicated on the Drawings. 

 
 D.   "Products" shall mean materials or equipment permanently incorporated into the work. 
 
 E.   "Provide" shall mean furnish and install. 

 
2.03   DESIGN 
 

A. No separate payment shall be made for any design work or the preparation of shop 
drawings required in the performance of the Work. 

 
2.04   INSTALLATION 
 

A. All cost for construction, installation, materials and labor shall be included in the unit 
prices for each line item described in the Schedule of Values.  These prices are inclusive 
of all incidental materials and work necessary to provide a fully functioning and 
operational security system.  The Contractor will expand the Schedule of Values to 
include items it considers are of substantial value for tracking/payment purposes. 

 
B. Unless otherwise directed in writing by the Construction Manager and approved by 

Change Order to the Contract, the total price for each site shall be considered a not to 
exceed price.  

  
2.05 CLEAN-UP, AND TESTING 

 
A.    All cost for clean-up, and testing shall be included in the unit price bid for Construction.  

The bid prices shall also include all costs for repair or replacement of any damages due 
to contractor’s activities to existing structures, pavement, equipment, utilities or other 
items that are designated to be removed.  Final payment shall not be made for any 
equipment/system unless both testing and clean-up have been performed satisfactorily 
for that equipment/system for which payment is being requested. 
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 SECTION 01200 
 
 PROJECT MEETINGS 
 
1.01 DESCRIPTION 
 
 A. The Construction Manager will schedule and administer the preconstruction meeting. 
 

B. The Construction Manager shall schedule and administer periodic progress meetings and 
specially called progress meetings throughout the progress of the work. The Construction 
Manager shall prepare agenda for these meetings, distribute written notice of each meeting 
seven days in advance of the meeting date, and make physical arrangements for the 
meetings. The Construction Manager shall preside at the progress meetings, record the 
minutes, including all significant proceedings and decisions. The Construction Manager 
shall reproduce and distribute copies of minutes within three days after each meeting to all 
participants in the meeting and to all parties affected by decisions made at the meeting. 

 
 C. Representatives of contractors, subcontractors and suppliers attending the meetings shall 

be qualified and authorized to act on behalf of the entity each represents. 
 
 D. The Construction Manager shall attend progress meetings to ascertain that work is 

expedited consistent with the Contract Documents and the construction schedules. 
 
 E. Related Requirements: 
 
  1. Section 01010: Summary of Work 
  2. Section 01310: Construction Schedules 
  3. Section 01340: Shop drawings, Product Data, and Samples 
 
1.02 PRECONSTRUCTION MEETING 
 
 A. The Construction Manager will schedule the meeting within 30 days after Notice of Award 

of Contract. 
 
 B. The location of the meeting will be designated by the Construction Manager. 
 
 C. The following parties shall attend the meeting: 
 
  1. County's Representative. 
  2. Construction Manager and/or Program Manager 
  3. Resident Project Representative 
  4. Contractor's Superintendent. 
  5. Major Subcontractors. 
  6. Major Suppliers. 
  7. Others as Appropriate. 

 
 D. Suggested Agenda: 
   
  1. Distribution and discussion of: 
   a. List of major subcontractors and suppliers. 
   b. Projected Construction Schedules. 
  2. Critical work sequencing. 
  3. Major equipment deliveries and priorities. 
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  4. Project Coordination. 
  a. Designation of responsible personnel 

  5. Procedures and processing of: 
   a. Field decisions. 
   b. Bid requests. 
   c. Submittals. 
   d. Change Orders. 
   e. Applications for Payment. 
  6. Adequacy of distribution of Contract Documents. 
  7. Procedures for maintaining Record Documents. 
  8. Use of premises: 
   a. Office work and storage areas. 
   b. County's requirements. 
  9. Construction facilities, controls and construction aids. 
  10. Temporary utilities. 
  11. Safety and first aid procedures. 
  12. Security procedures. 
 
1.03 PROGRESS MEETINGS 
 
 A. The Contractor shall schedule regular periodic meetings and shall hold called meetings as 

required by progress of the work. 
 
 B. The meetings shall be held at the field office of the Contractor or at other locations made 

available by the Contractor. 
 
 C. The following parties shall attend the meetings: 
  1. Construction Manager, and and/or Program Manager. 
  2. Subcontractors as appropriate to the agenda. 
  3. Suppliers as appropriate to the agenda. 
  4. Others as required. 
 
D. Suggested Agenda: 
 
  1 Review and approval of minutes of previous meeting. 
  2. Review of work progress since previous meeting. 
  3. Field observations, problems, and/or conflicts. 
  4. Problems which impede Construction Schedule. 
  5. Review of off-site fabrication, delivery schedules. 
  6. Corrective measures and procedures to regain projected schedule. 
  7. Revisions to Construction Schedule. 
  8. Plan progress, schedule, during succeeding work period. 
  9. Coordination of schedules. 
  10. Review submittal schedules; expedite as required. 
  11. Maintenance of quality standards. 
  12. Review proposed changes for: 
   A. Effect on Construction Schedule and on completion date. 
   B. Effect on other components of the Project. 
  13. Other business. 
 
 
 END OF SECTION NO. 01200 
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SECTION 01310 

 
SCHEDULING OF THE WORK 

 
 
1. INTRODUCTION 
 

A. This Section describes the scheduling and progress reporting requirements of the 
Contract.  The primary objectives of the requirements of this Section are: 
 
1. to insure adequate planning and execution of the Work by the  Contractor; 
2. to assist the County and Construction Manager in evaluating the progress of the 

Work; 
3. to provide for optimum coordination by  Contractor of its sub-consultants, and of 

its Work with the work or services provided by the County or any separate 
consultants; and 

4. to permit the timely prediction or detection of events or occurrences which may 
affect the timely prosecution of the Work. 

5. to provide a basis of progress of work for invoicing and payment to the 
Contractor. 

 
B. Contract Term - The Contract will have a Term that is specified in the contract 

agreement.  This term is the maximum time that the Contract is in effect and constitutes 
the maximum period of time during which the Work can be accomplished and completed 
without change order.  The Contractor shall prepare their detailed Construction Schedule 
to be less than or equal to the term of the Contract. 

 
2. GENERAL SCHEDULING REQUIREMENTS 
 

A. The Work of this Contract shall be planned, scheduled, executed, and reported using the 
critical path method (CPM).  The Contractor shall use one of the following software 
programs to develop its Schedule Submittal: 

1. Primavera Project Planner, latest version  
2. SureTrak Project Manager, latest version 
3. Microsoft Project, latest version 

 
B. The detailed Construction Schedule shall represent the Contractor’s commitment and 

intended plan for completion of the Work in compliance with the Contract completion date 
and interim milestone dates specified.  The detailed Construction Schedule shall take into 
account all foreseeable activities to be accomplished by any separate Contractors or the 
County, and interface dates with utility companies, the County’s operations, and others.  
The detailed Construction Schedule shall anticipate all necessary manpower and 
resources to complete the Work within the dates set forth. 

C. Once approved by the Construction Manager, the detailed Construction Schedule will 
become the Baseline Schedule and Schedule of Record for coordinating the Work, 
scheduling the Work, monitoring the Work, reviewing the progress payment requests, 
evaluating time extension requests, and all other objectives listed above. 

D. The Contractor is responsible for determining the sequence of activities, the time 
estimates of the detailed construction activities and the means, methods, techniques and 
procedures to be employed.  The detailed Construction Schedule shall represent the 
Contractor’s best judgment of how it will prosecute the Work in compliance with the 
Contract requirements.  The Contractor shall ensure that Detailed Construction Schedule 
is current and accurate and is properly and timely monitored, updated and revised as 
Project conditions and the Contract Documents may require. 
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E. When there are separate contractors working concurrently on the Project whose work 
must interface or be coordinated with the Work of the Contractor, the Contractor shall 
coordinate its activities with the activities of the separate contractors, and the Detailed 
Construction Schedule shall take into account and reflect such work by others. 

F. The Contractor shall be solely responsible for expediting the delivery of all materials and 
equipment to be furnished by it so that the progress of construction shall be maintained 
according to the currently approved Construction Schedule for the Work.  The Contractor 
shall notify the Construction Manager in writing, and in a timely and reasonable manner, 
whenever the Contractor determines or anticipates that the delivery date of any material 
or equipment to be furnished by the Contractor will be later than the delivery date 
indicated by the currently approved Construction Schedule, or required consistent with 
the completion requirements of this Contract, subject to schedule updates as herein 
provided. 

 
3.0 DETAILED CONSTRUCTION SCHEDULE 
 

A.  Initial Schedule was submitted with the successful Contractor’s bid in response to the 
IFB. Within 14 days after the Notice to Proceed, the Contractor shall submit a detailed 
Construction Schedule according to the requirements.  The Construction Manager will 
review the Construction Schedule and will return the reviewed copy within the time-period 
specified for submittals.  If required,  the Contractor  shall resubmit schedule to the 
Construction Manager making any required revisions within ten (10) days following the  
return date, and then again similarly for all such partial approvals and the final approval. 

B. The detailed Construction Schedule shall consist of a time-scaled, detailed network 
graphic representation of all activities that are part of the Contractor’s construction plan 
and an accompanying listing of activity’s dependencies and interrelationships. The 
detailed Construction Schedule submission shall include, but not be limited to, the 
following information: 

 

1. Project name 
 

2. The Work shall be divided into logical and identifiable subdivisions called activities.  
All activities will be assigned to a Milestone.  The total cost of the all the work 
represented by all the Milestones shall equal the Total Bid Amount (section 00300). 
Work shall be further subdivided into Activities as defined below. 

 

3. Activities for all aspects of the work, with durations not exceeding fourteen (14) 
calendar days for all activities for which the Contractor will perform actual 
construction work. Material procurement, submittals, concrete curing and other 
similar activities may exceed fourteen (14) calendar days if approved by the 
Construction Manager.  Related activities, each of duration of five (5) calendar 
days or less, may be shown as one activity together, if not on the critical path of 
timely job completion. 

 

4. The Construction schedule shall indicate the Critical Path for the work.  This can be 
accomplished on the Construction Schedule, on a separate schedule. 

 

5. Outage schedules for existing utility services, if any, that will be interrupted during 
the performance of the Work 

 

6. Acquisition and installation of equipment and materials supplied and/or installed by 
the County or separate contractors 

 

7. All start dates, milestones, float and completion dates 
 

8. An accounting of the number of workdays anticipated to be lost due to weather. 
This accounting shall be in accordance with allowable days per month provided 
elsewhere in the Contract Documents. 

 



                                                                                                 01310 - 3 
W028C - North Fulton Water System Security Improvements                                                                   Scheduling of the Work  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

9. A tabular report listing all predecessor and successor activities for each activity 
 

10. A legible time scaled network diagram 
 

11. A listing of the project calendar, indicating the anticipated days of work 
performance 

 

12. A CD-ROM in a form and format acceptable to the Construction Manager, of the 
detailed Construction Schedule including all required submission information 
resident in the computer system and containing all of the files associated with the 
schedule; or a legible spreadsheet report with activity number, description, duration 
and successor activities. 

 
C. All Milestones and Activities are to appear on the detailed Construction Schedule shall 

include, but not be limited to, preliminary construction activities, pre-construction meetings, 
site work, structure erection, roof close-in, exterior wall systems, paving, major material 
fabrication and delivery, shop drawings submittals, bi-weekly progress meetings, furniture 
delivery and installation, equipment delivery and installation, coordination requirements, 
mock-up installations and inspections, dates of Substantial and Final Completion, Certificate 
of Occupancy inspection, systems testing and instruction, and special County decision points 
that impact the Work. 

D. Schedule Reports:  Schedule submissions will contain the following minimum information for 
each activity: 

Activity number, description and estimated duration 

Anticipated start and finish dates 

Responsibility for activity 

The cost loading values for each activity. 

 
E. For all major equipment and materials to be fabricated or supplied for the Project, the 

Detailed Construction Schedule shall show a sequence of activities including: 
 

1. Preparation of shop drawings and sample submissions 

2. A reasonable time for review of shop drawings and samples or such time as 
specified in the Contract Documents 

3. Shop fabrication, delivery and storage 

4. Erection or installation 

5. Testing of equipment and materials. 

 
F. The Contractor shall submit, as a part of the data submitted to the Construction Manager, a 

narrative report indicating the anticipated allocation by the Contractor of the following 
resources and work shifts for each activity which he proposes to be utilized on the Project: 

1. Labor resources; 

2. Equipment resources; and 

3. Whether it proposes the Work to be performed on single, double or triple shifts, 
and whether it is to be done on a 5, 6 or 7 day work week basis. (see work hours) 

G The Construction Manager shall have the right to require the Contractor to modify any portion 
of the Contractor’s Detailed Construction Schedule, or Recovery Schedule, including cost 
loading with the Contractor bearing the expense thereof, which the Construction Manager 
reasonably determines to be: 
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1. Impractical; 
2. Based upon erroneous calculations or estimates; 
3. Unreasonable; 
4. Not in compliance with other provisions of the Contract Documents; 
5. Required in order to ensure proper coordination by the Contractor of the Work of 

its sub-contractors and with the work or services being provided by any separate 
contractor; 

6. Necessary to avoid undue interference with the County’s operations or those of 
any utility companies or adjoining property owners; 

7. Necessary to ensure completion of the Work by the milestone and completion 
dates set forth in the Contract Documents; 

8. Required in order for the Contractor to comply with the requirements of this 
Appendix or any other requirements of the Contract Documents; or 

9. Not in accordance with the Contractor’s actual operations. 
 

4.0 BASELINE SCHEDULE 
 

A. Upon final approval, the detailed Construction Schedule shall be used as a Baseline 
Schedule.  The Baseline Schedule will be change only under the following circumstances 
after review and approval of the Construction Manager. 

1. An approved Change Order to the Work, which constitutes an adjustment to the 
original scope of work and requires additional time to complete.  The baseline 
schedule will be change to reflect the additional time of the change order. 

2. Unavoidable delays, not the fault of the Contractor, contained in a time-only 
approved Change Order.  The baseline schedule will have the additional time added 
to the schedule. 

3. A Change Order approved by the County that has an additional time extension. 
4. A request by the Contractor for a revision to the Detailed Construction Schedule that 

does not extend the Acceptance Date beyond the term of the Contract. 
 

B. It should be noted that delays attributed to the Contractor or failure of the Contractor to 
make major milestones that require a subsequent recovery schedule does not change 
the baseline (original) schedule.  Recovery schedules, when required, will be used until 
the project regains the baseline schedule or until the Work is complete, the term of the 
contract reached or the contract terminated.  The baseline schedule remains the baseline 
unless changed by an approved change order or is revised and equals the term of the 
contract. 

 

5.0 SCHEDULE OF VALUES 
 

A. As part of the submission of the detailed Construction Schedule, the Contractor shall submit 
a breakdown of the expected value of each of the schedule activities for which payment will 
be requested.  Activities shall roll-up into Milestones.  .  The total cost of all Milestones will be 
equal to the Total Bid Amount (section 00300).  The cost breakdown of the detailed 
Construction Schedule shall have a direct correlation to the Schedule of Values to be used as 
the basis for Applications for Payment. 

B. Draw Down Schedule:  Upon acceptance, by the County of the Schedule of Values, the 
Contractor shall prepare and submit to the County a schedule of draw down payments, 
referred to as Draw Down Schedule, totaling the Total Amount of Bid.  This Draw Down 
Schedule will be used by the County to anticipate the cash flow needed to meet its financial 
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obligations under the Design/Build Contract.  Any change in the Schedule of Values, as 
specified below, will require that the Draw Down Schedule be revised and resubmitted. 

 
6.0 UPDATING OF CONSTRUCTIONSCHEDULE— DESIGN AND CONSTRUCTION PROGRESS 

REPORTS 
 

A. The Contractor shall submit for the monthly progress report and for all payment requests an 
update of the Construction Schedule. The Construction Manager will review the Construction 
Schedule contained in Monthly Progress Report or payment request to determine the 
Contractor’s actual progress.  Prepared by the Contractor, said schedule updates shall set 
forth current and accurate progress data and shall be based upon the Contractor’s best 
judgment.  Said schedule updates shall be prepared by the Contractor in consultation with all 
principal sub-contractor and suppliers. 

 

B. The updated Schedule shall show the activities, or portions of activities, completed during the 
reporting period, the actual start and finish dates for these activities, remaining duration 
and/or estimated completion dates for activities currently in progress, and quantities of 
material installed during the reporting period.  The Construction Manager will produce a 
computerized update worksheet for the Contractor to complete as a part of this process. 

 

C At the monthly progress meeting held in accordance with Appendix 10, a total review of the 
Project will take place including but not limited to, the following: 

1. Current update of the Detailed Construction Schedule 
2. Anticipated detailed construction activities for the subsequent report period 
3. Critical items pending 
4. Contractor’s requested changes to the detailed Construction Schedule.  These 

changes shall be accompanied by a change order to the scope of work and term or 
a change order to the term only. 

 
D. The Contractor shall submit a narrative with the progress report which shall include, but not be 

limited to, a description of problem areas, current and anticipated delaying factors and their 
impact, explanations of corrective actions taken or planned, any proposed newly planned 
activities or changes in sequence, and proposed logic for a Recovery Schedule, if required, as 
further described herein.  The report shall also include: 

1. A narrative describing actual work accomplished during the reporting period 
2. A list of major construction equipment used on the Project during the reporting period 
3. The total number of men by craft actually engaged in the work during the reporting 

period, with such total stated separately as to office, supervisory, and field personnel 
4. A manpower and equipment forecast for the succeeding thirty (30) days, stating the 

total number of men by craft, and separately stating such total as to office, 
supervisory and field personnel 

5. A list of Contractor  supplied materials and equipment, indicating current availability 
and anticipated job site delivery dates 

6. Anticipated changes or additions to Contractor’s supervisory personnel. 
 
 

E As part of the updating process, the Construction Manager will calculate, based upon 
progress data provided by the Contractor  and agreed to by the Construction Manager, the 
value of Work completed based on the sum of the cost loading amounts for all activities, 
including activities specifically defined for stored materials, less the amount previously paid.  
Summation of all values of each activity less the appropriate percent of retainage shall be the 
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maximum amount payable to the Contractor, provided that the Contractor has complied with 
all requirements of the Contract Documents. 

 
7.0 RECOVERY SCHEDULE   
 

A. Should the updated detailed Construction Schedule, at any time during the Contractor ’s 
performance, show, in the sole opinion of the Construction Manager, that the Contractor  is 
fourteen (14) or more days behind schedule for any milestone or completion date for any 
location or category of work, the Contractor , at the request of the Construction Manager, 
shall prepare a Recovery Schedule within 5 days, at no additional cost to the County (unless 
the County is solely responsible for the event or occurrence which has caused the schedule 
slippage), explaining and displaying how the Contractor  intends to reschedule its Work in 
order to regain compliance with the detailed Construction Schedule. 

 

B. The Contractor in preparing a recover schedule shall prepare and submit to the Construction 
Manager a Recovery Schedule, incorporating the best available information from sub-
contractors and others that will permit a return to the Detailed Construction (baseline) 
Schedule at the earliest possible time.  The Contractor shall prepare a Recovery Schedule to 
the same level of detail as the detailed Construction Schedule.  The Recovery Schedule shall 
be prepared in coordination with other separate contractors on the Project. 

 

C. Within two (2) days after submission of the Recovery Schedule to the Construction Manager, 
the Contractor and any of the necessary sub-contractors, suppliers, vendors, manufacturers, 
etc. shall participate in a conference with the Construction Manager to review and evaluate 
the Recovery Schedule.  Each of the participants will give a written commitment to comply 
with the Recovery Schedule.  Within two (2) days of the conference, the Contractor shall 
submit the revisions necessitated by the review for the Construction Manager’s review and 
approval.  The Contractor shall use the approved Recovery Schedule as its plan for returning 
to the detailed Construction Schedule. 

 

D. The Contractor shall confer continuously with the Construction Manager to assess the 
effectiveness of the Recovery Schedule.  As a result of these conferences, the Construction 
Manager will direct the Contractor as follows: 

 

1. If the Construction Manager determines the Contractor continues behind schedule, 
the Construction Manager will direct the Contractor to prepare a Schedule 
Revision.  If the submitted Schedule Revisions will exceed the term of the Contract 
then the Contractor must also submit and change order request.  This change 
order request will be for the amount of time the project has been delayed.  All 
conditions effecting the requested change order and liquidated damages or 
construction claims that might arise from the delay or from the change order must 
be included in the Change Order request. 

  
2. If the Construction Manager determines the Contractor has successfully complied 

with provisions of the Recovery Schedule, the Construction Manager will direct the 
Contractor to return to the use of the approved detailed Construction Schedule. 

 
 

8.0 SCHEDULE REVISIONS 
 

A. If the Contractor cannot recover the detailed Construction Schedule via the Recovery 
Schedule then the Contractor must prepare a Schedule Revision and if this revision extends 
the detailed Construction Schedule beyond the term of the Contract, a request for a Change 
Order must be submitted.  If the Schedule does not exceed the term of the contract the 
Construction Manager can approve the revision that now becomes the new Detailed 
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Construction Schedule and Baseline.  If the Term of the Contract is exceeded then a Change 
Order request must be submitted and the schedule revision with reasons for the delay.  If the 
delay is the fault of the Contractor then only the detailed Construction Schedule is revised 
with the Baseline remaining unchanged.  If the delay is County’s fault or request or an 
uncontrollable circumstance then the detailed Construction Schedule and baseline will be 
revised following approval of the Change Order.  Change Orders within Fulton County can 
take several months.  The requests for a Change Order must be well thought out and 
analyzed to insure that all delays are requested and documented.   

 

B. Requests for revision will be accompanied by evidence acceptable to the Construction 
Manager that the Contractor’s suppliers and sub-contractor are in agreement with the 
proposed revisions.  If there are separate contractors on the Project, the approval of the 
separate contractors shall be obtained to make the proposed schedule revisions.  If accepted 
by the Construction Manager and County, the revisions shall be binding upon the Contractor 
and all separate contractors on the Project. 

 

9.0 FLOAT TIME 
 

A. Float or slack time associated with one chain of activities is defined as the amount of time 
between earliest start date and latest start date or between earliest finish date and latest 
finish date for such activities, as calculated as part of the currently approved Construction 
Schedule. Float or slack time shown on the currently approved Construction Schedule is not 
for exclusive use or benefit of either the County or the Contractor and is available for use by 
either of them according to whichever first needs the benefit of the float to facilitate the 
effective use of available resources and to minimize the impact of Project problems, delays, 
impact, acceleration or changes in the Work which may arise during performance.  The 
Contractor specifically agrees that the County or Construction Manager in conjunction with 
their review activities or to resolve Project problems may use float time.  The Contractor 
agrees that there will be no basis for any modification of the milestone or completion dates or 
an extension of the Contract Time, or a claim for additional compensation as a result of any 
Project problem, delay, impact, acceleration, or change order which only results in the loss of 
available float on the currently approved Construction Schedule. 

 

B Float time shown on any Construction Schedule shall not be used arbitrarily by the Contractor 
in a manner, which, in the opinion of the Construction Manager, unnecessarily delays 
separate contractors from proceeding with their work in a way which is detrimental to the 
interests of the County. 

 

 

 

 
END OF SECTION NO. 01310 
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SECTION NO.01320  
PROCESS REPORTS AND PHOTOGRAPHS 

 
 
1.01     GENERAL 
 

A. The Contractor shall submit to the Construction Manager, on the last day of each week, the 
daily progress reports for each day worked that week, including the following information: 

 
  1. A statement of work performed that day 

2. A manpower report indicating numbers working that day by trade, including 
subcontractors. 

3. A copy of a delivery receipt of all deliveries, to the project on that day, of the 
equipment or materials that require approval according to these Specifications. 

  4. Weather conditions. 
  5. Other data pertinent to the progress of the work. 
 

B. Prior to the beginning of any work, the Contractor shall take project photographs of the 
work area to record existing conditions. Following completion of the work, another recording 
shall be made showing the same area and features as in the pre-construction photographs. 
All conditions which might later be subject to disagreement shall be shown in sufficient 
detail to provide a basis for decisions. The pre-construction photographs shall be submitted 
to the Construction Manager within 25 calendar days after the date of receipt by the 
Contractor of Notice to Proceed. Post-construction photographs shall be provided prior to 
final acceptance of the project.  Two (2) 8” x 10” color prints of each photographic shot, for 
a total of thirty (30) shots shall be submitted for the Pre-Construction and Post-Construction 
Phases. 

 
 As the work progresses, the Contractor shall provide record photographs with negatives of 

all major components of the construction.  The photographs shall be taken at least monthly, 
or more frequently as necessary to provide an appropriate record of the work.  A minimum 
of three (3) 8” x 10” color prints of each photographic shot, for a total of ten (10) shots shall 
be submitted monthly with each pay request.  The photographs shall be representative of 
the primary work being claimed for during the period under consideration.  The view 
selection will be agreed to with the Construction Manager.  Pertinent information will be 
provided at the bottom front left corner of each photograph, including: project name, 
Contractor’s name, description of subject, orientation, and date and time of exposure.  
Photographs submitted shall be enclosed back to back in a double face plastic sleeve 
punched to fit a standard three-ring binder.   

 
 Additionally, all photos taken shall be provided to the Construction Manager on CD/ROM at 
the same time that hardcopies are required. 

 
 
 
 
 

END OF SECTION NO. 01320 
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SECTION NO.01340 

SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
 

 
1.01 GENERAL 
 

A. The Contractor shall submit shop drawings, product data and samples as required by the 
Contract Documents or as requested by the Construction Manager. 

 
 B. Related Requirements: 
 
  1. General Conditions 
 
1.02 SHOP DRAWINGS AND PRODUCT DATA 
 

A. Submit shop drawings, product data, and/or samples covering the following items of work. 
 
  1. Paving and surfacing materials 
  2. Concrete mix design 
  3. Water pipe material 
  4. Ductile iron pipe 
  5. Precast concrete structures 
  6. Manhole frames, covers and flexible joints 
  7. Pumps 
  8. Pump motors 
  9. Pump controls 
  10. Electrical equipment 
  11. Building specialties 
  12. Valves 
  13. Chemical Feed and Storage Equipment 
  14. Structural steel 
  15. Miscellaneous metals 
  16. Paints, waterproofing 
  17. Hoisting Equipment 
  18. Instrumentation and SCADA Equipment 
  19. Flow measurement equipment 
  20. Piping layouts 
   

B. Submit shop drawings and product data for any additional items of work as necessary for 
the successful completion of the project. 

 
C. Shop drawings for any structure shall consist of such detailed plans as may be required for 

the prosecution of the work but not included in the Drawings. All necessary shop drawings 
shall be furnished by and through the Contractor. They shall include shop details, erection 
plans, and bending diagrams for reinforcing steel. Review by the Construction Manager 
must be obtained before any work involving these plans may be performed. Plans for 
falsework, centering and form work may also be required, and such cases shall be likewise 
subject to review by the Construction Manager. 
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1.03 CONTRACTOR'S RESPONSIBILITIES 
 
 A. Approve shop drawings, product data and samples prior to submission. 
 
 B. Determine and verify: 
 
  1. Field measurements and quantities. 
  2. Field construction criteria. 
  3. Materials of construction. 
  4. Catalog numbers and similar data. 
  5. Conformance with specifications. 
 

C. Coordinate each submittal with requirements of the work of other submittals and of the 
Contract Documents. 

 
D. Notify the Construction Manager in writing, at time of submission, of any deviations in the 

submittals from the requirements of the Contract Documents in order that, if the deviations 
are deemed acceptable, suitable action may be taken for proper adjustment. Otherwise, the 
Contractor will not be relieved of the responsibility for executing the work in accordance 
with the Drawings and Specifications even though such shop drawings have been reviewed 
by the Construction Manager. 

 
E. Fabrication or work which requires submittals shall not begin until return of submittals after 

the Construction Manager's review. 
 
F. Keep one set of approved and reviewed shop drawings on the job site at all times. 
 
G. Produce the required shop drawings. 

 
1.04 SUBMISSION REQUIREMENTS 
 

A. Make submittals promptly in accordance with approved schedule, and in such sequence as 
not to cause delay in the work or in the work of any other contractor. 

 
B. Number of submittals required 
 

1. Shop drawings and product data: The Contractor shall submit seven copies of 
shop drawings and product data to the Construction Manager for review. 

 
2. Samples: The Contractor shall submit two samples, with tags and properly 

identified, for each item requiring samples. 
 
C. Each submission must be accompanied by a consecutively numbered letter of transmittal in 

duplicate, listing the contents of the submission and identifying each item by reference to 
Specification Section or Drawing number. 

 
D. Submittals shall contain: 
 

1. The date of submission and the dates of any previous submissions. 
 
 2. The Project title and number. 
  
 3. Contract identification. 
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4. The names of: 
 
   a. Contractor. 
 
   b. Supplier. 
 
   c. Manufacturer. 
 

5. Identification of the product, with the Specification Section number. 
 
6. Field dimensions, clearly identified as such. 
 
7. Relation to adjacent or critical features of the work or materials. 
 
8. Applicable standards, such as ASTM or Federal Specification numbers. 
 
9. Identification of deviations from Contract Documents. 
 
10. Identification of revisions on re-submittals. 
 
11. An 8 inch by 3 inch blank space for Contractor and Construction Manager stamps. 
 
12. Contractor's stamp shall be initialed or signed, certifying to approval of the 

submittal, to the verification of products, field measurements and field construction 
criteria, and to the coordination of the information within the submittal with the 
requirements of the work and of Contract Documents. 

 
E. Catalog plates and other similar materials that cannot be conveniently labeled shall be 

bound in suitable covers bearing the identifying data. 
 
F. Shop drawings shall be accompanied by all required certifications and other such 

supporting materials, and shall be submitted in such sequence or in such groups that all 
related items may be reviewed together. When shop drawings cannot be reviewed because 
the submission is not complete, or because related shop drawings or items have not been 
received, such shop drawings will be returned without action or will be held until the lacking 
materials are received. Any delay to the project resulting from the submission of incomplete 
shop drawing data shall be the responsibility of the Contractor and shall not constitute 
grounds for a project time extension. 

 
G. Other special requirements may be listed in the Specifications and/or given to the 

Contractor at the preconstruction conference. 
 

1.05 RESUBMISSION REQUIREMENTS 
 

A. Make any corrections or changes to the submittals required by the Construction Manager 
and resubmit for review. 

 
B. Shop drawings and product data: 
 

1. Revise initial drawings or data, and resubmit as specified for the initial submittal. 
 
2. Indicate any changes which have been made other than those requested by the 

Construction Manager. 
 
C. Samples: Submit new samples as required for initial submittal. 
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1.06 DISTRIBUTION 
 

A. Distribute shop drawings and product data which have been reviewed by the Construction 
Manager to: 

 
 1. Job site file. 
 
 2. Subcontractors. 
 
 3. Supplier or Manufacturer. 
 
 4. As requested by Construction Manager. 
 

1.07 CONSTRUCTION MANAGER'S DUTIES 
 

A. Review submittals with reasonable promptness and in accordance with the shop drawing 
schedule. 

 
B. Affix stamp and initials or signature, and indicate whether the review is complete, or re-

submittal is required. 
 
C. Return submittals to the Contractor for distribution, or for resubmission. 

 
1.08 REVIEW OF DRAWINGS 
 

A. Review of shop drawings will be general, for conformance with the design concept of the 
project and compliance with the information given in the Contract Documents, and will not 
include verification of quantities, detailed dimensions, nor adjustments of dimensions to 
actual field conditions. Review shall not be construed as permitting any departure from the 
Contract requirements, as authorization of any increase in price, or as relieving the 
Contractor of the responsibility for any error in details, dimensions or otherwise that may 
exist. 

 
B. Review by the Construction Manager of Contractor's shop drawings does not relieve the 

Contractor of any responsibility for accuracy of dimensions and details. The Contractor 
shall be responsible for agreement and conformity of his shop drawings with the Drawings 
and Specifications. 

 
C. Allow a minimum of 30 days for the Construction Manager’s initial processing of each 

submittal.  This time frame shall also apply to resubmitted shop drawings. 
 
1.09 PAYMENT 
 

A. The contract price shall include the cost of furnishing all shop drawings, product data and 
samples. No extra payment will be made for such drawings, data, and samples. 

 
 
 
 

  
END OF SECTION NO. 01340 
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SECTION NO.01400 

CONTROL OF MATERIALS 
 

1.01 WORK INCLUDED 
 

A. The Contractor shall submit to the Construction Manager for review a list of the source of 
supply for all materials and equipment before orders are placed. 

 
1.02 RELATED WORK 
 
 A Section 01310: Construction Schedule 
 
 B. Section 01340: Shop Drawings, Product Data and Samples 
 
 C. Section 01600: Material and Equipment 
 
 D. Section 01630: Substitutions and Product Options 
 
1.03 REFERENCE STANDARDS 
 
 A. American Society of Testing Materials (ASTM) 
 
 B. American Concrete Institute (ACI) 
 
PART 2 - MATERIALS 
 
2.01 QUALITY OF MATERIALS 
 

A. Suppliers of reinforcing steel, fabricated metal work, and metal castings may be required to 
submit guarantees of conformity with Drawings and Specifications. 

 
B. Representative preliminary samples of the character and quantity prescribed may be 

submitted by the Contractor or manufacturer for examination and tested in accordance with 
the standard tests of materials. 

 
C. Only materials conforming to the requirements of the Specifications and approved by the 

Construction Manager shall be used in the project. 
 

D. All materials proposed to be used may be inspected or tested at any time during their 
preparation and use. 

 
E. If it is found that the sources of supply which have been accepted do not furnish a uniform 

product, or if the product from any source proves unacceptable at any time, the Contractor 
shall furnish material from other acceptable sources. 

 
F. No material which, after acceptance, has in any way become unfit for use shall be used in 

the work. 
 

2.02 TESTING OF MATERIALS 
 

A. Unless otherwise specified, standard tests of materials shall be in accordance with the 
Specifications and tests of the American Society of Testing Materials, and by a commercial 
testing laboratory approved by the Construction Manager. 
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 B. Reports of tests shall promptly be furnished to the Construction Manager. 
 

C. Tests shall be arranged by the Contractor with the cost of all tests paid for by the 
Contractor unless otherwise specified. 

 
2.03 MATERIAL SCHEDULE AND TESTS 
 

A. The following schedule of materials and the standard tests to which each is to be subjected 
is given for the Contractor's guidance, latest revision of standard specifications shall apply. 

 
  1. Portland Cement: 
 

a. Any quantity - Certificate of mill test to be furnished by producers of 
laboratory tests Made as per ASTM C- 150. 

 
  2. Sand: For use in Portland Cement Concrete: 
 
   a. Any quantity - Tests to indicate conformity with ASTM C-33. 
 
  3. Stone and Gravel: For use in Portland Cement Concrete: (Coarse aggregate) 
 
   a. Any quantity - Similar to Sand 
 

4. Portland Cement Concrete: Cylinder Compression Tests of Concrete placed in the 
work, from three sets of three cylinders from the same batch of concrete for each 
day's placing of each class of concrete of each 50 cubic yards or fraction thereof. 
One set shall be broken at seven days, one at 28 days, and one set held in 
reserve. 

 
  5. Ductile Iron Pipe and Special Castings: 
 

a. Any quantity - Certified tests furnished by foundry; field tests for 
dimensions, coating and holes; hammer test. 

 
  6. Structural Steel: 
 
   a. Any quantity - Field inspection for rust, shape, and dimensions. 
 

b. 25 to 200 tons - Independent shop inspection and certified copies of mill 
tests. 

 
   c. For structures and Buildings - See ASTM A-36. 
 
 
  7. Concrete Reinforcement Steel: 
 

a. Up to 50 thousand pounds - Field inspection for rust, shape and 
dimensions. 

 
b. 50 thousand pounds and up - Independent laboratory inspection as per 

ASTM A-615 and A-82 
 

 
END OF SECTION NO. 01400 
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SECTION 01420 
 

INSPECTION OF WORK 
 
 

1.01 CONSTRUCTION MANAGER'S INSPECTION 
 
 A. The Construction Manager shall have the right of access to and inspection of the work at all 

times. Materials, equipment and products shall be subject to the Construction Manager's 
review as specified herein. 

 
 B. The Construction Manager is responsible for general surveillance of the work on behalf of 

the Owner. The Construction Manager is not responsible for construction means, methods, 
sequences, or procedures or for safety precautions and programs in connection with the 
work. The Construction Manager is not responsible for supervision of the work and shall not 
give instruction to the Contractor’s personnel as to methods of execution of the work. The 
Construction Manager is not responsible for the Contractor’s failure to carry out the work in 
accordance with the Contract Documents. 

 
1.02  CONTRACTOR’S DUTIES 
 
 A. The Contractor is responsible for all materials, equipment, methods, and procedures in 

execution of the work. 
 
 B. The Contractor shall correct to the satisfaction of the Construction Manager any work or 

material found to be defective or of deficient quality.  Such corrections shall be made by the  
Contractor at no additional expense to the Owner. 

 
 C. The Contractor shall inform the construction manager as to his work areas 24 hours in 

advance so that the construction manager will be able to open gates and fences for the 
workmen. 

 
1.03 RIGHT OF ENTRY 
 
 A. Representatives of Fulton County, the Environmental Protection Division of the Georgia 

Department of Natural Resources, and the U.S. Department of Agriculture, Soil 
Conservation Services and others as may be identified by the Owner shall have access to 
the work wherever it is in preparation or progress.  The Contractor shall provide proper 
facilities for such access and inspection. 

 
 

END OF SECTION 01420 
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SECTION 01 440 

QUALITY CONTROL:  CONTRACTOR RESPONSIBILITIES 

 

PART 1  GENERAL 

1.1 REFERENCES 

A. The publications listed below form a part of this specification to the extent 
referenced. The publications are referred to in the text by basic designation only. 

 

   1. American Society for Testing and Materials (ASTM) 
 

1.2 SUBMITTALS 
   

A. A plan to identify personnel, procedures, control, instructions, test, records, and 
forms to be used for quality control. 

 
B. A report containing record of quality control operations, activities, and tests 

performed shall be submitted to Construction Manager daily. 
 
C. Weekly Quality Control Reports. 
 

 
PART 2  PRODUCTS (NOT USED) 
 
PART 3  EXECUTION  
 

3.1 GENERAL 
 

A. The Contractor is responsible for quality control and shall establish and maintain 
an effective quality control system in compliance with the Contract requirements.  
The quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product, which complies with the Contract 
Documents.  The system shall cover all construction operations, both onsite and 
offsite, and shall be keyed to the proposed construction sequence. 

 
 3.2 QUALITY CONTROL PLAN 
 

A. General:  The Contractor shall furnish for review by the Construction Manager, 
not later than 15 calendar days after receipt of Notice to Proceed, a Contractor 
Quality Control (CQC) Plan proposed to monitor quality of the work.  The plan 
shall identify personnel, procedures, control, instructions, test, records, and forms 
to be used.  Construction will be permitted to begin only after acceptance of the 
CQC Plan. 

 
B. Content of the CQC Plan: 
 

1. The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
Contractors, fabricators, suppliers and purchasing agents: 

  



                                                                                                  01440 - 2 
W028C - North Fulton Water System Security Improvements                            Quality Control:  Contractor’s Responsibilities  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

a. A description of the quality control organization, including a chart 
showing lines of authority and acknowledgement that the CQC 
staff shall implement the three phase control system specified 
hereinafter for all aspects of the work specified.  The staff shall 
include a CQC System Manager who shall report to the 
Construction Supervisor or someone higher in the Contractor’s 
organization.  Construction Supervisor in this context shall mean 
the individual with responsibility for the overall management of 
the project including quality and production. 

 
b. The name, qualifications (in resume format), duties, 

responsibilities, and authorities of each person assigned a 
quality control (QC) function. 

 
c. Procedures for scheduling, reviewing, certifying, and managing 

submittals, including those of Contractors, suppliers and 
purchasing agents. These procedures shall be in accordance 
with Section 01300, SUBMITTALS. 

 
  d. Submittal register. 
 
  e. Procedures for correcting nonconforming work. 
 
  f. Testing requirements associated with the project. 
 

C. Approval of Plan:  Approval of the Contractor's plan is required prior to the start 
of construction. Approval is conditional and will be predicated on satisfactory 
performance during the construction. Construction Manager reserves the right to 
require the Contractor to make changes in his CQC plan and operations, as 
necessary, to obtain the quality specified. 

 
D. Notification of Changes:  After approval of the CQC plan, the Contractor shall 

notify Construction Manager in writing a minimum of 7 calendar days prior to any 
proposed change. Proposed changes are subject to acceptance by Construction 
Manager. 

 
 3.3 PRE-CONSTRUCTION OR KICK-OFF MEETING 

A. During the Preconstruction Conference or prior to approval by Construction 
Manger of the CQC Plan, the Contractor shall meet with Construction Manager 
and discuss the Contractor's quality control system. During the meeting, a mutual 
understanding of the system details shall be developed, including the forms for 
recording the CQC operations, control activities, testing, administration of the 
system for both onsite and offsite work, and the interrelationship of Contractor's 
management and control with Construction Manager. There may be occasions 
when subsequent conferences will be called, by either party, to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor. 

 
 3.4 SUBMITTAL REVIEW 
 

A. The CQC organization shall be responsible for certifying that all submittals are in 
compliance with the Contract Documents. 
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 3.5 CONTROL 

A. Contractor Quality Control is the means by which the Contractor ensures that the 
construction, to include that of second-tier Contractors and suppliers, complies 
with the requirements of the Contract Documents. The controls shall be adequate 
to cover all construction operations, including both onsite and offsite fabrication, 
and will be keyed to the proposed construction sequence. The controls shall 
include at least three phases of control to be conducted by the CQC System 
Manager for all definable features of work, as follows: 

   1. Preparatory Phase:  The phase shall be performed prior to beginning 
work on each definable feature of work and shall include: 

    a. A review of each paragraph of applicable specifications. 
    b. A review of the Contract Drawings. 

c. A check to assure that all materials and/or equipment have been 
tested, submitted, and approved. 

d. A check to assure that provisions have been made to provide 
required control inspection and testing. 

e. Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with 
the Contract Documents. 

f. A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to 
approve submittal data, and are properly stored. 

g. A review of the appropriate activity hazard analysis to assure 
that both safety and health requirements are met. 

h. Discussion of procedures for constructing the work including 
repetitive activities. Document construction tolerances and 
workmanship standards for that phase of work. 

i. A check to ensure that any required submittals for the work to be 
performed has been accepted by Construction Manager. 

j. Construction Manager shall be notified at least 48 hours in 
advance of beginning any of the required action of the 
preparatory phase.  This phase shall include a meeting 
conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature. The results of the 
preparatory phase actions shall be documented by separate 
minutes prepared by the CQC System Manager and attached to 
the next QC report submitted. The Contractor shall instruct 
applicable workers as to the acceptable level of workmanship 
required in order to meet Contract Specifications. 

  
2. Initial Phase:  This phase shall be accomplished at the beginning of a 

definable feature of work. The following shall be accomplished: 
a. A check of preliminary work to ensure that it is in compliance 

with Contract requirements.  Review minutes of the preparatory 
meeting. 

b. Verification of control inspection and testing necessary to 
document full Contract compliance. 

c. Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards. 
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d. Resolve all differences. 
e.  Check health and safety to include compliance with and 

upgrading of the health and safety plan and activity hazard 
analysis. Review the activity hazard analysis with each worker. 

f. Construction Manager shall be notified at least 48 hours in 
advance of beginning the initial phase.  Separate minutes of this 
phase shall be prepared by the CQC System Manager and 
attached to the next QC report submitted.  Exact location of initial 
phase shall be indicated for future reference and comparison 
with follow-up phases. 

g. The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met. 

  
   3. Follow-up Phase:  Daily checks shall be performed to assure continuing 

compliance with Contract requirements, including control testing, until 
completion of the particular definable feature of work. The checks shall 
be made a matter of record in the CQC documentation. Final follow-up 
checks shall be conducted and all deficiencies corrected prior to the start 
of additional features of work, which may be affected by the deficient 
work. The Contractor shall not build upon, conceal, or fail to repair 
nonconforming work. 

 
 3.6 TESTS 

A. Testing Procedure:  The Contractor shall perform tests specified or required to 
verify that control measures are adequate to provide a product which conforms to 
Contract requirements. Testing includes operation and/or acceptance tests when 
specified. The Contractor shall procure the services of a testing laboratory. A list 
of tests to be performed shall be furnished as a part of the CQC plan. The list 
shall give the test name, frequency, specification paragraph containing the test 
requirements, the personnel, and laboratory responsible for each type of test, 
and an estimate of the number of tests required. The Contractor shall perform the 
following activities and record and provide the following data: 

   1. Verify that testing procedures comply with Contract requirements. 
   2. Verify that facilities and testing equipment are available and comply with 

testing standards. 
   3. Check test instrument calibration data against certified standards. 
   4. Verify that recording forms and test identification control number system, 

including all of the test documentation requirements, have been 
prepared. 

   5. Results of all tests taken, both passing and failing tests, shall be 
recorded for the date taken. Specification paragraph reference, location 
where tests were taken, and the sequential control number identifying 
the test will be given. Actual test reports may be submitted later, if 
approved by the Contractor, with a reference to the test number and date 
taken. An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to Construction 
Manager. Failure to submit timely test reports, as stated, may result in 
nonpayment for related work performed and disapproval of the test 
facility for this Contract. 
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B. Offsite Testing Laboratories: 
   1. Capability Check: Construction Manager reserves the right to check 

laboratory equipment in any proposed laboratory for compliance with the 
standards set forth in the Contract Documents and to check the 
laboratory technician's testing procedures and techniques. Laboratories 
utilized for testing soils, concrete, asphalt, and steel shall meet criteria 
detailed in ASTM D3740 and ASTM E329. 

C. Onsite Testing Laboratories: Construction Manager reserves the right to utilize 
the Contractor's onsite testing laboratory and equipment to make assurance tests 
and to check the Contractor's testing procedures, techniques, and test results at 
the Contractor's sole expense. 

D. Furnishing or Transportation of Samples for Testing: Samples of materials for 
test verification and acceptance testing by Construction Manager shall be 
delivered to Construction Manager. Coordination for each specific test, exact 
delivery location, and dates shall be made with Construction Manager. 

 
 3.6 DOCUMENTATION 
 

A. Content of Report: The Contractor shall maintain current records of quality 
control operations, activities, and tests performed, including the work of 
Contractors and suppliers. These records shall be in a form approved by 
Construction Manager and shall include factual evidence that required quality 
control activities and/or tests have been performed, including but not limited to 
the following: 

 
 1. Construction Manager/Contractor area of responsibility.  

2. Operating plant/equipment with hours worked, idle, or down for repair.  
3. Work performed each day, giving location, description, and by whom.  
4. Test and/or control activities performed with results and references to 

Specifications and QC plan requirements. The QC phase should be 
identified (Preparatory, Initial, Follow-Up). List deficiencies noted along 
with corrective action. 

   5. Material received with statement as to its acceptability in storage. 
   6. Identify submittals reviewed, with Contract reference, by whom, and 

action taken. 
   7. Offsite surveillance activities, including actions taken. 
   8. Job safety evaluations stating what was checked, results, and 

instructions or corrective actions. 
   9. List instructions given/received and conflicts in Drawings and/or 

Specifications. 
   10. Contractor's verification statement. These records shall cover both 

conforming and deficient features and shall include a statement that 
equipment and materials incorporated in the work and workmanship 
comply with the Contract Documents. 

   11. Indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays 
encountered. 

 



                                                                                                  01440 - 6 
W028C - North Fulton Water System Security Improvements                            Quality Control:  Contractor’s Responsibilities  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

B. Frequency of Reporting: The original and one copy of the records in report form 
shall be furnished to Construction Manager for each week period of work. As a 
minimum, one report shall be prepared and submitted for every 7-day period. All 
calendar days shall be accounted for throughout the life of the Contract. The 
reports shall be submitted within 24 hours following the 7-day period reported. 
Reports shall be signed and dated by the CQC System Manager. The report from 
the CQC System Manager shall include copies of test reports and copies of 
reports prepared by all subordinate quality control personnel. 

3.7 NOTIFICATION OF NONCOMPLIANCE 

A. Construction Manager will notify the Contractor of any noncompliance with the 
foregoing requirements. The Contractor shall, after receipt of such notice, 
immediately take corrective action. If the Contractor fails or refuses to comply 
promptly, Construction Manager may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken. No part of the time lost 
due to such stop orders shall be made the subject of claim for extension of time, 
or for excess costs or damages by the Contractor. 

 
 

END OF SECTION 01 440 
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SECTION NO.01500 
 

CONSTRUCTION FACILTIES AND TEMPORARY CONTROLS 
 

 
1.01 WORK INCLUDED 
 

A. The work covered by this Section includes furnishing all labor, equipment, and materials 
required for temporary control of construction operations. 

 
1.02 PUMPING 
 

A. The Contractor shall furnish and operate pumping and appurtenant piping for dewatering, 
flow rerouting, or any similar purposes. 

 
B. Pumping equipment which could disturb the public shall be operated only during a standard 

work day or as approved by the Construction Manager. 
 
C. No discharge of raw sewage will be permitted to area water courses under any 

circumstances. 
 

1.03 TEMPORARY FACILITIES 
 

A. The Contractor shall provide all temporary facilities for water, heat, electric light, and power 
as required for the work during the entire period of operations. Contractor shall be 
responsible for payment of utilities costs for the duration of construction. 

 
B. The Contractor shall provide temporary toilets as required and shall maintain them in a 

sanitary condition for the duration of the work and remove them at completion. 
 
C. On or before the completion of the work, the Contractors shall remove all temporary 

facilities, together with all rubbish and trash, as directed by the Construction Manager. 
 
1.04 STORAGE 
 

A. The Contractor shall secure adequate storage to accommodate the required equipment, 
vehicles, and materials for the period of performance of the Contract. 

 
1.05 CONTRACTOR'S OFFICE (NOT USED IN THIS CONTRACT) 
 

A. The Contractor shall maintain an office convenient to the site of the work during the period 
of construction, at which he or his authorized agent shall be while work is in progress. The 
size of the office shall be as required for general use and to provide space for project 
meetings. Furnishings shall be provided as necessary. The office shall be provided with 
telephone service. Copies of the Contract, Drawings and Specifications and approved shop 
drawings shall be kept on file at this office for reference at any time. The Contractor's 
attention is directed to Section 01720, Project Record Documents of these Specifications. 
Notices, instructions, orders, directions or other communications from the Construction 
Manager, left at this office, shall be considered as received by the Contractor. 

 
1.06 COUNTY'S/CONSTRUCTION MANAGER'S FIELD (NOT USED IN THIS CONTRACT)  
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1.07 CONSTRUCTION UTILITIES 
 

A. The plant permanent lighting and power systems, may be utilized, if available, to provide 
light and power to construction offices, and for construction purposes. The Contractor shall 
pay all power company installation and use charges for the electrical energy utilized for the 
construction related power and light. The Contractor shall make his own arrangements at 
his own expenses for obtaining the water supply necessary for construction purposes, and 
he shall pay for all water consumed during construction. 

 
1.08 TEMPORARY BUILDINGS (NOT USED IN THIS CONTRACT) 
 
1.09 REMOVAL 
 

A. The Contractor shall remove temporary facilities from the site of the work when so notified 
by the Construction Manager. 

 
1.10 USE OF PREMISES 
 

A. The Contractor shall not load nor permit any part of any structures to be loaded with a 
weight which will endanger its safety. 

 
B. The Contractor shall confine his apparatus, the storage of materials and the operations of 

his workmen to the limits defined by laws, ordinances, permits or directions of the 
Construction Manager and shall not unduly encumber the premises with his materials. 

 
C. The Contractor shall enforce the instructions of the Construction Manager regarding signs, 

advertisements, fire and smoking. 
 
1.11 MAINTENANCE DURING CONSTRUCTION 
 

A. The Contractor shall maintain, at his expense, the work during construction and until final 
acceptance of all work under the Contract. Continuous and effective work shall be 
prosecuted day by day, with adequate equipment and forces as required to keep the 
backfill, pavement, structures, pipe lines and other features in satisfactory and acceptable 
condition at all times. 

 
B. In the event the Contractor fails to remedy any unsatisfactory situation, within twenty-four 

hours after receipt of written notice from the Construction Manager describing the 
unsatisfactory conditions, the County may be immediately proceed with adequate forces 
and equipment to maintain the project, and the entire cost of this maintenance will be 
deducted from the monies otherwise due the Contractor under the Contract. 

 
C. As an alternative to the above specified maintenance, the cost of all of the items which are 

not properly maintained may be deducted at the Contract Prices from the current partial 
payment request even if such items have been paid for in previous estimates. 

 
1.12 CLEAN-UP AND DISPOSAL 
 

A. At the end of each day's operation, the Contractor shall thoroughly clear the work site of all 
dirt or debris, and generally restore the site to an acceptable condition. Upon completion of 
the work, all excess material and rubbish shall be removed from the job site and disposal 
of. The surrounding construction area shall be left in as good a condition as that which 
existed prior to construction. 
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B. The Contractor shall transport and expeditiously dispose of all materials removed from the 
construction site. Disposal shall be at a site approved by the Construction Manager at no 
additional cost to the County, and in a manner consistent with all applicable codes and 
regulations. 

 
1.13 TRAFFIC CONTROLS 
 

A. The Contractor shall provide all signs, barriers, markers, and flagmen as required to 
maintain traffic. 

 
B. The Contractor shall maintain traffic at all times, as practicable. 
 
C. No road shall be closed to traffic without the approval of the Construction Manager. 
 
D. Open trenches adjacent to traveled rights-of-way shall be properly barricaded, bridged, or 

otherwise maintained safe for traffic. 
 
1.14 ACCESS ROADS 
 

A. Streets, road and drives used by the Contractor for access to and from the site of the work 
shall be protected from damage caused by the normal traffic of vehicles used for or in 
connection with construction work. Any such damage done shall be repaired immediately 
and left in good condition at the end of the construction period. Any new access road 
construction shall be all weather and have drainage structures placed as shown or as 
required. 

 
1.15 RESTORATION OF PAVING 
 

A. The Contractor shall restore in a neat and acceptable manner all streets, roadways, or 
other areas where trenches have been opened. 

 
1. Bituminous concrete, and prime and seal paving shall be restored so that the 

wearing surface and base course shall each be one and one-half times the original 
thickness. 

 
2. Gravel surfacing shall be restored to its original thickness with a size gravel to 

match the existing, but in no case shall restored surfacing be less than 4 inches. 
 
B. The Contractor shall restore concrete curbs, gutters, and walks to the size and shape as 

were existing. Damaged sections shall be replaced with complete new sections. Patching 
of damaged sections will not be permitted. 

 
1.16 RESTORATION OF DEVELOPED PROPERTY 
 

A. The Contractor shall replace or restore as nearly as practicable to their original condition, 
all clothes line posts, mailboxes, fences, lawns, hedges, shrubs and other such items which 
have been disturbed by the performance of the work. 

 
B. The Contractor shall re-seed, mulch and maintain trenches in lawn until 4 inch stand of 

grass has been produced. Seed shall be of the type to produce a stand of grass similar to 
the existing. 
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1.17 TREE AND PLANT PROTECTION 
 

A. The Contractor shall preserve and protect existing trees and plants at the site which are 
designated to remain and those adjacent to the site. 

 
B. Temporary barriers to a height of six feet shall be provided around each tree, or around 

each group of trees, or around plants to be protected. 
 
C. The Contractor shall carefully supervise excavating, grading and filling, and subsequent 

construction operations to prevent damage. 
 
D. The Contractor shall consult with the Construction Manager, and remove those roots and 

branches which interfere with construction. 
 
E. The Contractor shall replace, or suitably repair, trees and plants designated to remain, 

which have been damaged or destroyed due to construction operation. 
 
F. Reasonable care shall be taken during construction to avoid damage to vegetation. 

Ornamental shrubbery and tree branches shall be temporarily tied back, where appropriate, 
to minimize damage. Trees which receive damage to branches shall be trimmed of those 
branches to improve the appearance of the tree. Tree trunks receiving damage from 
equipment shall be treated with a tree dressing. 

 
1.18 SOIL EROSION 
 

A. The Contractor shall be required to take the necessary steps to minimize siltation and soil 
erosion during construction. This work shall consist of furnishing all labor, equipment, and 
materials and performing all operations in connections with the construction, installation, 
and maintenance of all erosion and pollution controls through the use of berms, sediment 
basins, mulches, hay erosion checks, ditches, debris filters, and other devices. 

 
B. Temporary pollution control shall be coordinated with the permanent landscape program to 

assure economical, effective and continuous erosion control throughout the construction 
period. 

 
 
 
 
 
 

 
END OF SECTION NO. 01500 
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SECTION NO.01540 
 

JOB SITE SECURITY 
 

 
PART 1 - GENERAL 
 
1.01 BARRICADES, LIGHTS and SIGNALS 
 

 A. The Contractor shall furnish and erect such barricades, fences, lights and danger signals 
and shall provide such other precautionary measures for the protection of persons or 
property and of the Work as necessary. Barricades shall be painted in a color that will be 
visible at night. From sunset to sunrise, the Contractor shall furnish and maintain at least 
one light at each barricade and sufficient numbers of barricades shall be erected to keep 
vehicles from being driven on or into any Work under construction. 

 
B. The Contractor will be held responsible for all damages to the Work due to failure of 

barricades, signs and lights and whenever evidence is found of such damage, the 
Contractor shall immediately remove the damaged portion and replace it at the Contractor’s 
cost and expense. The Contractor’s responsibility for the maintenance of barricades, signs 
and lights shall not cease until the Project has been accepted by the County. 

 
C. The Contractor shall employ, when necessary, watchmen on the work and shall, when 

necessary, erect and maintain such strong and suitable barriers and such light as will 
effectively prevent the happening of any accident to health and/or property. Lights shall be 
maintained for the hours between sunset to sunrise. 

 
 
 
 
 
 
 

END OF SECTION NO. 01540 
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SECTION NO.01562 
 

DUST CONTROL 
 

PART 1 - GENERAL 
 
1.01 SCOPE 
 

A. Limit blowing dust caused by construction by applying water or employing other appropriate 
means or methods to maintain dust control subject to the approval of the County. As a 
minimum, this may require the use of a water wagon twice a day to suppress dusty 
conditions. 

 
10.2 PROTECTION OF ADJACENT PROPERTY 
 

A. The Bidders shall visit the site and note the buildings, landscaping, roads, parking areas, 
and other facilities near the Work site that may be damaged by their operations. The 
Contractor shall make adequate provision to fully protect the surrounding area and will be 
held fully responsible for all damages resulting from Contractor’s operations. 

 
B. Protect all existing facilities (indoors and out) from damage by dust, spray or spills (indoors 

or out). Protect motors, bearings, electrical gear, instrumentation and building or other 
surfaces from dirt, dust, welding fumes, paint spray, spills or droppings causing wear, 
corrosion, malfunction, failure or defacement by enclosure, sprinkling or other dust 
palliatives, masking and covering, exhausting or containment. 

 
 
 
 
 
 
 
 
 
 

END OF SECTION NO. 01562 
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SECTION NO. 01600 
MATERIAL AND EQUIPMENT 

 
 

PART 1 – GENERAL 
 
1.01 SCOPE 
 

A. These requirements for material and equipment apply, in general, to all equipment. They 
supplement the detailed equipment specifications. In case of conflict, the detailed 
material and equipment specification shall govern. 

 
1.02 COORDINATION 
 

A. The Contractor shall assume full responsibility for the coordination of the installation of all 
equipment, materials and products furnished under these Contract Documents. The 
Contractor shall be completely responsible for verification that all structures, piping and 
equipment components furnished by him and/or his subcontractors and suppliers are 
compatible. 

 
1.03 PATENT ROYALTIES 
 

A. All royalties and fees for patents covering materials, articles, apparatus, devices, or 
equipment shall be included in prices bid by the Contractor. Attention is directed to the 
requirements of the General Conditions concerning patents. 

 
1.04 ERECTION AND SETTING 
 

A. The Contractor shall take all measurements necessary to properly fit his work in the field, 
and he shall be governed by and responsible for those measurements and the proper 
working out of all details. 

 
1.05 SPECIAL TOOLS AND ACCESSORIES 
 

A. Equipment, including valves and hydrants, requiring periodic repair and adjustment shall   
be furnished complete with all special tools, instrument, and accessories required for 
proper maintenance. Equipment requiring special devices for lifting or handling shall be 
furnished complete with those devices.  

 
1.06 PAINTING 
 

A. Unless otherwise specified in the detailed specifications, all equipment including valves 
and hydrants shall be hop painted. Shop painting shall consist of preparing surfaces in 
accordance with the requirements of the manufacturer and applying the manufacturer’s 
standard primer.  

 
1.07 TRANSPORTATION HANDLING AND STORAGE 
 

A. The Contractor shall be responsible for providing satisfactory storage facilities which are 
acceptable to the Construction Manager. In the event that satisfactory facilities cannot be 
provided on site, a satisfactory warehouse, acceptable to the Construction Manager, will 
be provided by the Contractor for such time until equipment, materials, and products can 
be accommodated at the site.  
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B. The Contractor shall be responsible for the maintenance and protection of all equipment, 
materials, and products placed in storage and shall bear all costs of storage, preparation 
for transportation, transportation, re-handling and preparation for installation. 

 
 
 
 

END OF SECTION NO. 01600 
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 SECTION 01 610 

TRANSPORTATION AND HANDLING 
 

 
PART 1 GENERAL 
 
 
1.01 SCOPE 
 
 A. The Contractor shall provide transportation of all equipment, materials and products 

furnished under these Contract Documents to the Work site.  In addition, the Contractor shall 
provide preparation for shipment, loading, unloading, handling and preparation for 
installation and all other work and incidental items necessary or convenient to the Contractor 
for the satisfactory prosecution and completion of the Work. 

 
 B. All equipment, materials and products damaged during transportation or handling shall be 

repaired or replaced by the Contractor at no additional cost to the Owner prior to being 
incorporated into the Work. 

 
1.02  TRANSPORTATION 
 
 A. All equipment and materials shall be suitably boxed, crated or otherwise protected during 

transportation. 
 
 B. Where materials will be installed using existing cranes or hoisting equipment, the Contractor 

shall ensure that the weights of the assembled sections do not exceed the capacity of the 
cranes or hoisting equipment. 

 
1.03  HANDLING 
 
 A. All equipment, materials and products shall be carefully handled to prevent damage or 

excessive deflections during unloading or transportation. 
 
 B. Lifting and handling drawings and instructions furnished by the manufacturer or supplier 

shall be strictly followed.  Eyebolts or lifting lugs furnished on the equipment shall be used in 
handling the equipment.  Shafts and operating mechanisms shall not be used as lifting 
points.  Spreader bars or lifting beams shall be used when the distance between lifting 
points exceeds that permitted by standard industry practice. 

 C. Under no circumstances shall equipment or products such as pipe, structural steel, castings, 
reinforcement, lumber, piles, poles, etc., be thrown or rolled off of trucks onto the ground. 

 
 D. Slings and chains shall be padded as required to prevent damage to protective coatings and 

finishes. 
 
 
 
 
 
 END OF SECTION 01 610 
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 SECTION 01 611 

STORAGE AND PROTECTION 
 

 
PART 1 GENERAL 
 
1.01  SCOPE 
 
  The work under this Section includes, but is not necessarily limited to, the furnishing of all labor, tools 

and materials necessary to properly store and protect all materials, equipment, products and the like, 
as necessary for the proper and complete performance of the Work. 

 
1.02  STORAGE AND PROTECTION 
 
 A. Storage 
 
  1. Maintain ample way for foot traffic at all times, except as otherwise approved by the 

Engineer. 
 
  2.  All property damaged by reason of storing of material shall be properly replaced at 

no additional cost to the Owner. 
 
  3.  Packaged materials shall be delivered in original unopened containers and so 

stored until ready for use. 
 
  4.  All materials shall meet the requirements of these Specifications at the time that 

they are used in the Work. 
 
  5.   Store products in accordance with manufacturer's instructions. 
 
 B. Protection 
 
  1.  Use all means necessary to protect the materials, equipment and products of every 

section before, during and after installation and to protect the installed work and 
materials of all other trades. 

 
  2.  All materials shall be delivered, stored and handled to prevent the inclusion of 

foreign materials and damage by water, breakage, vandalism or other causes. 
 
  3.  Substantially constructed weathertight storage sheds, with raised floors, shall be 

provided and maintained as may be required to adequately protect those materials 
and products stored on the site which may require protection from damage by the 
elements. 

 
 C. Replacements:  In the event of damage, immediately make all repairs and replacements 

necessary for the approval of the Engineer and at no additional cost to the Owner. 
 

 D. Equipment and products stored outdoors shall be supported above the ground on suitable 
wooden blocks or braces arranged to prevent excessive deflection or bending between 
supports.  Items such as pipe, structural steel and sheet construction products shall be 
stored with one end elevated to facilitate drainage. 
 

 E. Unless otherwise permitted in writing by the Engineer, building products and materials such 
as cement, grout, plaster, gypsumboard, particleboard, resilient flooring, acoustical tile, 
paneling, finish lumber, insulation, wiring, etc., shall be stored indoors in a dry location.  
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Building products such as rough lumber, plywood, concrete block and structural tile may be 
stored outdoors under a properly secured waterproof covering. 

 
 F. Tarps and other coverings shall be supported above the stored equipment or materials on 

wooden strips to provide ventilation under the cover and minimize condensation.  Tarps and 
covers shall be arranged to prevent ponding of water. 

 
 
 
 END OF SECTION 01 611 
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SECTION NO.01630 

 
SUBSTITUTION AND PRODUCT OPTIONS 

PART 1 – GENERAL 

1.01 EQUIPMENT BIDS 

A. Equipment bids shall be submitted in accordance with the procedures set forth in the 
Instruction to Bidders. 

 

1.02 MATERIAL AND EQUIPMENT LIST 

A. Within 30 days after Notice of Award, the Contractor shall submit for approval a complete 
list of materials and equipment proposed for use in connection with the project. Partial 
lists submitted from time to time will not be considered. 

B. After any material or piece of equipment has been approved, no change in brand or make 
will be permitted unless satisfactory written evidence is presented to prove that the 
manufacturer cannot make scheduled delivery of approved material or that material 
delivered has been rejected and the substitution of a suitable material is an urgent 
necessity, or that other conditions have become apparent which indicates that approval 
of such other material is in the best interest of the County. 

 

1.03 SUBMISSIONS FOR PRODUCT SUBSTITUTION 

A. Product substitutions may be proposed by the Contractor in accordance with procedures 
outlined in the Instructions to Bidders, as indicated by the “or equal” phrase appearing 
throughout these Specifications, provided the substitute product is equal to or better than 
named products.   

B. The Contractor shall furnish sufficient detailed information so that an evaluation can be 
made of any proposed “equal” product. This information shall be submitted with the shop 
drawings. Submission of inadequate or incomplete information as required to properly 
evaluate a proposed “or equal” product will be sufficient grounds for rejection. 
Submission shall include, but is not limited, to the following: 

1. Performance capabilities. 
2. Materials and construction details. 
3. Manufacturer’s production and service capabilities. 
4. Evidence of proven reliability. 
5. Specific references to characteristics either superior or inferior to specified 

requirements. 
6. Detailed estimate of operating and maintenance costs. 
 

1.04 EVALUATION OF PRODUCT SUBSTITUTIONS 

The information required to be furnished for evaluation of product substitutions will be evaluated 
as follows: 

A. Performance capabilities, and materials and construction details will be evaluated based 
upon conformance with the Specifications. Products that do not conform to the 
Specifications will not be acceptable. 
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B. Manufacturer’s production and service capabilities and evidence of proven reliability will 
be acceptable if the following is furnished: 

1. Written evidence that the manufacturer has not less than three years experience in 
the design and manufacture of the substitute product. 

2. Written evidence of at least one application of a type and size similar to the proposed 
substitute product, in successful operation for a period of at least one year. 

3. In lieu of furnishing evidence of a manufacturer’s experience and successful 
operation of an application of the product to be substituted, the Contractor may 
furnish a cash deposit or bond, which will guarantee replacement if the product 
furnished, does not satisfy the other requirements specified in this section. The 
amount of cash deposit or bond will be subject to the approval of the Construction 
Manager. 

C. Specific reference to characteristics either superior or inferior to specified requirements 
will be evaluated based on their net effect on the project. Products with any 
characteristics inferior to those specified will not be acceptable unless offset by 
characteristics that, in the opinion of the Construction Manager, will cause the overall 
effect of the product on the project to be at least equal to that of those specified. 

D. The detailed estimate of operating and maintenance costs will be evaluated based on 
comparison with similar data on the specified products. Proposed substitute products 
which have an operating and maintenance costs, which, in the opinion of the 
Construction Manager, exceeds that of the specified products, will not be considered 
equal and will not be acceptable. 

1.05 REIMBURSEMENT 

A. The Contractor shall be responsible for all costs associated with the product 
substitutions, which require major design changes to related, or adjacent work made 
necessary by the substitutions. 

 

 

 
 
 

END OF SECTION NO. 01630 
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SECTION 01651 
 

TRAINING AND MAINTENANCE AGREEMENT 
 
 
PART 1- GENERAL 
 
1.01 WORK INCLUDED: 
 

A. Contractor shall arrange for instructional classes for the county employees benefit on the 
operation and maintenance of the equipment installed in this project. 

 
B. Contractor shall provide an alternate price for maintenance on the equipment items listed 

below for a period of one year from the date of final acceptance. 
 
1.02 RELATED WORK COVERED ELSEWHERE [NOT USED] 
 
1.03 JOB CONDITIONS: 
 

A. Classes on each particular type of equipment shall be conducted by manufacturer's 
representation, equipment installers, or special persons authorized by the factory and 
who have the ability to conduct training classes. 

 
B. The complete training classes will be recorded on standard video tape cassettes.  

Contractor shall arrange for a video camera, stand, suitable light and a trained camera 
operator and shall tape the entire content of each class session.  Each major topic shall 
be recorded on a separate cassette and shall be placed in a box labeled to identify the 
contents.  Any tape not found to be of good quality with audible sound qualities shall be 
remade complete.  Provide the Government with one (1) set of all cassettes. 

 
PART 2.00 PRODUCTS [Not Used] 
 
PART 3.00 EXECUTION 
 
3.01 INSTRUCTIONAL CLASSES: 
 

A. Contractor shall arrange and conduct classes in the operation and maintenance of all 
equipment installed under this contract. Contractor shall schedule all classes with the 
Contracting Officer’s Representative 24 calendar days prior to training.  Length of classes 
shall be determined by the time required to adequately cover all aspects of operation and 
maintenance, including "hands-on" instructions, where appropriate.  The classes shall be 
conducted on consecutive days from 8:00 a.m. until 4:00 p.m., unless other 
arrangements are approved by the Contracting Officer. 

   
B. The classes shall be conducted by persons qualified in the installation, operation, and 

maintenance of the equipment and shall be scheduled at the conclusion of the Work at 
such time as the various systems are fully operational.
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C. Classes will be based on the Operational and Maintenance Manual prepared by the 
Contractor.  Topics for classes are as follows: 

 
 1. Operator Training (County Staff)  
 2. Overview of Operational and Maintenance Manuals 
 3. Equipment Identification and Description 
 4. Routine Operation Parameters & Safety Concerns 
 5. Troubleshooting 
 6. Routine Maintenance 
 7. Maintaining Hardware 

 
D. Classes shall include "hands-on" experience for operation and maintenance items.  

Contractor shall furnish lists of recommended maintenance lubricants and other items 
necessary to maintain the equipment on a day to day basis. 

 
E. Contractor shall demonstrate maintenance for each equipment type by actually 

performing recommended maintenance on the installed machinery.  One session will 
include a "step-by-step" procedure for starting and shutting down the various systems 
and will be accompanied with typewritten instructions, tips and recommendations.  
Contractor to furnish all lubricants or other maintenance items necessary to demonstrate 
the O & M procedures. 

 
3.02 MAINTENANCE AGREEMENT: 
 

A. Contractor shall provide scheduled maintenance and service calls for the installed 
equipment items for a period of one year from the date of final acceptance.  Provide 
complete repair service on equipment items within a 48 hr. interval and/or as 
recommended by the construction manager. 
 
 

 END OF SECTION 01651 
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SECTION 01700 
 

PROJECT CLOSEOUT 
 
 
1.0 GENERAL REQUIREMENTS 
 

A. Comply with requirements for administrative procedures stated in this and other sections 
of the Project Manual in closing out the Work.  Closeout procedures are summarized in 
this Section. 

 
B. Contract requirements shall be met when design and construction activities have 

successfully produced, in order, completion of these three closeout stages: 
 
  1. Substantial Completion 
 
  2. Final Completion 
 
  3. Final Payment 
 

C. The Contractor shall provide all written notices and supporting documentation as 
described in Paragraphs 2 and 3 below when requesting Substantial Completion and 
Final Completion, respectively.  Partial submittals of the required documents shall not 
represent a valid request, and the County and Construction Manager shall not be liable 
for any delays in the Substantial and Final Completion dates arising there from. 

 
2.0 SUBSTANTIAL COMPLETION 
 

A. Reference the Owner-Contractor Agreement, regarding Substantial Completion. 
 

B. When the Work is substantially complete, the Contractor shall submit to the Construction 
Manager: 

 
1. A written notice that the Work, or designated portion thereof, is substantially 

complete. 
 

2. A list of items to be completed or corrected (hereinafter referred to as a "Punch 
List"). 

 
3. A request for a Substantial Completion inspection on a date acceptable to the 

County and the Construction Manager. 
 

4. Project record documents, operation & maintenance manuals, warranties, and 
certificates for review and approval. 

 
 C. Within a reasonable time after receipt of such notice, the Construction Manager, the 

Contractor, and at its option, the County, will make an inspection to determine the status 
of completion. 

 
 D. The Punch List submitted by the Contractor will be reviewed in detail, with items added or 

deleted to indicate Work to be corrected or completed. 
 
   1. The Construction Manager reserves the right to issue a revised Punch List. 
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  2. The Construction Manager will reproduce and distribute all necessary copies of 
any revised Punch List to the Contractor and see that the items requiring 
correction or completion are given prompt attention by the Contractor. 

 
  3. The Construction Manager may withhold the issuance of the Certificate of 

Substantial Completion until corrections required by said Punch List are made or 
all parties are satisfied that they will be made. 

 
E. Should the Construction Manager determine that the Work is not substantially complete: 

 
  1. The Construction Manager will promptly notify the Contractor in writing, giving the 

reasons therefore. 
 
  2. The Contractor shall remedy the deficiencies in the Work, and then send a 

second written notice of Substantial Completion to the Construction Manager. 
 
 F.  Paragraphs 2.B through 2.D will be repeated. 
 
 G.  Should it become necessary to perform more than one (1) re-inspection due to the 

inaccurate claims of the status of completion made by the Contractor, the Construction 
Manager may deduct the costs of such re-inspections from the final payment, including 
but not limited to costs incurred by the Construction Manager, and costs incurred by the 
Owner for payment of compensation to the Construction Manager, for services performed 
for the re-inspection(s).  Also refer to General Requirements Section 01400, Control of 
Materials. 

 
 H.  When the Construction Manager concurs that the Work is substantially complete, the 

Construction Manager will: 
 
  1. Prepare a Certificate of Substantial Completion accompanied by the Contractor’s 

Punch List of items to be completed or corrected, as verified and amended by the 
Construction Manager and the County.  (Note:  Contract responsibilities are not 
altered by inclusion or omission of required Work for the Punch List.) 

 
  2. Sign the Certificate of Substantial Completion and submit it to the County and the 

Contractor for their written acceptance of the responsibilities assigned to them in 
the Certificate. 

 
3.  FINAL COMPLETION 
 
  A.  Reference the Owner- Contractor Agreement, Article 9, regarding Final Completion. 
 
  B.  To attain Final Completion, the Contractor shall complete the activities pertaining to 

Substantial Completion Certificate and complete work on all Punch List items.  Only then 
shall a written request to the Construction Manager for final inspection be submitted. 

 
  C.  When the Work is complete, the Contractor shall submit to the Construction Manager 

written certification, signed jointly with its Architect and Engineers of Record, that: 
 
  1. The Contract Documents have been complied with in their entirety. 
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  2. The Work has been inspected for compliance with Contract Documents. 
 
  3. The Work has been completed in accordance with Contract Documents. 
 
  4. The Work is completed and ready for final inspection. 
 
 

D. The Construction Manager, Contractor and County will make an inspection to verify the 
status of completion with reasonable promptness after receipt of such certification. 

 
 E. Should the Construction Manager determine that the Work is incomplete or defective: 
 
  1. The Construction Manager will promptly notify the Contractor in writing, listing the 

incomplete or defective Work. 
 
  2. The Contractor shall take immediate steps to remedy the stated deficiencies, and 

send a second written certification to the Construction Manager that the Work is 
complete. 

 
 F. Paragraphs 3.B through 3.D will be repeated. 
 
 G. Should it become necessary to perform more than one (1) re-inspection due to failure of 

the Work to comply with the claims of status of completion made by the Contractor, the 
Construction Manager may deduct the costs of such re-inspections from the final 
payment, including but not limited to costs incurred by the Construction Manager, and 
costs incurred by the Owner for payment of compensation to the Construction Manager, 
for services performed for the re-inspection(s).  Also refer to General Requirements 
Section 01 400, Quality Control. 

 
 H. When the Construction Manager finds that the Work is acceptable under the Contract 

Documents, the Contractor will be requested to make a final closeout submittal. 
 
4. CONTRACTOR’S CLOSEOUT SUBMITTALS 
 
 The Contractor shall provide to the Construction Manager the following documents in the quantity 

of one original and one copy unless otherwise noted.  Note that with the exception of 
Subparagraphs 4.G, 4.H, 4.J, and 4.K below, submittal for approval shall have already been 
made prior to Substantial Completion.  Submittal under this Paragraph would be for a final 
submittal should revisions or additional copies be required of previously submitted 
documentation. 

 
 A.  Evidence of Compliance with all requirements of governing authorities: 
 
  1. Certificates of Inspection, for Mechanical, Electrical, Plumbing, Fire Protection, 

and others as may be required. 
 
  2. Certificate(s) of Occupancy 
 
 B. Project Record Documents:  Refer to Section 01720 of the General Requirements.   
 
 C. Operation & Maintenance Manuals:  Refer to Section 01730 of the General 

Requirements. 
 
 D. Subcontractor List:  A complete listing of all subcontractors and their suppliers, indicating 

business addresses, telephone numbers, contact names, and items supplied by each. 
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E. Manufacturer List:  A listing of manufacturers of major materials, equipment and systems 
installed in the Work, and local contact addresses and phone numbers. 

 
 F. Warranties:  Refer to Section 01740 of the General Requirements, and individual 

sections of the Technical Specifications. 
 
 G. Payment of Debts and Claims and Consent of Surety:  The Contractor shall submit 

adequate evidence that the Contractor has paid all obligations to date arising out of the 
Contract.  Contractor shall also submit written consent of its Surety to final payment. 

 
H. Release of Claims and Liens:  The Contractor and each subcontractor shall also submit 

Release of Liens, indicating that the releases for waivers submitted are complete to the 
best of its knowledge and information (see sample form this section). 

 
 I. Final Approvals and Certificates: 
 
 1. Plans and Certificates approved by the Fulton County Development Services 

Department which were maintained at the jobsite shall be amended to show 
construction changes and resubmitted as required by law. 

 
  2. Contractors requiring filing shall complete all Fulton County inspections and 

permits records before Application for Final Payment.  Submit all approvals and 
certificates required by the Specifications, Drawings and applicable codes and 
regulations of all relevant departments or agencies of Fulton County, State of 
Georgia, and local authority having jurisdiction. 

 
 J. Shop Drawings, Manufacturer's Literature and Test Data (one copy only):  The Contractor 

shall submit through the Construction Manager to the County, before final acceptance, all 
reviewed shop drawings (with all corrections noted), plus sets of all approved catalog 
cuts, equipment manuals, etc.  All materials shall be indexed by Specification section.  
This submittal shall include a list of each room and its paint manufacturers and/or wall 
covering number for the County's use. 

 
K. Keys and Maintenance Materials:  All keys, maintenance kits or stock, replacement parts 

or materials, spare construction materials, and equipment required under the Contract 
Documents shall be delivered or made available to the County.  Also refer to Section 
01760 of the General Requirements. 

 
L.   No partial submittals of the above items are to be made to the Construction Manager.  All 

items of each category are to be collected by the Contractor and delivered at one time to 
the Construction Manager, together with a letter of transmittal listing all items.  Where 
items are to be delivered to the County's representative, the Contractor shall include a 
copy of the transmittal letter listing all enclosures, signed by the County's representative 
acknowledging receipt. 
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SAMPLE 
UNCONDITIONAL WAIVER AND RELEASE 

UPON FINAL PAYMENT 
  

STATE OF GEORGIA 
COUNTY OF __________ 

  

 

The undersigned mechanic and/or materialman has been employed by ______________________ 

(name of contractor) to furnish ______________________________________ (describe materials and/or 

labor) for the construction of improvements known as ____________________________ (title of the 

project or building) which is located in the City of                          , County of                          , and is 

owned by ___________________________ (name of owner) and more particularly described as follows: 

  
 

(DESCRIBE THE PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY USING EITHER 

A METES AND BOUNDS DESCRIPTION, THE LAND LOT DISTRICT, BLOCK AND LOT NUMBER, OR 

STREET ADDRESS OF THE PROJECT.) 

  
 

Upon the receipt of the sum of $__________, the mechanic and/or materialman waives and releases any 

and all liens or claims of liens or any right against any labor and/or material bond it has upon the 

foregoing described property. 

  
 
 
Given under hand and seal this ______ day of ______________, 20__. 
 
 

  
_________________ (Seal) 

  
 
____________________________ 

 
 
 
______________________________ 

(Witness) 
  
______________________________ 

 
 
 
 
 

END OF SECTION 01700 
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SECTION 01710 
 

CLEANING 
 
PART 1 - GENERAL 
 
1.01 SCOPE 
 
 A. This Section covers the general cleaning which the Contractor shall be required to perform 

both during installation and/or integration and before final acceptance of the Project unless 
otherwise shown on the Drawings or specified elsewhere in these Specifications. 

 
1.02 QUALITY ASSURANCE 
 
 A. Daily, and more often if necessary, conduct inspections verifying that requirements of 

cleanliness are being met. 
 
 B. In addition to the standards described in this Section, comply with all pertinent requirements 

of governmental agencies having jurisdiction. 
 
1.03 HAZARDOUS MATERIAL AND WASTE 
 
 A. The Contractor shall handle hazardous waste and materials in accordance with applicable 

local, state, and federal regulations. Waste shall also be disposed of in USEPA approved 
landfills as applicable. 

 
 B. The Contractor shall prevent accumulation of wastes which create hazardous conditions. 
 
 C. Burning or burying rubbish and waste materials on the site shall not be allowed. 
 
 D. Disposal of hazardous wastes or materials into sanitary or storm sewers shall not be 

allowed. 
 
1.04 DISPOSAL OF SURPLUS MATERIALS 
 
 A. Unless otherwise shown on the Drawings, specified or directed, the Contractor shall legally 

dispose off the site all surplus materials and equipment from demolition and shall provide 
suitable off-site disposal site, or utilize a site designated by the Owner. 

 
PART 2 - PRODUCTS 
 
2.01 CLEANING MATERIALS AND EQUIPMENT 
 
 A. Provide all required personnel, equipment and materials needed to maintain the specified 

standard of cleanliness. 
 
2.02 COMPATIBILITY 
 
 A. Use only the cleaning materials, methods and equipment which are compatible with the 

surface being cleaned, as recommended by the manufacturer of the material or as 
approved by the Construction Manager.  
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PART 3 - EXECUTION 
 
3.01 PROGRESS CLEANING 
 
 A. General 
 
 1. Do not allow the accumulation of scrap, debris, waste material and other items not 

required for installation and/or integration of this Work. 
 
 2. At least each week, and more often if necessary, completely remove all scrap, 

debris and waste material from the job site. 
 
 3. Provide adequate storage for all items awaiting removal from the job site, 

observing all requirements for fire protection and protection of the environment. 
 
 B. Site 
 
 1. Daily and more often if necessary, inspect the site and pick up all scrap, debris and 

waste material. Remove all such items to the place designated for their storage. 
 
  2. Re-stack materials stored on site weekly. 
 
 3. At all times maintain the site in a neat and orderly condition which meets the 

approval of the Construction Manager. 
 
 C. Structures 
 
 1. Weekly and more often if necessary, inspect the structures and pick up all scrap, 

debris and waste material. Remove all such items to the place designated for their 
storage. 

 
 2. Weekly and more often if necessary, sweep all interior spaces clean. "Clean", for 

the purpose of this subparagraph, shall be interpreted as meaning free from dust 
and other material capable of being removed by using a hand-held broom. 

 
 3. As required preparatory to installation of successive materials, clean the structures 

or pertinent portions as recommended by the manufacturer of the successive 
material. 

 
 4. Following the installation of finish floor materials, clean the finish floor daily. 

"Clean", for the purpose of this paragraph, shall be interpreted as meaning free 
from all foreign material which, in the opinion of the Construction Manager, may be 
injurious to the finish floor material. 

 
5. Schedule cleaning operation so that dust and other contaminants resulting from 

cleaning operations will not fall on wet, recently painted surfaces. 
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3.02 FINAL CLEANING 
 

 A. Definitions: Unless otherwise specifically specified, "clean" for the purpose of this Article 
shall be interpreted as the level of cleanliness generally provided by commercial building 
maintenance subcontractors using commercial quality building maintenance equipment and 
materials. 

 

 B. General: Prior to completion of the Work, remove from the job site all tools, surplus 
materials, equipment, scrap, debris and waste. Conduct final progress cleaning as 
described in 3.01 above. 

 

 C. Site: Unless otherwise specifically directed by the Construction Manager, hose down all 
paved areas on the site and all sidewalks; rake clean other surfaces of the grounds. 
Completely remove all resultant debris. 

 
 D. Structures 
 

 1. Remove all traces of soil, waste material, splashed material, and other foreign 
matter to provide a uniform degree of exterior cleanliness. Visually inspect all 
exterior surfaces and remove all traces of soil, waste material, and other foreign 
matter. Remove all traces of splashed materials from adjacent surfaces. If 
necessary to achieve a uniform degree of exterior cleanliness, hose down the 
exterior of the structure. In the event of stubborn stains not removable with water, 
the Construction Manager may require light sandblasting or other cleaning at no 
additional cost to the Owner. 

 

 2. Visually inspect all interior surfaces and remove all traces of soil, waste material, 
smudges and other foreign matter. Remove all paint droppings, spots, stains and 
dirt from finished surfaces. 

 

  3. Clean all glass inside and outside. 
 

 4. Polish all surfaces requiring the routine application of buffed polish. Provide and 
apply polish as recommended by the manufacturer of the material being polished. 

 

 E. Post-Integration/Installation/Construction Cleanup: All evidence of temporary installation 
facilities; haul roads, work areas, structures, foundations of temporary structures, stockpiles 
of excess or waste materials, or any other evidence of integration/installation, as directed 
by the Construction Manager. 

 

 F. Restoration of Landscape Damage: Any landscape feature damaged by the Contractor 
shall be restored as nearly as possible to its original condition at the  Contractor’s expense. 
The Construction Manager will decide what method of restoration shall be used. 

 

 G. Timing: Schedule final cleaning as approved by the Construction Manager to enable the 
Owner to accept the Project. 

 

 
3.03 CLEANING DURING OWNER'S OCCUPANCY 
 

 A. Should the Owner occupy the Work or any portion thereof prior to its completion by the  
Contractor and acceptance by the Owner, responsibilities for interim and final cleaning of 
the occupied spaces shall be as determined by the Construction Manager in accordance 
with the Contract Documents. 

 
 

 
END OF SECTION 01710
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SECTION 01720 
 

PROJECT RECORD DOCUMENTS 
 
 
1.01 GENERAL 
 
 A. The Contractor shall maintain at the site for the Owner one record copy of: 
 
  1. Drawings. 
  2. Specifications. 
  3. Addenda. 
  4. Change orders and other modifications to the Contract. 
  5. Construction Manager field orders or written instructions. 
  6. Approved shop drawings, product data, and samples. 
  7. Field test records. 
 
 B. Related Requirements: 
 
  1. Section 01200: Project Meetings 
  2. Section 01340: Shop Drawings, Product Data, and Samples 
  3. Section 01500: Construction Facilities and Temporary Controls 
 
1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 
 
 A. The Contractor shall store record documents and samples in the field office apart from 

documents used for construction. 
 
  1. Provide files and racks for storage of documents. 
  2. Provide locked cabinet or secure storage space for storage of samples. 
 
 B. Documents and samples shall be filed in accordance with Data Filing Format of the Uniform 

Construction Index. 
 
 C. Documents shall be maintained in a clean, dry, legible condition and in good order. Record 

documents shall not be used for construction purposes. 
 
 D. Documents and samples shall be available at all times for inspection by the Construction 

Manager. 
 
1.03 MARKING DEVICES 
 
 A. The Contractor shall provide felt tip marking pens for recording information in the color 

code designated by the Construction Manager. 
 
1.04 RECORDING 
 
 A. Each document shall be labeled "PROJECT RECORD" in large printed letters. 
 
 B. Record information shall be kept current with construction progress. 
 
 C. Record Drawings: 
 
 1. The Contractor shall keep an accurate record of variations between the work 

actually provided and that shown on the Contract Drawings. The representation of 
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such variations shall conform to standard drafting practice and shall include such 
supplementary notes, legends and details as may be necessary for legibility and 
clear portrayal of the construction. 

 
  2. Do not conceal any work until required information is recorded. 
 
 3. Following the construction of the project, Contractor shall provide a Record Survey 

showing the location of the guard rails at each site, where applicable. 
 
1.05 SUBMITTAL 
 
 A. Sketches showing the "Record" information shall be provided monthly to the Construction 

Manager and submitted with the partial pay request. 
 
 B. The  Contractor shall have the complete set of Record Documents certified as to their 

completeness and correctness by the Resident Inspector and shall deliver the certified 
Record Documents to the Construction Manager with the final pay estimate. 

 
 C. Each submittal shall be accompanied by a transmittal letter in duplicate, containing: 
 
  1. Date. 
  2. Project title and number. 
  3. Contractor’s name and address. 
  4. Title and number of each Record Document. 
  5. Signature of the Contractor or his authorized representative. 
 
 
 
 
 

END OF SECTION 01720 
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SECTION 01730 
 

OPERATION AND MAINTENANCE DATA 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. The Contractor shall provide six copies of complete and comprehensive technical 
manuals enabling operators and plant engineers to correctly operate, service, and 
maintain all equipment and accessories covered by the detailed equipment 
specifications. Each manual shall explain and illustrate clearly and simply all principles 
and theory of operation, operating instructions, maintenance procedures, calibration 
procedures, and safety precautions and procedures for the equipment involved. Safety 
precautions and procedures shall be stressed. 

 
1.02 SUBMITTAL 
 
 A. The Contractor shall submit to the Construction Manager for approval two preliminary 

copies of the manual with all specified material before the work covered by these Contract 
Documents is 50 percent complete. No payment for greater than 50 percent of the Contract 
Price will be made until all the preliminary copies of the manual are submitted and the 
submittal is satisfactory to the Construction Manager. Before the work is 80 percent 
complete, the Contractor shall submit six copies of each manual complete in detail as 
specified below. No payment for more than 80 percent of the Contract Price will be made 
until all the final copies of the manuals are submitted and the submittal is satisfactory to the 
Construction Manager. The Construction Manager will notify the Contractor in writing of 
any deficiencies in the manual and will return the manual for completion and/or correction. 
The Contractor shall submit six copies of any revised or additional data required to 
complete the manual or as required by the Construction Manager. 

 
 B. At the time of the inspection for substantial completion, the Construction Manager will notify 

the Contractor of any revisions, corrections or incomplete data required for the satisfactory 
completion of the Operation and Maintenance Manual. The Construction Manager will not 
recommend final acceptance of the work until the Operation and Maintenance Manual is 
complete and satisfactory to him. 

 
1.03 CONTENTS OF OPERATION AND MAINTENANCE MANUALS 
 
 A. The Operation and Maintenance Manual shall contain only information pertinent to the 

products furnished. The manual shall contain, but not be limited to, the following information 
on all equipment and accessories furnished and installed under these Specifications: 

 
 1. Equipment function, normal operating characteristics, and limiting conditions for all 

equipment furnished. 
 
 2. Detailed assembly, installation, alignment, adjustment, and checking instructions 

for all equipment furnished. 
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 3. Detailed operating instructions for start-up, calibration, routine and normal 
operation, regulation and control, shutdown and emergency conditions for all 
equipment furnished. 

 
 4. Detailed lubrication instructions for all equipment furnished including identification 

of lubricant (description, specification and trade name of at least two 
manufacturers) and diagrams illustrating lubrication points. 

 
  5. Detailed guide to "troubleshooting" for all equipment furnished. 
 
 6. Detailed parts lists identified by generic title, materials of construction and part 

number (actual manufacturer's number, not Supplier's), list of recommended spare 
parts identified as specified above, predicted life of parts subject to wear, and an 
exploded view of each equipment assembly for all equipment furnished. 

 
 7. Detailed disassembly, overhaul, and reassembly instructions for all equipment 

furnished. 
 
  8. As installed piping diagrams with the location and function of each valve. 
 
 9. Electrical and instrumentation schematics for all equipment furnished, including 

motor control centers, control panels, and instrument panels. 
 
 10. List of all special tools required and description of their use for all equipment 

furnished. Special tools include any tool not normally available in an industrial 
hardware or mill supply house. 

 
  11. Detailed preventive maintenance procedures for all equipment furnished. 
 
 12. Detailed list of electrical relay settings and control and alarm contact settings. 
 
 13. One copy of all record shop drawings and engineering data for all equipment 

furnished. 
 
 14. Performance and characteristic operating curves for all equipment furnished. 
 
 15.  List of names and addresses of nearest service centers for parts, overhaul and 

service. 
 
 16. One copy of any instructions and parts lists attached to equipment when delivered. 
 
  17. One copy of each warranty or bond issued. 
 
 18. Equipment Data sheets listing nameplate data, location, equipment numbers, 

spare parts furnished, names and addresses of suppliers and manufacturers and 
other pertinent information for all equipment furnished. 

 
 19. Preventive Maintenance schedules specifying daily, weekly, monthly, quarterly, 

semi-annual or annual lubrication and other preventive maintenance for all 
equipment furnished.
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1.04 ASSEMBLY OF MANUALS 
 
 A. Each copy of the manual shall be assembled in one or more loose leaf binders, each with 

title page, typed table of contents, typed list of tables, typed list of figures, and heavy 
section dividers with copper reinforced holes and numbered plastic index tabs. Binders 
shall be 3-ring, hardback type, black in color, with transparent vinyl front cover and zipper 
suitable for inserting identifying cover and with a transparent vinyl pocket on the spine for 
label. All sheets shall be punched for binding; and composition and printing shall be 
arranged so that punching does not obliterate any data. The cover and binding edge of 
each manual shall have the project number and title, Specification division number and title, 
and manual title printed thereon, all as approved by the Construction Manager. 

 
 B. All copies of shop drawings, figures, and diagrams shall be reduced to either 8-1/2 by 11 

inches or to 11 inches in the vertical dimension and as near as practicable to 17 inches in 
the horizontal dimensions. Such sheets shall be folded to 8-1/2 by 11 inches. The manual 
and other data shall be printed on first quality paper, 8-1/2 by 11 inch size with standard 3-
hole punching. Binders shall be labeled Vol. 1, Vol. 2, etc., where more than one is 
required. The table of contents for the entire set, identified by volume number, shall appear 
in each binder. Text, figures, and drawings shall be clearly legible and suitable for dry 
process reproductions. 

 
1.05 INSTRUCTION OF OWNER'S PERSONNEL 
 
 A. Prior to final inspection or acceptance, the  Contractor or manufacturer's representative 

shall fully instruct the Owner's designated operation and maintenance personnel in the 
operation, adjustment and maintenance of all products, equipment and systems. 

 
 B. The Operation and Maintenance Manual shall constitute the basis of instruction. Review 

contents of the manual with personnel in full detail to explain all aspects of operations and 
maintenance. 

  
1.06 PAYMENT 
 
 A. No separate payment will be made for the Operation and Maintenance Manual or the 

instruction of the Owner's personnel; the cost of said manual, instruction of personnel shall 
be included in the Contract Price. 

 
 
 
 
 
 
 
 
 

END OF SECTION 01730 



                                                                                                  01730 - 4 
W028C - North Fulton Water System Security Improvements                                                    Operation and Maintenance Data  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

 
 
 
 
 
 
 
 
 

(This Page Intentionally Left Blank) 
 



                                                                                                  01740 - 1 
W028C - North Fulton Water System Security Improvements                                                                     Warranties and Bonds  
 
 

 

W028C - NORTH FULTON WATER SYSTEM SECURITY IMPROVEMENTS 
JULY-AUG 2005 

BID 

 SECTION 01740 
 
 WARRANTIES AND BONDS 
 
PART 1 - GENERAL 
 
1.01 PROJECT MAINTENANCE AND WARRANTY 
 
 A. Maintain and keep in good repair the Work covered by these Drawings and Specifications 

until acceptance by Owner. 
 

B. The Contractor shall warrant for a period of one year from the date of County’s written 
acceptance of certain segments of the Work and /or County’s written final acceptance of 
the Project, as defined in the Contract Documents, that the completed Work is free from 
all defects due to faulty products or workmanship and the Contractor shall promptly make 
such corrections as may be necessary by reason of such defects. The County will give 
notice of observed defects with reasonable promptness. In the event that the Contractor 
should fail to make such defects, the County may do so and charge the Contractor the 
cost thereby incurred. The Performance Bond shall remain in full force and effect 
throughout the warranty period. 

 
 C. The Contractor shall not be obligated to make replacements which become necessary 

because of ordinary wear and tear, or as a result of improper operation or maintenance, or 
as a result of improper work or damage by another Contractor or the County, or to perform 
any work which is normally performed by a maintenance crew during operation. 

 
 D. In the event of multiple failures of major consequences prior to the expiration of the one 

year warranty described above, the affected unit shall be disassembled, inspected and 
modified or replaced as necessary to prevent further occurrences. All related components 
which may have been damaged or rendered non-serviceable as a consequence of the 
failure shall be replaced. A new 12 month warranty against defective or deficient design, 
workmanship, and materials shall commence on the day that the item is reassembled and 
placed back into operation. As used herein, multiple failure shall be interpreted to mean two 
or more successive failures of the same kind in the same item or failures of the same kind 
in two or more items. Major failures may include, but are not limited to, cracked or broken 
housings, piping, or vessels, excessive deflections, bent or broken shafts, broken or 
chipped gear teeth, premature bearing failure, excessive wear or excessive leakage around 
seals. Failures which are directly and clearly traceable to operator abuse, such as 
operations in conflict with published operating procedures or improper maintenance, such 
as substitution of unauthorized replacement parts, use of incorrect lubricants or chemicals, 
flagrant over-or under-lubrication and using maintenance procedures not conforming with 
published maintenance instructions, shall be exempted from the scope of the one year 
warranty. Should multiple failures occur in a given item, all products of the same size and 
type shall be disassembled, inspected, modified or replaced as necessary and re-
warranted for one year. 

 
 E. The Contractor shall, at Contractor’s expense, furnish all labor, materials tools and 

equipment required and shall make such repairs and removals and shall perform such work 
or reconstruction as may be necessary by any structural of functional defect or failure 
resulting from neglect, faulty workmanship or faulty materials, in any part of the Work 
performed by the  Contractor. Such repair shall also include refilling of trenches, 
excavations or embankments which show settlement or erosion after backfilling or 
placement. 
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 F. Except as noted on the Drawings or as specified, all structures such as embankments and 
fences shall be returned to their original condition prior to the completion of the Contract. 
Any and all damage to any facility not designated for removal, resulting from the 
Contractor’s operations, shall be promptly repaired by the Contractor at no cost to the 
County. 

 
 G. The Contractor shall be responsible for all road and entrance reconstruction and repairs 

and maintenance of the same for a period of one year from the date of final acceptance. In 
the event of the repairs and maintenance are not made immediately and it becomes 
necessary for the owner of the road to make such repairs, the Contractor shall reimburse 
the owner of the road for the cost of such repairs. 

 
 H. In the event the Contractor fails to proceed to remedy the defects upon notification within 

15 days of the date of such notice, the County reserves the right to cause the required 
materials to be procured and the work to be done, as described in the Drawings and 
Specifications, and to hold the Contractor and the sureties on Contractor’s bond liable for 
the cost and expense thereof. 

 
 I. Notice to Contractor for repairs and reconstruction will be made in the form of a registered 

letter addressed to the Contractor at Contractor’s home office. 
 
 J. Neither the foregoing paragraphs nor any provision in the Contract Documents, nor any 

special guarantee time limit implies any limitation of the Contractor’s liability within the law 
of the place of construction. 

 
 

END OF SECTION 01740 
 
 
 

 


